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Board of Directors Regular Meeting 
Tuesday, March 14, 2017 

6:30 pm Executive Session; 7:00 pm Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

1. Executive Session* 
A. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Audience Time** 
5. Board Time 
6. Consent Agenda*** 

A. Approve:  Minutes of February 14, 2017 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Reappointing Parks Bond Citizen Oversight Committee Members 
E. Approve:  Resolution Authorizing Application for Local Government Grant Program for 

Enhancements at Cedar Hills Park  
7. Unfinished Business 

A. Update: Recreational Immunity Under ORS 105.672 to 105.696 (Public Use of Lands Act) 
B. Information:  General Manager’s Report 

8. New Business 
A. Approve:  Resolution Naming Cedar Hills Park Synthetic Athletic Field “Bruce S. 

Dalrymple Field” 
9. Adjourn 
 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District. **Public Comment/Audience Time: If you wish to be heard on an item not 
on the agenda, or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit. If you wish to speak 
on an agenda item, also with a 3-minute time limit, please wait until it is before the Board. Note: Agenda items may not be 
considered in the order listed. ***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you may be 
heard under Audience Time. Consent Agenda items will be approved without discussion unless there is a request to discuss a 
particular Consent Agenda item. The issue separately discussed will be voted on separately. In compliance with the Americans with 
Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available by 
calling 503-645-6433 at least 48 hours prior to the meeting.  
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DATE:  March 9, 2017 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the March 14, 2017 Board of Directors Meeting 
 

Agenda Item #6 – Consent Agenda 
Attached please find consent agenda items #6A-E for your review and approval. 
 

Action Requested: Approve Consent Agenda Items #6A-E as submitted: 
A. Approve:  Minutes of February 14, 2017 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Reappointing Parks Bond Citizen Oversight 

Committee Members 
E. Approve:  Resolution Authorizing Local Government Grant 

Program Application for Enhancements at Cedar Hills Park 
  

Agenda Item #7 – Unfinished Business 
A. Recreational Immunity Under ORS 105.672 to 105.696 (Public Use of Lands Act) 
Attached please find a memo requesting board of directors’ input regarding potential operational 
adjustments under consideration in the interest of reducing THPRD’s risk exposure due to the recent 
Oregon Supreme Court decision limiting the scope of recreational immunity under the Public Use of Lands 
Act. Keith Hobson, director of Business & Facilities, along with Special Districts Association of Oregon 
employees Geoff Sinclair, director of Claims Administration, and Scott Neufeld, director of Risk 
Management, will be at your meeting to provide an overview on this topic and to answer any questions the 
board may have. 
 
B. General Manager’s Report 
Attached please find the General Manager’s Report for the March regular board meeting. 
 
Agenda Item #8 – New Business 
A. Resolution Naming Cedar Hills Park Synthetic Athletic Field “Bruce S. Dalrymple Field” 
Attached please find a memo requesting board of directors’ consideration of a resolution naming the yet-to-
be-built synthetic athletic field at Cedar Hills Park in honor of the late Bruce S. Dalrymple, a former THPRD 
board member and community volunteer. Bob Wayt, director of Communications & Outreach, will be at 
your meeting to provide an overview of this request and to answer any questions the board may have.  
 

Action Requested: Board of directors’ approval of Resolution 2017-05, naming the future 
synthetic athletic field at Cedar Hills Park “Bruce S. Dalrymple Field.” 

 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
 Jerry Jones Jr.  President/Director 
 Ali Kavianian  Secretary/Director 
 Bob Scott  Secretary Pro-Tempore/Director 
 John Griffiths  Director 
 Larry Pelatt  Director 
 Doug Menke  General Manager 
   
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President Jerry Jones Jr. called executive session to order for the following purposes: 

 To consult with counsel concerning the legal rights and duties of a public body with regard 
to current litigation or litigation likely to be filed, and 

 To conduct deliberations with persons designated by the governing body to negotiate real 
property transactions. 

Executive session is held pursuant to ORS 192.660(2)(e)and(h), which allows the board to meet 
in executive session to discuss the aforementioned issues. 
 

President Jones noted that representatives of the news media and designated staff may attend 
executive session. Representatives of the news media were specifically directed not to disclose 
information discussed during executive session. No final action or final decision may be made in 
executive session. At the end of executive session, the board returned to open session and 
welcomed the audience into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
The Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called 
to order by President Jerry Jones Jr. on Tuesday, February 14, 2017, at 7:05 pm.  
 
Agenda Item #3 – Action Resulting from Executive Session 
Ali Kavianian moved that the board of directors approve Resolution No. 2017-02, a 
Resolution Declaring the Need to Acquire Property, by Condemnation if Necessary, for the 
Purpose of Constructing and Completing a Recreational Trail and Related Improvements. 
Bob Scott seconded the motion. Roll call proceeded as follows:  
John Griffiths Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Ali Kavianian  Yes 
Jerry Jones Jr. Yes 
The motion was UNANIMOUSLY APPROVED. 
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Tuesday, February 14, 2017, at the HMT Recreation Complex, Dryland Training Center, 15707 SW 
Walker Road, Beaverton, Oregon. Executive Session 6 pm; Regular Meeting 7 pm. 
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Ali Kavianian moved that the board of directors authorize staff to negotiate and enter into 
an intergovernmental agreement for the design and construction of a culvert crossing in 
the northwest quadrant, including accepting donation of an easement over the crossing, 
subject to the appropriate due diligence review and approval by the general manager. 
Larry Pelatt seconded the motion. Roll call proceeded as follows:  
Bob Scott  Yes 
John Griffiths Yes 
Larry Pelatt  Yes 
Ali Kavianian  Yes 
Jerry Jones Jr. Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Bob Scott moved that the board of directors authorize staff to accept an easement for a 
trail in the northwest quadrant of the district; to reimburse the grantor for trail 
improvements using system development charge funds for a cost not to exceed the 
amount discussed during executive session; and to enter into a maintenance agreement 
for the easement and surrounding property. All documents required for these transactions 
shall be subject to the standard due diligence review and approval by the general 
manager. Larry Pelatt seconded the motion. Roll call proceeded as follows:  
John Griffiths Yes 
Ali Kavianian  Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Jerry Jones Jr. Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Audience Time 
There was no testimony during audience time.  
 
Agenda Item #5 – Board Time 
John Griffiths commented on the traffic congestion around the HMT Recreation Complex in the 
evenings and suggested delaying future board meetings’ start times to allow traffic to clear. 
 President Jones replied that this suggestion would be taken under consideration.  
 General Manager Doug Menke noted that upcoming roadway improvement projects in the 

area might eventually alleviate some of the traffic congestion.  
 
Larry Pelatt complimented district staff on their handling of the inclement weather days that have 
been prevalent this winter.  
 President Jones expressed agreement with Larry’s comment, noting that the extended 

hours at some of the district’s facilities in order to help make up classes and programs that 
were postponed due to weather was appreciated by the patrons.  

 
Agenda Item #6 – Consent Agenda 
Larry Pelatt moved that the board of directors approve consent agenda items (A) Minutes 
of January 10, 2017 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, 
and (D) Resolution Concerning Recreational Immunity Under ORS 105.672 to 105.696 
(Public Use of Lands Act). Bob Scott seconded the motion. Roll call proceeded as follows:   
John Griffiths Yes 
Ali Kavianian  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #7 – Unfinished Business  
A. Programs Functional Plan Modifications 
General Manager Doug Menke introduced Eric Owens, superintendent of Recreation, to provide 
an overview of proposed modifications to the Programs Functional Plan adopted in June 2015.   
 
Eric provided an overview of the memo included within the board of directors’ information packet, 
noting that since adoption of the Programs Functional Plan in June 2015, district staff has begun 
a process to obtain agency accreditation by the Commission on the Accreditation of Park and 
Recreation Agencies (CAPRA). Through this process, staff has determined that the Programs 
Functional Plan would benefit from the inclusion or modification of certain areas:  
 Service Delivery Monitoring   

o Provide more depth to the district’s approach in gathering feedback on programs.  
o Add a matrix for specific program area goals and objectives.  

 Service Assessment Matrix 
o Simplify the current matrix and process for collecting and reporting information.  

 Reporting Information 
o Include more reporting data regarding year-end activity summaries or reports to 

help provide better direction for future programming. 
 Programming Standards Manual 

o Elements of Conestoga Recreation & Aquatic Center’s Programming Standards 
Manual will be included to help standardize certain patron experiences from facility 
to facility. 

Eric noted that district staff will present these proposed modifications to the Programs & Events 
Advisory Committee at their next meeting followed by final board approval requested at the April 
Regular Board meeting, and offered to answer any questions the board may have.   
 
Bob Scott inquired whether there are any costs associated with obtaining agency accreditation 
through CAPRA.  
 Aisha Panas, director of Park & Recreation Services, replied that the primary expense is a 

$3,500 application fee paid to CAPRA in order to cover the costs associated with 
reviewing the voluminous amount of material that will be submitted by THPRD, as well as 
staff time. She explained that going through this process offers the district an opportunity 
to capture, document and formalize all of the institutional memory within the district for 
future reference and described the internal staff team approach being utilized in collecting 
this information.  

 
President Jones stated that he is especially pleased to see that the Conestoga Recreation & 
Aquatic Center’s Programming Standards Manual will be applied to other district facilities.  
 
B. General Manager’s Report  
General Manager Doug Menke provided an overview of his General Manager’s Report included 
within the board of directors’ information packet, including the following: 

 THPRD Receives Distinguished Budget Presentation Award 
o Keith Hobson, director of Business & Facilities, announced that the Government 

Finance Officers Association has awarded the district with the Distinguished 
Budget Presentation Award for the fiscal year 2016/17 annual budget document.   

 Board of Directors Meeting Schedule 
Doug offered to answer any questions the board may have.  
 
The board congratulated district staff on receiving the Distinguished Budget Presentation Award.  
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Agenda Item #8 – New Business 
A. Affordable Housing and Systems Development Charges  
General Manager Doug Menke introduced Keith Hobson, director of Business & Facilities; Randy 
Ealy, Chief Administrative Officer for the City of Beaverton; and, Rob Massar, Assistant County 
Administrator for Washington County. These presenters are in attendance this evening to provide 
an overview of each agency’s strategy in addressing the area’s affordable housing needs. 
 
Keith Hobson, director of Business & Facilities, provided an overview of the document included 
within the board of directors’ information packet titled “Affordable Housing and Systems 
Development Charges: Potential Strategies,” which reviews the issue from the perspective of 
competing public priorities: maintaining the parks and recreation service level through Systems 
Development Charge (SDC) funding, and controlling the cost of development in an effort to 
support affordable housing projects. He referenced the board’s approval of participating in an 
affordable housing tax exemption program at the August 2016 board meeting and acknowledged 
the urgent need for affordable housing in our community.   
 
Keith noted that, as the board is well-aware, SDCs are not an arbitrary fee, but are driven by the 
existing service levels of the district and a formula calculation that assigns the proportional cost of 
maintaining this service level to new development that creates the need for adding capacity to the 
parks system. As an issue of competing public priorities, there is no one right answer. Staff has 
reviewed four potential SDC waiver strategies that could be considered in the interest of providing 
some limited relief in the SDC costs of developing affordable housing:   
 Strategy 1:  Provide waivers for all affordable housing units developed and operated by 

non-profit housing providers or other public agencies. The city’s estimate is that this could 
represent about 30 units per year within the city’s boundaries. 

 Strategy 2:  Provide waivers for all affordable housing units regardless of who develops 
and operates them. While this could significantly expand the number of waivers per year, 
it is unlikely given the need for subsidies to provide affordable housing. 

 Strategy 3:  Provide a set number of affordable housing SDC waivers to the city and 
county to allocate as they see fit. This would limit the fiscal impact to the SDC program to 
a definable amount and give discretion to the other agencies to allocate the waivers. 

 Strategy 4:  Similar to 3 except that it ties the district’s ability to provide waivers to the 
receipt of outside funding for projects in the SDC Capital Improvement Plan (CIP). This 
would ensure that the SDC CIP is protected, which ultimately ensures the protection of 
park service levels, but does not provide assurance that the district would be able to 
provide SDC waivers since that would be dependent on outside funding.  

Keith concluded his presentation by noting that these strategies are being presented this evening 
to start the discussion on what an SDC waiver program may look like and the board could choose 
to implement a portion of one of the strategies, a combination of several, or opt to review each 
request for a waiver on a case-by-case basis. However, the benefits of developing an overall 
strategy are that it ensures consistent treatment of various projects and also provides greater cost 
certainty in the development of affordable housing projects.  
 
Randy Ealy, Chief Administrative Officer for the City of Beaverton, provided a detailed overview of 
the city’s affordable housing needs and statistics via a PowerPoint presentation, a copy of which 
was entered into the record, and which included the following information:  
 Affordable housing has been designated a top priority for the City of Beaverton 
 The increase in poverty levels within the city coinciding with dramatic increases in rents 
 Funding the city contributes toward social services and affordable housing projects 
 A request that THPRD waive a portion of its SDCs for affordable housing units included in 

an upcoming housing development, the Rembold Project on Westgate  
Randy offered to answer any questions the board may have.  
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Bob Scott inquired whether a developer is bound to keep affordable housing units affordable for a 
specific amount of time after receiving benefits such as SDC waivers and other credits.  
 Randy replied that it depends on what was agreed to by the developer.  
 Keith added that a common term is that the affordable housing units must remain 

affordable for 20 years.  
 
John Griffiths asked for additional information regarding the statistic presented of a 10% to 15% 
increase in poverty levels over the past five years.  
 Randy replied that the city’s community development department determined this statistic 

using the latest US census data for Washington County.  
John asked for the total percentage of population living in poverty for Washington County.  
 Keith replied that the poverty level based on total population has grown from 10% to 15% 

over the past five years.  
 
John asked who makes the choice as to who will be living in the affordable housing units.  
 Randy replied that he will seek additional information regarding this question. A similar 

question is who decides where the affordable housing units are placed within the 
development.  

 
John referenced a recent Metro Policy Advisory Committee meeting he attended during which 
discussion occurred regarding a court case seeking to overturn SDC waivers under the opinion 
that such waivers are arbitrary and that only a small portion of the population benefits.  
 Randy replied that he was not aware of this court case, but that city staff has been 

advised to check with city legal counsel regarding the authority by which creativity can be 
applied to SDC waivers and credits. The city typically reimburses itself when issuing a 
water SDC waiver.  

 
Ali Kavianian questioned whether there are any assurances that the tenants who qualify for 
affordable housing remain under this qualification during their rental term. Additionally, whether 
there are any safeguards to protect against the subletting of affordable housing units to those 
who would not qualify for affordable housing.  
 Randy replied that he will seek additional information regarding such assurances.  
 President Jones commented that these duties may be handled through the property 

manager but he would be interested in learning how a property manager would police 
such requirements and how often.  

 
Larry Pelatt described a recent problematic affordable housing development in Portland that was 
not properly enforced or audited. Some of the tenants living there should not have qualified for 
subsidized housing, yet there was no way to legally remove them. He commented that the detail 
in forming the initial agreements is critical in that the desire is to provide a long-term benefit.    
 John expressed agreement, noting that he has concerns regarding reversion once the 

development is not being as closely monitored. He worries that although the district may 
have done its part by granting a SDC waiver, unless the long-term agreement is followed 
through, the public good intended is not sustained. He stated that the structure of how the 
affordable housing mechanism works and sustains itself over time would be important for 
the district’s board members to understand.  

 
Rob Massar, Assistant County Administrator for Washington County, provided a detailed 
overview of the county’s strategy in addressing affordable housing needs via a handout of a 
PowerPoint presentation, a copy of which was entered into the record, and which included the 
following information:  
 A minimum of 14,000 more affordable housing units are needed in Washington County  
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 The county is currently considering proposing a local option tax to its constituents in order 
to help address these needs  

 The tax rate under consideration would generate $22.2 million annually, translating to 250 
additional affordable housing units, and 50 existing affordable housing units preserved, 
each year  

 Additional program areas funded under the tax would include early learning, workforce 
training, and rental assistance/stabilization 

 The Washington County Board of Commissioners has directed county staff to work with a 
polling firm to determine the voters’ interest level for such a tax 

o The survey is anticipated to go public in two weeks, with the results presented to 
the commissioners in late March 

o If there is confirmed interest on the part of the voters, county staff will engage with 
their partners regarding implementation 

Rob offered to answer any questions the board may have.  
 
President Jones referenced his past experience serving on the county’s Homeless Plan Advisory 
Committee, noting that a lot of discussion occurred on how to involve developers in addressing 
affordable housing needs. The proposed local option tax is a great comprehensive step forward. 
He supports the inclusion of funds for early learning and workforce training as it provides 
opportunities for residents to help themselves out of poverty and could offer a sustainable 
solution. 
 Rob agreed that the issue of affordable housing has been discussed for a long time and 

that it will be interesting to see the outcome of the survey work.  
President Jones commented that along with city and county officials taking up this issue, it is 
going to take every agency’s effort and partnership to be successful.   
 
Rob provided an overview of the cost breakdown per affordable housing unit of $50,000, which is 
meant to close gaps in funding through non-profit groups and backfill other costs.  
 Randy described the various agencies involved in the Rembold Project. 

 
President Jones asked about Metro’s role in addressing affordable housing needs.  
 Larry commented that he believes there may be restrictions in regard to what role Metro 

can play in this area, but that there is currently discussion taking place on a legislative 
level that may loosen some of those restrictions. 

 
John asked for additional information regarding the estimate provided of $11,000 per child spent 
annually for early learning, noting that the amount seems high.   
 Rob replied that he will seek additional information regarding this estimated cost.  

John inquired whether the county is concerned about diluting the message of the proposed local 
option tax by including other social services such as early learning and workforce training.  
 Rob replied that the proponents involved in putting together the proposed tax felt very 

strongly that these strategies should accompany funds for affordable housing.  
John asked whether the intent would be for the residents who are using the affordable housing 
services to also partake in the early learning and workforce training. 
 Rob replied that the early learning and workforce training programs would be available to 

residents beyond those who are participating in an affordable housing program. Rob 
noted that there is a capped five-year waiting list within the county for affordable housing.  

 
Larry described the City of Portland’s experience in passing an affordable housing measure, 
noting that once social services such as early learning and workforce training were included, the 
polling numbers went up significantly.  
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Randy thanked the THPRD Board of Directors for supporting a resolution last year authorizing the 
use of a low income housing tax exemption program by the City of Beaverton. He noted that the 
Rembold Project will break ground in May and that he will get back to the board through General 
Manager Doug Menke on the questions asked this evening.  
 Keith noted that district staff would also seek legal advice regarding any restrictions 

pertaining to SDC waivers.  
 
John commented that it would be helpful for the board to understand how affordable housing is 
set up in order to remain affordable and sustainable.  
 Rob expressed agreement with Keith’s earlier comment that a standard term for 

affordable housing is to remain as such for 20 years, noting that there is a process the 
housing authority goes through annually to monitor any subletting issues and tenant 
income levels. The ultimate desire is for affordable housing tenants to eventually be able 
to move into market rate units due to their increased income levels through programs 
such as workforce training.  

John asked whether it would be the county’s responsibility to monitor this process.  
 Rob confirmed this with hesitation, noting that this is new territory for the county, 

especially in having monitoring processes in place for not only non-profit affordable 
housing developments, but for-profit affordable housing developments.  

 
Rob provided an overview of various non-profit and for-profit affordable housing developers the 
county has worked with and the complexities associated with both types of developments. He 
described the county’s partnership with a for-profit affordable housing developer that they would 
like to see replicated with another remnant property owned by the county on SW 185th Avenue 
and Baseline. He noted that incentivizing developers who do not typically include any affordable 
housing within their developments will present unique challenges, as well.  
 Randy described how forgivable loans can be a tool to incentivize such developers.  
 Rob described some complications that have arisen in using tax credits to incentivize 

affordable housing.  
 
President Jones commented that in seeing so many agencies coming together to address the 
need for affordable housing, he believes THPRD should be playing a role, as well. He would like 
district staff to further analyze these strategies and what role THPRD should play in regard to the 
future of affordable housing. Jerry referenced the Rembold Project’s request of the district to 
waive 6.5% of its SDCs for the proportional amount of affordable housing units included in the 
development. He asked whether a similar strategy could be utilized by the district overall in 
applying a blanket percentage or a cap for SDC waivers. He also referenced the idea of creating 
a social services fund that could be used to backfill SDCs, but would also be a more holistic 
approach to the need.  
 
Jerry questioned what the repercussions are if a developer transfers affordable housing units to 
the market rate short of the 20-year requirement.  
 Larry noted that the City of Portland has various models it uses for affordable housing 

developments, including staggering the number of units that can be transferred to market 
rates before the end of the specified term, to requiring that all units remain affordable for 
the entire term or else having to pay back any incentives received if this is violated.  

Jerry commented that he would like to see the city and county be strong in such requirements.   
 John questioned the sustainability of retiring affordable housing units after 20 years when 

the area’s population continues to grow, along with the need for more affordable housing.  
 Larry explained how the practice of retiring affordable housing units is seen as an old 

model that may be on the way out due to its inefficiencies.  
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Recording Secretary, 
Jessica Collins 

President Jones suggested the board consider holding a work session on this subject to review 
any additional information regarding the strategies presented this evening, as well as the answers 
to the questions asked, and to consider the SDC waiver request for the Rembold Project.  
 Larry questioned whether a work session would be premature until additional information 

is received regarding the legality of SDC waivers. He noted that THPRD is a relatively 
small player in the world of affordable housing and that it is not a question of whether the 
district will help, but how.    

 John commented that with SDCs being the district’s only source of growth funding, it 
would be beneficial for the district to be involved in any such discussions at the outset.   

 Larry questioned the concept of waiving SDC fees for affordable housing projects when 
the residents of such developments also tend to utilize the district’s free facilities at a 
greater rate than the overall population. He noted that although he is not opposed to this 
direction, the board needs to be involved in that discussion to help shape it. 

 Bob Scott expressed agreement with Larry’s comments, noting that he, too, would like to 
receive answers to the questions raised this evening before holding a work session.  

 John commented that more SDC waiver requests will be coming in the future so it would 
be best for the district to establish a policy that can be applied consistently.  

President Jones noted that the board’s priority at this point will be to receive answers to the 
questions asked this evening, to be followed by a work session or meeting where hopefully a 
collective consensus can be reached on an affordable housing policy.  
 Keith noted that staff would compile and send the board a list of the questions heard this 

evening for their review and confirmation, followed by researching the answers.  
 
Agenda Item #9 – Adjourn  
There being no further business, the meeting was adjourned at 8:20 pm.  
 
 
 
   

Jerry Jones Jr., President    Ali Kavianian, Secretary 



Tualatin Hills Park and

Recreation District

Accounts Payable

Over $1,000.00

January 31, 2017

 Page 1 of 4

Check # Check  Date Vendor Name Check Amount

35556 01/13/2017 Grainger 2,390.20

AC Concession Stnd Wtr Htr 2,390.20$            

35243 01/13/2017 Community Newspapers, Inc. 1,445.00

Advertising 1,445.00$            

36056 01/13/2017 Lovett, Inc. 1,131.34

ASC Emergency Valve Repair 1,131.34$            

298322 01/27/2017 US Bank 1,300.00

Bank Charges & Fees 1,300.00$            

36012 01/13/2017 Coastwide Laboratories 50.04

Capital Outlay - ADA Projects 50.04$                 

297934 01/19/2017 2KG Contractors, Inc. 21,619.07

297941 01/19/2017 Boiler & Combustion Service 2,755.00

297961 01/19/2017 OPSIS Architecture, LLP 19,067.35

Capital Outlay - Aquatic Center Renovation 43,441.42$          

297939 01/19/2017 BBL Architects 4,943.52

297943 01/19/2017 Cedar Mill Construction Co, LLC 50,009.29

297960 01/19/2017 Nomarco, Inc. 5,000.00

Capital Outlay - Bond - Facility Rehabilitation 59,952.81$          

297866 01/06/2017 Reutov Forest Services 7,144.15

Capital Outlay - Bond - Natural Resources Projects 7,144.15$            

297948 01/19/2017 ESA Vigil-Agrimis, Inc. 21,209.68

297976 01/19/2017 TriMet 1,543.11

298298 01/27/2017 Benchmark Contracting, Inc. 15,121.15

Capital Outlay - Bond - New Linear Park & Trail Development 37,873.94$          

297823 01/05/2017 David Evans & Associates, Inc. 8,846.36

297853 01/06/2017 Musco Sports Lighting, LLC 11,267.00

ACH 01/06/2017 MacKay Sposito, Inc. 14,667.32

297900 01/09/2017 City of Beaverton 8,076.00

298299 01/27/2017 Carlson Testing, Inc. 1,936.50

298300 01/27/2017 Cornerstone Management Group, Inc. 6,890.00

298310 01/27/2017 P & C Construction 111,064.00

Capital Outlay - Bond - New/Redevelop Community Parks 162,747.18$        

ACH 01/05/2017 Fieldturf USA, Inc. 22,722.76

297935 01/19/2017 AKS Engineering & Forestry, LLC 5,725.00

298298 01/27/2017 Benchmark Contracting, Inc. 9,608.30

Capital Outlay - Bond - Youth Athletic Field Development 38,056.06$          

297818 01/05/2017 Boards and More, Inc. 1,699.00

Capital Outlay - Building Improvements 1,699.00$            

297821 01/05/2017 Capital One Commercial 124.99

297825 01/05/2017 The Farley Group, Inc. 3,938.15

297872 01/06/2017 Solutions Construction Services, LLC 5,065.20

35650 01/13/2017 Lovett, Inc. 1,707.62

35650 01/13/2017 Lovett, Inc. 570.00

297970 01/19/2017 Ross Recreation Equipment Company, Inc. 1,553.00

297980 01/19/2017 Western Plumbing, Inc. 2,500.00

Capital Outlay - Building Replacements 15,458.96$          
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297964 01/19/2017 Oregon Corrections Enterprises 665.00

Capital Outlay - Ergonomic Office Equipment 665.00$               

298305 01/27/2017 Koeber's, Inc. 5,606.00

Capital Outlay - Facility Challenge Grants 5,606.00$            

35741 01/13/2017 Hall Tool Co 2,176.00

Capital Outlay - Fleet Capital Replacement 2,176.00$            

ACH 01/06/2017 Northwest Techrep, Inc. 6,773.78

Capital Outlay - Information Technology Improvement 6,773.78$            

297817 01/05/2017 Bedford Technology LLC 5,633.32

297856 01/06/2017 Oregon Corrections Enterprises 924.00

297952 01/19/2017 GameTime c/o Marturano Recreation Co. 29,815.18

Capital Outlay - Park & Trail Replacements 36,372.50$          

297844 01/06/2017 Hahn & Associates, Inc. 1,500.00

297967 01/19/2017 Real Estate Services Group, Inc. 3,900.00

298301 01/27/2017 Daneal Construction, Inc. 34,900.15

298302 01/27/2017 EC Company 8,922.39

Capital Outlay - SDC - Park Development/Improvement 49,222.54$          

ACH 01/06/2017 Debbie D. Schoen 1,859.39

35675 01/13/2017 Elephants Delicatessen 7,582.09

297944 01/19/2017 Centro Cultural of Washington County 1,000.00

Conferences 10,441.48$          

ACH 01/27/2017 BridgePay Network Solutions, LLC 1,702.80

Credit Card Processing Fees 1,702.80$            

297835 01/06/2017 PGE 32,571.05

297931 01/19/2017 PGE 5,324.70

298270 01/27/2017 PGE 1,867.08

298271 01/27/2017 PGE 41,768.20

Electricity 81,531.03$          

297913 01/13/2017 Standard Insurance Company 219,978.47

298364 01/31/2017 Kaiser Foundation Health Plan 256,459.23

298365 01/31/2017 Moda Health Plan, Inc. 29,663.88

298369 01/31/2017 Standard Insurance Co. 13,260.73

298375 01/31/2017 UNUM Life Insurance-LTC 1,328.10

Employee Benefits 520,690.41$        

297832 01/05/2017 THPRD - Employee Assn. 13,635.29

297912 01/13/2017 PacificSource Administrators, Inc. 3,756.52

297914 01/13/2017 Standard Insurance Company 31,651.98

297915 01/13/2017 Standard Insurance Company 4,225.63

297918 01/13/2017 Voya Retirement Insurance & Annuity Co. 9,575.00

298367 01/31/2017 PacificSource Administrators, Inc. 4,843.27

298368 01/31/2017 PacificSource Administrators, Inc. 3,371.36

298370 01/31/2017 Standard Insurance Company 36,054.75

298372 01/31/2017 Standard Insurance Company 4,225.63

298374 01/31/2017 THPRD - Employee Assn. 13,490.49

298377 01/31/2017 Voya Retirement Insurance & Annuity Co. 9,800.00

Employee Deductions 134,629.92$        



Tualatin Hills Park and

Recreation District

Accounts Payable

Over $1,000.00

January 31, 2017

 Page 3 of 4

Check # Check  Date Vendor Name Check Amount

297834 01/06/2017 NW Natural 26,080.32

298269 01/27/2017 NW Natural 15,211.90

36104 01/31/2017 NW Natural 17,671.61

Heat 58,963.83$          

297978 01/19/2017 Universal Whistles, LLC 5,412.00

Instructional Services 5,412.00$            

297972 01/19/2017 Special Districts Association of Oregon 140,467.50

298318 01/27/2017 Special Districts Association of Oregon 69,265.53

Insurance 209,733.03$        

35435 01/13/2017 Guaranteed Pest Control Service Co, Inc. 1,477.00

297977 01/19/2017 United Site Services 2,637.57

298316 01/27/2017 SimplexGrinnell LP 1,235.56

298321 01/27/2017 United Site Services 1,551.00

Maintenance Services 6,901.13$            

297856 01/06/2017 Oregon Corrections Enterprises 360.00

297873 01/06/2017 Step Forward Activities, Inc. 7,706.40

35261 01/13/2017 GIH Global Industrial 2,494.78

35343 01/13/2017 Coastwide Laboratories 1,891.96

35487 01/13/2017 Oregon Turf & Tree Farms 1,827.00

35992 01/13/2017 Airgas Nor Pac, Inc. 8,599.90

36012 01/13/2017 Coastwide Laboratories 5,057.96

297968 01/19/2017 Rexius Forest By-Products, Inc. 6,633.75

297973 01/19/2017 Step Forward Activities, Inc. 1,575.00

297981 01/19/2017 Wilbur-Ellis Company 1,720.00

ACH 01/19/2017 ORCA Pacific, Inc. 1,528.30

298313 01/27/2017 Rexius Forest By-Products, Inc. 2,287.50

Maintenance Supplies 41,682.55$          

297821 01/05/2017 Capital One Commercial 1,259.88

35324 01/13/2017 GISI Marketing Group 4,760.00

35598 01/13/2017 GISI Marketing Group 2,135.80

297964 01/19/2017 Oregon Corrections Enterprises 591.00

Office Supplies 8,746.68$            

297979 01/19/2017 US Postal Service CMRS-PB 3,000.00

Postage 3,000.00$            

297820 01/05/2017 Bullard Law, P.C. 1,870.00

297830 01/05/2017 Linda G. Laviolette 5,550.00

297950 01/19/2017 FCS Group 1,295.00

297959 01/19/2017 Mark E. Sherman 2,115.00

ACH 01/27/2017 Beery, Elsnor & Hammond, LLP 14,155.51

Professional Services 24,985.51$          

297860 01/06/2017 Penhollow Promotions, LLC 1,708.30

297869 01/06/2017 Sherwood Ice Arena 2,082.00

298297 01/27/2017 Beaverton Signs 2,676.00

Program Supplies 6,466.30$            

36111 01/31/2017 Waste Management of Oregon 4,733.87

Refuse Services 4,733.87$            

298314 01/27/2017 Ricoh USA Inc. 4,406.07

Rental Equipment 4,406.07$            
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297855 01/06/2017 Northwest Tree Specialists 4,241.25

ACH 01/06/2017 Smith Dawson & Andrews 3,000.00

298295 01/27/2017 3J Consulting, Inc. 2,188.70

298317 01/27/2017 Sound Security, Inc. 11,967.00

Technical Services 21,396.95$          

ACH 01/06/2017 Katherine Stokke 3,265.45

297949 01/19/2017 Executive Forum 4,149.50

Technical Training 7,414.95$            

298266 01/27/2017 Electric Lightwave 4,809.05

298268 01/27/2017 M2M Communication 1,153.35

36106 01/31/2017 AT&T Mobility 7,404.19

Telecommunications 13,366.59$          

297975 01/19/2017 THP Foundation 1,000.00

THPF-Donation Pass-Through 1,000.00$            

297878 01/06/2017 Tualatin Valley Water District 4,678.36

ACH 01/06/2017 Marc Nelson Oil Products, Inc. 1,328.88

ACH 01/19/2017 Marc Nelson Oil Products, Inc. 1,227.46

ACH 01/27/2017 Marc Nelson Oil Products, Inc. 1,069.66

Vehicle Gas & Oil 8,304.36$            

36112 01/31/2017 City of Beaverton 10,482.23

36114 01/31/2017 Tualatin Valley Water District 14,330.99

Water & Sewer 24,813.22$          

1,673,828.60$     



% YTD to Full

Current Year to Prorated Prorated Fiscal Year

Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 92,442$        1,287,186$   1,555,005$     82.8% 3,038,333$   

Tennis Center 65,215          539,747        592,568 91.1% 1,090,883     

Recreation Centers & Programs 425,123        2,801,475     2,406,716 116.4% 4,975,712     

Sports Programs & Field Rentals 64,917          775,577        757,151 102.4% 1,583,634     

Natural Resources 16,242          160,684        141,159 113.8% 392,278        

Total Program Resources 663,939        5,564,670     5,452,599       102.1% 11,080,840   

Other Resources:
Property Taxes 97,902          29,719,343   27,510,169     108.0% 29,251,852   

Interest Income 19,096          72,334          52,692 137.3% 145,000        

Facility Rentals/Sponsorships 28,635          284,383        340,388 83.5% 579,650        

Grants 55,450          204,806        1,011,139 20.3% 1,615,844     

Miscellaneous Income 114,720        289,030        265,986 108.7% 494,833        

Total Other Resources 315,803        30,569,896   29,180,373     104.8% 32,087,179   

Total Resources 979,742$      36,134,566$ 34,632,972$   104.3% 43,168,019$ 

Program Related Expenditures:
Parks & Recreation Administration 37,684          282,703        510,878 55.3% 858,709        

Aquatic Centers 254,125        2,180,244     2,458,989 88.7% 4,083,168     

Tennis Center 79,460          606,684        608,103 99.8% 1,052,732     

Recreation Centers 277,287        2,982,707     3,307,565 90.2% 5,413,845     

Programs & Special Activities 72,995          635,267        772,570 82.2% 1,291,440     

Athletic Center & Sports Programs 146,893        1,210,472     1,453,993 83.3% 2,433,452     

Natural Resources & Trails 130,435        1,102,366     1,176,965 93.7% 1,979,201     

Total Program Related Expenditures 998,879        9,000,443     10,289,064     87.5% 17,112,547   

General Government Expenditures:
Board of Directors 18,493          127,797        138,594 92.2% 288,100        

Administration 154,363        1,220,501     1,315,890 92.8% 2,379,289     

Business & Facilities 1,292,221     10,794,350   12,151,844 88.8% 20,357,451   

Capital Outlay (318,516)       2,740,442     5,232,344 52.4% 7,458,717     

Contingency/Capital Replacement Reserve -                -                  0.0% 4,100,000     

Total Other Expenditures: 1,146,561     14,883,091   18,838,672     79.0% 34,583,557   

Total Expenditures 2,145,440$   23,883,533$ 29,127,735$   82.0% 51,696,104$ 

Revenues over (under) Expenditures (1,165,698)$  12,251,032$ 5,505,237$     222.5% (8,528,085)$  

Beginning Cash on Hand 9,271,337     8,528,085       108.7% 8,528,085     

Ending Cash on Hand 21,522,369$ 14,033,322$   153.4% -$              

Tualatin Hills Park & Recreation District

General Fund Financial Summary

January, 2017
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503/645-6433 • www.thprd.org 

 
 
 
DATE:  February 27, 2017 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: Resolution Reappointing Parks Bond Citizen Oversight Committee Members 
 
Introduction 
Staff requests board of directors’ reappointment of five Parks Bond Citizen Oversight Committee 
members. 
 
Background 
As of April 1, 2017, there will be five open positions on the district’s Parks Bond Citizen Oversight 
Committee due to the expirations of the following committee members’ terms: Rob Drake (current 
committee chair), Boyd Leonard, Rob Massar, Matthew McKean, and Nancy Wells. Terms are for 
two years.  
 
As the board will recall, in 2016 the decision was made to no longer open the oversight 
committee to new members due to the learning curve involved in serving on this committee, as 
well as the fact that the committee's charge is nearing conclusion in the foreseeable future.  
 
The committee members whose terms are expiring have been asked if they are interested in 
continuing to serve on the committee for another term and all have agreed, keeping the 
committee’s current membership at 10 members. The resolution establishing the committee 
designates the membership size to be no less than seven (7) and no more than twelve (12) 
members.    
 
For your reference, please find attached the committee’s current roster.  
  
Proposal Request 
Staff requests board of directors’ reappointment of Rob Drake, Boyd Leonard, Rob Massar, 
Matthew McKean, and Nancy Wells to the Parks Bond Citizen Oversight Committee, each for a 
term of two years.   
 
Action Requested 
Board of directors’ approval of Resolution 2017-04 Reappointing Parks Bond Citizen Oversight 
Committee Members. 
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RESOLUTION 2017-04 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION REAPPOINTING  

PARKS BOND CITIZEN OVERSIGHT COMMITTEE MEMBERS 
 
WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  
 
WHEREAS, the committee members shall be appointed by the Board for a two-
year term; and  
 
WHEREAS, the selected committee members have demonstrated their interest 
and knowledge in the committee’s area of responsibility. Now, therefore 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 The Board of Directors approves the reappointments of 
 
   Rob Drake 

Boyd Leonard 
Rob Massar 
Matthew McKean 
Nancy Wells 

 
to the Parks Bond Citizen Oversight Committee. 

 
Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation 
District this 14th day of March 2017. 

  
  
 ________________________________ 

Jerry Jones Jr., Board President 
 
 
 

 ________________________________ 
      Ali Kavianian, Board Secretary 
 
ATTEST: 
 
 
________________________________ 
Jessica Collins, Recording Secretary 
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503/645-6433 • www.thprd.org 

 
 
 
DATE: March 1, 2017 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Resolution Authorizing Application for Local Government Grant Program 

for Enhancements at Cedar Hills Park 
 
Introduction 
The Oregon Parks and Recreation Department (OPRD) is accepting applications for the Local 
Government Grant Program (LGGP). Applications are due by April 1. Staff are seeking approval 
to submit a LGGP application for $340,156 to fund construction of a picnic pavilion and a multi-
use sport court at Cedar Hills Park. Staff request board of directors’ approval and signature on 
the attached resolution authorizing staff to apply for this grant. 
 
Background 
The LGGP program includes a small and a large grant category. Small grant requests are 
$75,000 or under. Large grant requests are between $75,000 and $750,000. LGGP grants are 
reimbursement grants and require a 50% match in funding from the local agency. Grant 
proposals may include land acquisition, development of new facilities and/or rehabilitation of 
existing facilities. Eligible projects include outdoor recreation facilities and associated support 
facilities. Staff have identified the installation of three support facilities at Cedar Hills Park as a 
strong candidate for LGGP large grant assistance. 
 
Grant assistance is being sought to construct a picnic pavilion to support the play areas and a 
multi-use sport court to support increasingly diverse needs of the community, such as tennis, 
pickleball, basketball and futsal at Cedar Hills Park. These elements are not currently funded as 
part of the park’s 2008 bond measure redevelopment project. 
 
The estimated budget for the grant project includes anticipated engineering, permitting, 
construction costs and a 10% contingency. Design is expected to be complete this fall. 
Construction bids will be sought next winter. Construction will begin in spring 2018 and this 
project will be completed by fall 2019. 
 
Total estimated cost for the construction of the two park features, including support elements 
funded by the bond, is $680,312. Staff recommend submitting a grant application for $340,156, 
which is 50% of the total estimated grant project cost. Upon notice of LGGP grant award, 
THPRD will spend the awarded grant funds from the FY 2017/18 General Fund. The General 
Fund will serve as the temporary source of funds to complete the construction of the elements 
approved in the grant. Once construction is complete, the grant funds will reimburse THPRD 
and replenish the district’s General Fund. 
 



Page 2 of 2 

THPRD’s financial responsibility is match funding estimated at $340,156, which is 50% of the 
total estimated grant project cost. THPRD’s match will be funded from the 2008 Bond Measure.  
 
THPRD’s plans for Cedar Hills include the needed infrastructure for the sports court and picnic 
pavilion. Therefore, the district is able to use the construction of these features – along with 
other support facilities such as parking, play areas, etc. – as LGGP match. 
 
The attached resolution has been reviewed and approved by THPRD’s legal counsel, Beery 
Elsner & Hammond, LLP. 
 
Proposal Request 
Staff are seeking approval to submit a LGGP application for $340,156 to fund construction of a 
picnic pavilion and a multi-use sport court at Cedar Hills Park. Staff request board of directors’ 
approval and signature on the attached resolution authorizing staff to apply for this grant. 
 
Benefits of Proposal 
A successful LGGP grant award allows THPRD to install a picnic pavilion and a multi-use sport 
court – elements that are not likely to be funded as part of the park’s funded redevelopment due 
to the anticipated funding shortfall. All proposed LGGP funded features have been deemed 
important elements to the park.  
 
Potential Downside of Proposal 
Since THPRD’s match obligation is already a part of the park’s redevelopment plan, there is no 
apparent downside to this proposal. If the grant is not awarded, THPRD will proceed with the 
redevelopment of the park without the grant project elements. 
 
Maintenance Impact 
If the grant is awarded, it is anticipated that there will be no further impact on maintenance 
above and beyond the impact reviewed and considered when the park’s master plan was 
approved. 
 
Action Requested 
Board of directors’ approval of the following actions: 

1. Approval to submit a LGGP application for $340,156 to fund construction of a picnic 
pavilion and a multi-use sport court at Cedar Hills Park; 

2. Approval and signature on Resolution 2017-06 authorizing application to the ORPD 
LGGP for enhancements at Cedar Hills Park. 



RESOLUTION NO. 2017-06 

Resolution No. 2017-06 AUTHORIZING APPLICATION FOR THE  
LOCAL GOVERNMENT GRANT PROGRAM  

Page 1 of 1 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE 
TUALATIN HILLS PARK & RECREATION DISTRICT 

AUTHORIZING APPLICATION TO THE OREGON PARKS AND RECREATION 
DEPARTMENT FOR THE LOCAL GOVERNMENT GRANT PROGRAM  

FOR ENHANCEMENTS AT CEDAR HILLS PARK 
 
 

WHEREAS, state funds are available through the Oregon Parks and Recreation 
Department (OPRD) for the Local Government Grant Program (LGGP) for park projects; 
and 
 
WHEREAS, the Tualatin Hills Park & Recreation District (THPRD) is a special service 
district that is eligible to receive said state grant funds; and 
 
WHEREAS, THPRD has identified as high priorities the installation of a picnic pavilion 
and multi-use sport courts at THPRD’s 12-acre Cedar Hills Park; and  
 
WHEREAS, THPRD has available local matching funds to fulfill its share of obligation 
related to this grant application should the grant funds be awarded; and 
 
WHEREAS, THPRD will provide adequate funding for ongoing operations and 
maintenance of this park and recreation facility should the grant funds be awarded; and   
 
LET IT HEREBY BE RESOLVED BY THE BOARD OF DIRECTORS OF THE 
TUALATIN HILLS PARK & RECREATION DISTRICT IN BEAVERTON, OREGON, 
that: 
 

Section 1: The Board of Directors demonstrates its support for and 
authorizes staff to submit grant applications to the Oregon Parks 
and Recreation Department for enhancements at Cedar Hills 
Park. 

 
Section 2: This resolution shall be effective following its adoption by the 

Board of Directors. 
 
   
Approved by the Tualatin Hills Park & Recreation District Board of Directors on the 14th 
day of March 2017. 
  
 

 
      

Jerry Jones Jr., President  
 
       
 

      
Ali Kavianian, Secretary 

ATTEST: 
 
 

________________________________ 
Jessica Collins, Recording Secretary 
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 Closing or restricting access to skate parks or other high risk amenities. Restricting 
access could include requiring a waiver, monitoring usage, and potentially charging a fee 
to recover costs of monitoring and the increased exposure. 

 Increasing staff resources to more aggressively monitor and mitigate potential hazards in 
parks and trails and consider closure until such hazards can be mitigated. 

 
Staff are seeking input from the board regarding operational adjustments and the impacts they 
may have to our users. Geoff Sinclair, Director of Claims Administration, and Scott Neufeld, 
Director of Risk Management, both with SDAO will be present at the meeting to provide 
guidance. 
 
Action Requested 
No formal action is requested. Staff request board of directors’ input only at this time. 
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Portland's First Mountain-Bike Park Could Be Crippled by a Court Decision 
Parks where Oregonians pursue adventure sports—like East Portland's Gateway Green—now 
have liability for visitors' injuries. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
By Nigel Jaquiss | February 8, 2017 

For more than a decade, Linda Robinson worked to turn 25 acres of surplus state land into a park that 
would draw visitors to a long-neglected chunk of Northeast Portland. 

After Robinson, a retiree, and fellow volunteer Ted Gilbert, a local businessman, settled on the idea of 
converting the Gateway neighborhood land into the city's first dedicated mountain-biking park, they 
persuaded Metro and the city of Portland to chip in $3 million. Now the opening of the park to be known 
as Gateway Green is just months away. 

"We were trying to think of something that would give people a reason to come to Gateway," Robinson 
says. 

Robinson's reward for all those years of unpaid labor? Because of a court ruling last year, she and the 
other volunteers building the park's bike trails can be sued if a visitor to the park gets hurt. 

That legal liability casts a shadow over the park, among the biggest added to the city in two decades. 

Gateway Green and other parks across the state where Oregonians pursue adventure sports face inflated 
insurance bills and even closure following a 2016Oregon Supreme Court decision that lawmakers are 
racing to address. 

"The employees and volunteers who've built Gateway Green now have liability if something goes wrong," 
says Scott Winkels, a lobbyist for the League of Oregon Cities. "That's a big problem." 

Last March, the Oregon Supreme Court handed down a ruling that overturned a key premise of a 45-year-
old law referred to as the Oregon Public Use of Lands Act. 

The law, passed in 1971, said that if someone got hurt while engaging in recreational activities—say 
hunting, fishing, hiking or running—the landowners couldn't be held legally responsible. The idea was to 
make more of Oregon's natural beauty open to everyone and grant landowners, public and private, so-
called "recreational immunity." 

Linda Robinson, chair of Friends of Gateway Green, hopes the new park will open in June. (Christine Dong) 
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In 2009, a city parks worker dug a hole in Portland's Tom McCall Waterfront to fix a sprinkler. He was 
called away and left the hole uncovered. A blind woman named Emily Johnson was jogging in the park 
and stepped in the hole, resulting in serious injuries. 

In its ruling on Johnson's case last year, the state Supreme Court departed from the historical 
interpretation of "recreational immunity" instead, and found the city parks worker and his supervisor 
could be held personally liable because landowners' employees and agents were not explicitly granted 
immunity by law. (On Jan. 30, the city of Portland agreed to pay Johnson $250,000 on behalf of its parks 
workers.) 

In other words, while landowners remained safe from lawsuits, employees and volunteers who worked on 
that land were not. The ruling opened what the League of Oregon Cities and private landowners say is a 
major legal risk because while landowners are still legally immune, they are likely to have to cover the 
legal liabilities of employees and volunteers. 

The little-noticed ruling soon had major effects. 

In 2015, for instance, the city of Redmond opened a climbing wall on part of a city bridge. The wall was 
designed by a world-class rock climber, Ian Caldwell, whose feats climbing in nearby Smith Rock State 
Park led locals to dub him "The Mayor of Smith Rock." The park was an immediate hit—it even made the 
February 2016 cover of Climbing magazine. 

But after the Supreme Court decision, the city of Redmond's insurance company delivered bad news, 
according to City Manager Keith Witcosky: Even though the park's safety record was spotless, the 
company would no longer insure it. 

The city scrambled to find coverage, looking as far afield as Lloyd's of London. Witcosky says the price for 
new insurance—$157,000—was more than 30 times the previous cost, and the deductible doubled from 
$50,000 to $100,000. The park closed in July 2016. 

"You go and do something really innovative and step out of the bureaucratic box, and then you get 
smacked because of people who'd place lawsuits over individual responsibility," Witcosky says. 

Other Oregon towns with public parks that host high-risk activities are sharing Redmond's pain. 

The town of Pilot Rock, for instance, owns a motocross track called "The Bike Pit," where people ride 
motorcycles. 

"The only forward-moving thing we have going on right now is the Bike Pit," says Teri Porter, city 
manager of the town of 1,542 people 15 miles south of Pendleton. "The ruling jeopardizes that." 

Lawmakers this session will attempt to come to the rescue. 
Cities hope the legislature will explicitly extend recreational immunity to employees, agents and 
volunteers. That's the concept embodied in Senate Bill 327, a bill high on the city of Portland's legislative 
agenda. 

"It's not just Gateway Green," says Elizabeth Edwards, the city's lobbyist. "We've got recreational areas 
across the city." 

There is, however, significant opposition to the fix. The Oregon Trial Lawyers Association thinks 
recreational immunity covers too many sins. 

The trial lawyers oppose SB 327 and a similar House version. In fact, they've proposed legislation that 
would give park users even more power to sue: Senate Bill 504 eliminates recreational immunity for 
public landowners, such as parks and school districts. 
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OTLA lobbyist Arthur Towers uses the example of a public playground with a poorly maintained swing 
set. Towers says people who are injured because of the negligence of a parks department should be 
allowed to sue that department, which recreational immunity currently prohibits. 

"You as the injured person would have to demonstrate that the city or the county is actually negligent," 
Towers says. "People are up in arms about lead in the water pipes—negligence on a playground is exactly 
analogous." 

Towers says the trial lawyers aren't trying to shut down parks like Gateway Green. Mountain bikers or 
wall-climbers are taking more risks than typical park users, and that's fine. What's not OK, Towers says, is 
giving public landowners a pass when their failure to maintain property causes injury. 

Robinson says she was unaware of the Supreme Court ruling and hopes it won't undo 10 years' worth of 
effort at the edge of Interstate 205. 

"This land's been empty for so long," she says. "We just wanted to do something nice for the 
neighborhood." 
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DATE:  March 3, 2017 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for March 14, 2017 
 
Crowell Woods New Neighborhood Park 
Staff have been working closely with our communications consultant, JLA Public Involvement, on 
an expanded community engagement program for the Crowell Woods neighborhood park project. 
The expanded engagement is targeting diverse and under-represented communities to get them 
involved with the project and especially the master planning phase. The district completed three 
community conversations (focus group discussions) in November 2016 which were attended by 
31 patrons. An online survey was also offered and was completed by 181 patrons. In addition, the 
district completed three design workshops at the end of February that were attended by 32 
patrons. The attached document was distributed at the design workshops which provided a 
summary of the community conversations and the online survey. With the expanded engagement 
efforts, and the resulting information gathered, the next step will be to take this information and 
begin to develop a master plan for the new neighborhood park. The current project schedule 
notes construction beginning in the spring of 2019 and the opening of the park to the public 
sometime that fall. Gery Keck, superintendent of Design & Development will be at your meeting to 
provide a brief overview of this outreach effort.  
 
THPRD Communications Update 
THPRD successes have been in the news a lot lately. Metro’s announcement of a $3.7 million 
federal grant awarded to THPRD led to a front-page story in the Beaverton Valley Times.  The 
park district also earned recognition in The Times for the budget award from the Government 
Finance Officers Association. Other media coverage has included a large story in the Daily 
Journal of Commerce about Southwest Quadrant Community Park. Separately, THPRD has 
engaged a professional research firm to conduct a community awareness survey testing public 
opinion about programs and services, communication and other categories. Bob Wayt, director of 
Communications & Outreach, will be at your meeting to provide a brief overview of these topics. 
 
Agency Accreditation Update 
THPRD is moving closer to becoming one of the few Oregon park and recreation agencies to 
earn accreditation through the Commission for Accreditation of Park and Recreation Agencies 
(CAPRA) and the National Park and Recreation Association (NRPA). Our process to seek 
accreditation has been to use the effort as a succession planning opportunity. We have assigned 
team leads and mentees to develop the narratives and compile evidence of compliance for each 
of the ten CAPRA sections. To date, we have written 90% of the required narratives and evidence 
of compliance documents for each of the 151 standards. Deb Schoen, superintendent of 
Community Programs, will be at your meeting to discuss the next steps for CAPRA accreditation 
and to update the board on staff’s concurrent effort to pursue NRPA’s Gold Medal award in 2017. 
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Babette Horenstein Tennis Center LED Lighting Project 
The FY 2017-18 proposed budget includes $307,000 to retrofit the Babette Horenstein Tennis 
Center and two outdoor air structures with LED lighting. Thanks to a United States Tennis 
Association (USTA) donation of $75,000 for hosting the Davis Cup last year and an anticipated 
Energy Trust of Oregon rebate of $98,000, the net project cost will be $134,000. Anticipated 
payback on this project is less than four years with annual estimated energy savings of $22,300 
and maintenance savings of $14,200. In addition, the conversion to LED lighting will reduce 
THPRD’s usage by 325,000 kilowatt hours and eliminate 116 tons of carbon dioxide (CO2). Keith 
Watson, superintendent of Sports, will be at your meeting to provide more information about this 
project. 
 
Board of Directors & Budget Committee Meeting Schedule  
The following dates are proposed for the board of directors and budget committee meeting 
schedule over the next few months. All dates are Tuesdays unless otherwise noted.    

 March 21, 2017 (joint work session with Beaverton City Council at City Hall) 
 April 11, 2017 
 April 18, 2017 (budget committee work session) 
 May 9, 2017 
 May 16, 2017 (budget committee budget approval) 
 June 20, 2017 (regular board meeting & board of directors budget adoption) 
 July Regular Board Meeting – No Meeting Scheduled 
 August 15, 2017 
 September Regular Board Meeting – No Meeting Scheduled 
 October 10, 2017 



NEW NEIGHBORHOOD 
PARK AT CROWELL WOODS

OUTREACH SUMMARY: WHAT WE HEARD

Community Conversations

Three meetings, structured like focus groups, were 
held in November. Participants discussed what they 
value in a neighborhood and how a park design 
could embody these values.

Common themes:

Natural setting is important to retain. 

•	 Design activities and amenities to leverage and 
protect the setting

•	 Provide environmental information – signage and 
classes – to educate park users of all ages

•	 Install trash cans to encourage keeping the park 
clean

Invite community members of all types.

•	 Create gathering places – open space, picnic 
tables and covered areas

•	 Foster family oriented uses
•	 Promote a variety of activities for different age 

groups
•	 Build accessible trails
•	 Encourage integrated park use (e.g., place activity 

for younger and older aged park users near each 
other)

Make the park safe and clean.

•	 Disallow camping
•	 Consider lighting for safety and to discourage 

unwanted or illegal activities

Online Survey

Survey respondent characteristics:

•	 Roughly half of survey takers do not live in the 
neighborhood and live two miles or farther away 
from the park.

•	 Two-thirds (66%) are frequent park users, “about 
once a week” or more.

•	 85% say they are likely to use the park when it is 
open.

•	 Most respondents are in the 35–54 age range.

Learn more about the project and sign up for the mailing list at  
newparkatcrowellwoods.thprd.org

•	 Slighty more than half of respondents have 
children under the age of 18 living in their 
household.
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Responses to survey questions:

What park uses would you be most interested in: 
Active or passive recreational uses, educational 
opportunities, or community benefit opportunities?

Q3 Which park uses would you be most

interested in? Rank your choices from 1

(most interested) to 4 (least interested).

Answered: 162 Skipped: 19

27.16%

44

16.67%

27

13.58%

22

42.59%

69

 

162

 

2.28

48.77%

79

23.46%

38

14.81%
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9.88%

16

27.78%

45

33.95%
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52
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61
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2.44
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opportunitie...

Community
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 1 2 3 4 Total Score

Active recreational activities — for example: multi-purpose sport courts, sport games (bocce,

horseshoes), playground equipment, exercise equipment, etc.

Passive recreational activities — for example: open grassy lawn areas, pathways for walking and

hiking, natural areas, benches for sitting, etc.

Educational opportunities — for example: interpretive signage, classes, wildlife viewing, natural

areas, etc.

Community benefit opportunities — for example: community gardens, shelters for picnics and

gatherings, trails for connecting neighborhoods, etc.

3 / 24

New Neighborhood Park at Crowell Woods

Passive recreational uses was the most highly ranked 
option. Survey respondents had somewhat polarized 
opinions about the active recreational uses category; 
43% respondents chose it as their “least interested” 
category and 27% ranked it “most interested”.

What park uses would make a welcoming place for 
people in the neighborhood?

Top answers:

•	 Walking trails
•	 Playground
•	 Dog facilities
•	 Natural areas
•	 Picnic spaces
•	 Accessibility
•	 Shelter
•	 Tranquility

Also mentioned:

•	 Safety issues (including lighting)
•	 Community garden or orchard
•	 Facilities for specific sport activities like mountain 

biking, tennis, disc golf, or archery

What is your favorite park, and why?

•	 Tualatin Hills Nature Park was, by far, named 
most frequently (32 mentions).

•	 Trails
•	 Feeling of wilderness and natural seclusion
•	 Education center
•	 Wildlife viewing

•	 Cooper Mountain
•	 Play areas
•	 Trails
•	 Shelter
•	 Restrooms

•	 Jenkins Estate
•	 Trails
•	 Playground
•	 Peacefulness
•	 Picnicking
•	 Parking

•	 Forest Park
•	 Hiking
•	 Trees
•	 Uncrowded conditions
•	 Mountain biking
•	 Wildlife

•	 Magnolia Park
•	 Water play area
•	 Bathroom

•	 Noble Woods
•	 Trails
•	 Trees

 
Anything else you’d like to tell us?

Themes from responses to this question mainly 
reinforced and echoed the answers given to previous 
questions about preferred park uses. 

•	 Value existing trees and natural serenity of the 
site as a retreat from the city

•	 Trails for passive recreation, biking, and 
neighborhood connections

•	 Dog play areas, dog-friendly trails, and facilities to 
keep the park clean

•	 Gathering spaces, including shaded seating areas 
and shelters

•	 Privacy, quiet, and security for neighbors who live 
adjacent to the park

•	 Accessibility for people of all ages and abilities
•	 Mixed support for sport courts and parking

Learn more about the project and sign up for the mailing list at  
newparkatcrowellwoods.thprd.org

Preferred activities, weighted
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DATE: February 27, 2017 
TO: Doug Menke, General Manager 
FROM: Bob Wayt, Director of Communications & Outreach 
 
RE: Resolution Naming Future Synthetic Athletic Field at Cedar Hills Park 
 “Bruce S. Dalrymple Field”   
 
Introduction 
District staff propose that a yet-to-be-built synthetic athletic field at Cedar Hills Park (see 
attached master plan) be named in honor of the late Bruce S. Dalrymple, a former THPRD 
board member and community volunteer who passed away in 2010 at the age of 58.  This 
recommendation follows public outreach that generated mostly positive reaction. It would be 
consistent with District Compiled Policies (DCP) 8.05, Naming of District Property. 
 
Background 
Bruce Dalrymple’s service to the park district started as a baseball coach in the 1980s.  But his 
most enduring contribution was as a park district board member from 1997 to 2006.  In that role, 
Dalrymple was a champion of THPRD’s first foray into synthetic turf athletic fields.  He saw that 
the benefits of turf far outweighed the costs, resulting in an amenity that has paid dividends for 
taxpayers and athletes ever since. 
 
He helped implement THPRD’s successful 1994 bond measure, which resulted in the creation of 
the district’s first skate park, the Tualatin Hills Athletic Center, Conestoga Recreation & Aquatic 
Center, and other benefits to the public.  Dalrymple was also a major proponent of a partnership 
with PCC Rock Creek that resulted in a 32-acre sports complex that opened in 2007 and serves 
many thousands of athletes and spectators each year. 
 
Dalrymple’s community service extended well beyond THPRD.  He also served on the Beaverton 
City Council for four years (2006-10) and Washington County Planning Commission.  In addition, 
he was a Beaverton Rotarian and successful businessman in the construction industry. 
 
The proposal to name the synthetic athletic field in Dalrymple’s honor was communicated in 
various ways: 
 
 An email was sent directly to neighbors of Cedar Hills Park who have shown strong 

interest in redevelopment of the park. 
 Signage was posted in two places in Cedar Hills Park. 
 Information about the proposal and a fact sheet about Dalrymple were posted on the 

THPRD website.  Visitors could submit comments about the proposal using a web contact 
form on the site. 

 A presentation was made to THPRD’s Parks & Facilities Advisory Committee and received 
unanimous consent. 

  



Page 2 of 2 

The district received 11 comments about the proposed naming.  Eight were in favor and three 
were opposed. The dissenters had nothing against Dalrymple but preferred the district honor a 
military veteran or someone else.  A copy of all comments received will be provided at the board 
member’s places at the March 14 meeting.  
 
DCP 8.05, Naming of District Property, states:  
 

It is District Policy to name or rename District properties so as to best serve the interests of 
the District and its residents and ensure a worthy and enduring legacy for the District’s park 
and recreation system. To this end, the District supports consideration of naming and 
renaming requests within the following broad categories: 

1. Historic Events, People and Places 
2. Outstanding Individuals 
3. Donors 
 

In consideration of this policy and the significant contributions Dalrymple made to THPRD 
during his life, park district staff recommend that the district name the future synthetic athletic 
field at Cedar Hills Park “Bruce S. Dalrymple Field.” 
 
Proposal Request 
The attached resolution calling for this naming has been reviewed and approved by district legal 
counsel.   
 
Benefits of Proposal 
Naming this asset for Bruce Dalrymple would be an appropriate tribute to a passionate and 
influential leader whose contributions to THPRD history were particularly focused on sports in 
general and synthetic athletic fields in particular. It would also be consistent with the wishes of 
his family.    
 
Potential Downside of Proposal 
Some residents may be disappointed that the synthetic athletic field isn’t named for someone 
else important to them, but this attitude is not considered widespread.   
 
Financial Impact 
Because the synthetic athletic field has not yet been built, there would be no additional costs for 
standard park signage. 
 
Action Requested 
Board of directors’ approval of Resolution 2017-05, naming the future synthetic athletic field at 
Cedar Hills Park “Bruce S. Dalrymple Field.” 
 
 
 
 
 



 

 

RESOLUTION 2017-05 
 
 

A RESOLUTION OF THE TUALATIN HILLS PARK & RECREATION                                       
BOARD OF DIRECTORS NAMING THE FUTURE SYNTHETIC ATHLETIC FIELD 

AT CEDAR HILLS PARK “BRUCE S. DALRYMPLE FIELD” 
 
 
WHEREAS, the Tualatin Hills Park & Recreation District (District) Board adopted District 
Compiled Policies (DCP) to guide its consideration of various District operational matters 
including the renaming of District-owned properties. 
 
WHEREAS, the District was recently presented a proposal to name the future synthetic athletic 
field at Cedar Hills Park “Bruce S. Dalrymple Field” to honor a former District Board member 
and Washington County community volunteer. 
 
WHEREAS, consistent with DCP 8.05(C), the Manager evaluated the proposal and found it 
consistent with DCP 8.05(B)(2) inasmuch as renaming the center acknowledges Bruce 
Dalrymple’s contributions to the District in the development of its park and recreation system 
between the 1980s and 2006. 
 
NOW THEREFORE, based on the foregoing, the Tualatin Hills Park and Recreation District 
hereby resolve as follows: 
 

Section 1. That the future synthetic athletic field at Cedar Hills Park is to be named Bruce 
S. Dalrymple Field and the General Manager and staff are to take such steps 
as they deem necessary to effect said naming in a timely manner. 

 
Section 2. That this resolution is and shall be effective from and after its passage by the 

Board. 
 
Approved and adopted on March 14, 2017 by the Board of Directors of the Tualatin Hills Park & 
Recreation District. 
 
 
 

___________________________________ 
Jerry Jones Jr., President 
 

            
 
              ___________________________________ 
              Ali Kavianian, Secretary 
 
ATTEST: 
 
 
 
___________________________________ 
Jessica Collins, Recording Secretary 



Field to be named
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Community Programs 
Deb Schoen, Superintendent of Community Programs 

 
1. Staff are working closely with City of Beaverton on the Rose Festival Half Marathon and 

summer events for 2017. Communications have taken place to identify collaboration and 
enrichment opportunities to improve our offerings to the community by strengthening 
involvement in THPRD and city events. 

 
2. Staff members will be presenting educational sessions at the National Recreation & Park 

Association conference in New Orleans this September. Nicole Paulsen, Design & 
Development coordinator, and Bill Evans, communications specialist, will speak about 
community engagement and developing leadership skills, using improvisation during two 
90-minute sessions. 

 
Maintenance 

Jon Campbell, Superintendent of Maintenance Operations 
 
1. Staff made nice improvements at Wildwood Park. Improvements include a redesign to the 

park entrance that accommodates all users, a new section of split-rail fence near the 
entrance, and a new ADA mobility seat on the swing set.  

 
2. A recent storm affected 11 trees at Mitchell Park. The cluster of large pine trees that once 

stood on the west side of the park are no longer there. Three trees fell onto two homes 
during the storm; an additional three were felled because they were affected by the winds 
and deemed hazardous. At the request of the neighbors, the remaining five trees were also 
removed. Staff will work with the neighbors in the future to plant replacement trees. 

 
3. Boardwalk surfacing test areas on the Willow Creek Boardwalk. Staff have installed four 

test areas of a new boardwalk surface; two areas are on the eastern half of the boardwalk 
and two are on the western half. The test surface is a pultruded plastic material with a 
surface that is slip resistant. Project signage encourages the community/users to contact 
staff with their comments on the new surface material. The comment period will remain 
open until next fall to test how the material performs through several seasons. Once the 
comment period closes, staff will analyze the comments and will determine if the new 
decking material is a viable replacement for bridge and boardwalk decking, and will 
therefore be the new standard. 

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Nature Preschool. All three school-year-long preschools at the Tualatin Hills Nature Center 

are now full for the upcoming year. Because they have waiting lists, staff are considering 
ways to expand the program to new sites in the future. 

 
2. Frog Monitoring Training. Nearly 50 volunteers participated in a training about identifying 

and counting frog eggs. The program is designed to help track the health of frogs 
throughout the region and was co-led by THPRD, Metro, and Clean Water Services staff. 

 
Planning, Design & Development 

Gery Keck, Superintendent of Design & Development 
Jeannine Rustad, Superintendent of Planning 

 
1. Cedar Hills Park: In October 2016, the board of directors approved the Cedar Hills Park 

master plan. Since this approval, staff and our consultant team worked diligently to meet 
the next project schedule milestone and submit the land use application. In January, staff 
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submitted the Land Use application along with the Beaverton School District’s Land Use 
application for their William Walker Elementary project. The City of Beaverton has agreed to 
review both projects concurrently due to the shared use of the access road, joint 
construction schedules and other related items. Staff anticipate the land use applications to 
be reviewed by the City’s Planning Commission in April. 
 

2. THPRD has closed on purchases of 12.56 acres in North Bethany, including 7.76 acres of 
neighborhood parks; 1.66 acres of linear parks/trails; and 3.14 acres of park blocks. 

 
Recreation 

Eric Owens, Superintendent of Recreation 
 
1. The Stuhr Center will host two performances of The Cemetery Club by the Encore Senior 

Players this spring. The performances will take place on Friday, March 31, and Saturday, 
April 1. Last year, the center hosted one show with more than 100 people in attendance. 

 
2. Conestoga Recreation & Aquatic Center held a West African dance workshop as part of 

February’s Black History Month. Staff received very positive feedback about the event, 
which featured 30 participants. Patrons have also provided positive comments on the Black 
History Month bulletin board. 

 
3. The Cedar Hills Recreation Center’s Middle School Track program began on Tuesday, Feb. 

21, with over 400 middle school students registered. Stoller Middle School participation 
numbers are up 37% from last year, with more than 90 children registered this year.  

 
4. Garden Home Recreation Center is working with FamilyCare to provide THPRD general 

passes for qualified families to use for our drop-in programs. In the first two months of 2016, 
three families enrolled in the program logging a total of 24 visits. In the same two-month 
time frame for 2017, 24 families have been enrolled with a total of 76 visits.  

 
 

Security Operations 
Mike Janin, Superintendent of Security Operations 

 
1. Information provided by Park Patrol helped a Washington County deputy solve a vandalism 

case. After graffiti was discovered at a local supermarket, the deputy checked Park Patrol’s 
database and found that the graffiti was similar to some at Barsotti Park in August 2016. 
The deputy subsequently arrested two Aloha-area youths. This is another prime example of 
Park Patrol and local law enforcement sharing information to reduce crime and increase 
security within THPRD’s service area. 

 
2. In February, 14 bicycles left behind in THPRD parks were turned over to the Washington 

County Community Bike Center in Hillsboro. Whenever a bicycle is left behind on THPRD 
property, it is brought into the district’s maintenance yard and staff try to locate the owner. If 
no one claims the bike within three months, it is washed and transported to the bike center, 
where needed repairs are made before it is donated to a low-income child in the county. 

 
Sports 

Keith Watson, Superintendent of Sports 
 
1. Athletic Center: The Athletic Center hosted the Junior NBA Skills Challenge on Feb. 20 with 

64 participants (53 boys and 11 girls). The Challenge was for kids ages 9 to 14 to 
determine how well their basketball skills are developing. First, second, and third place 
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champions were declared in each age and gender group with the first place champions 
advancing to the regional competition in March. 

 
2. Babette Horenstein Tennis Center: Staff are making programming adjustments this spring 

in an effort to meet customer demand. A newly created adult level 2 class on Fridays will 
reduce waiting lists for a popular skill level and the expansion of our Friday half-day 
tournaments will replace an existing class with declining registration. 

 
3. HMT Recreation Center Soccer Field #2: After a short delay due to inclement weather, the 

synthetic turf replacement is in the home stretch. The substantial completion walkthrough 
was performed on March 1 with field programming beginning on March 6. Lacrosse and 
soccer will be the first groups to use the newly replaced synthetic surface. 

 
4. Inclusion Services: Inclusion training at all recreation, nature, aquatic, and sports facilities 

has been completed. Hiring of additional inclusion assistants has been completed to assure 
full coverage of assignments and to start the ramp up to summer season when demand for 
support is highest. 

 
Business Services 

Ann Mackiernan, Chief Financial Officer 
Nancy Hartman Noye, Human Resources Manager 

Mark Hokkanen, Risk & Contract Manager 
Seth Reeser, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. In February 2017, Moody’s Investors Service concluded a rating review of US local 

government debt instruments. The conclusion of the review resulted in an upgrade in the 
ratings for 136 local governments in Montana, Oregon and Washington. Three THPRD full 
faith and credit obligations were included in the upgrade, increasing the rating from Aa2 to 
Aa1. All THPRD debt vehicles are now uniformly rated as Aa1. This rating is second only to 
the top rating of Aaa. 

 
2. The Information Services Department was awarded a grant for $51,289 from Metropolitan 

Area Communications Commission (MACC) for the purchase of a new network firewall. 
This firewall will enhance our network security and help us become Payment Card Industry 
(PCI) compliant. 

 
3. District safety staff attended the Oregon Governor’s Occupational Safety and Health 

(GOSH) Conference, March 6-9 in Portland. This event is the largest conference of its kind 
in the Northwest, featuring more than 160 workshops and attracting more than 1,700 
attendees. The Oregon Occupational Safety and Health Division (Oregon OSHA), a division 
of the Department of Consumer and Business Services, partners with the Columbia-
Willamette Chapter of the American Society of Safety Engineers and SAIF Corporation to 
sponsor the conference. 

 
4. Staff are developing a new pricing structure for pool lane fees and field fees paid by 

affiliates. Outreach to groups is starting in March 2017 for fee changes taking effect in 
September 2017 and January 2018. The first year of the fee change will result in fee 
increases which will hit the annual cap of 15%. 

 
 



 
  

Sun Mon Tue Wed Thu Fri Sat 

   1 2 3 4 
Dive-in Movie 
5:30pm @ Aloha 
Swim Ctr 

5 6 7 8 9 10 11 

12 
Nature Day in the 
Park 11am @ 
Summercrest Park 

13 14 
Board Meeting 7pm 
@ HMT/Dryland 

15 16 17 18 

19 20 21 
Joint THPRD Board 
& Beaverton 
City Council 
Meeting 5:30pm @ 
The Beaverton Bldg 
 

Nature & Trails and 
Parks & Facilities 
Advisory Committees 
Meeting 6:30pm @ 
Fanno Creek Service 
Ctr 

22 23 24 25 

26 27 28 29 30 31  

2017 

March 



 
  

Sun Mon Tue Wed Thu Fri Sat 

      1 

2 3 4 
 

5 6 7 
Underwater Egg Hunt 
@ Conestoga Rec & 
Aquatic Ctr 

8 

9 10 11 
Board Meeting 7pm 
@ HMT/Dryland 

12 13 14 15 
Artisan Bazaar & 
Spring Egg Hunt 9am 
@ Cedar Hills Rec Ctr 
 

Spring Egg Hunt  
11am @ Garden Home 
Rec Ctr 

16 17 18 
Budget Committee 
Work Session 6pm 
@ Elsie Stuhr Ctr 

19 20 21 22 

23 24 25 
Joint Advisory 
Committee Meeting 
(all committees) 
6:30pm @ Fanno 
Creek Service Ctr 

26 27 28 29 

30       

2017 

April 



 
  

Sun Mon Tue Wed Thu Fri Sat 

 1 2 3 4 5 6 

7 8 9 
Board Meeting 7pm 
@ HMT/Dryland 

10 11 12 13 

14 15 16 
Budget Committee 
Meeting 6:30pm @ 
HMT/Dryland 

17 18 19 20 

21 22 23 24 25 26 27 

28 29 30 31    

       

2017 

May 



Tualatin Hills Park and Recreation District

Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 1/31/17   

Description

Prior Year Budget 

Amount

Budget Carryover 

to Current Year

New Funds 

Budgeted in 

Current Year

Cumulative 

Project Budget

Current Year 

Budget Amount

 Expended Prior 

Years 

 Expended            

Year-to-Date 

 Estimated Cost to 

Complete 

 Basis of 

Estimate 

 Project 

Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND

CAPITAL OUTLAY DIVISION

CARRY FORWARD PROJECTS

JQAY House Renovation                     100,000 1,800                       -                               100,000                 1,800                       87,371                     -                               1,800                       Budget 89,171                   1,800                     10,829                        -                                 

Challenge Grant Competitive Fund 50,000                     50,000                     -                               50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 

Aquatic Center Renovation 1,833,844                1,821,584                796,000                   2,629,844              2,617,584                282,296                   2,104,712                139,642                   Award 2,526,650              2,244,354              103,194                      373,230                      

Entry Garbage Cans 5,000                       4,780                       5,000                       10,000                   9,780                       -                               5,000                       4,780                       Budget 9,780                     9,780                     220                            -                                 

Play Equipment Design-Cedar Hills 17,500                     10,680                     -                               17,500                   10,680                     -                               390                          10,290                     Budget 10,680                   10,680                   6,820                         -                                 

Parking Lot-Hazeldale 236,480                   194,414                   -                               236,480                 194,414                   19,387                     2,933                       214,160                   Budget 236,480                 217,093                 -                                 (22,679)                      

Pedestrian Pathway & Playground Equipment-McMillan 197,115                   197,115                   -                               197,115                 197,115                   68,808                     92,405                     13,935                     Award 175,148                 106,340                 21,967                        90,775                        

ADA Improvements-Aquatic Ctr Lift 21,000                     13,812                     -                               21,000                   13,812                     12,079                     13,585                     -                               Complete 25,664                   13,585                   (4,664)                        227                            

Push-button activated lights - PCC tennis courts 3,300                       3,300                       -                               3,300                     3,300                       -                               -                               3,300                       Budget 3,300                     3,300                     -                                 -                                 

Jenkins Lead Abatement (Main House) 18,000                     18,000                     -                               18,000                   18,000                     20,430                     -                               -                               Complete 20,430                   -                            (2,430)                        18,000                        

Ergonomic Office Equipment 6,000                       3,600                       -                               6,000                     3,600                       2,325                       965                          2,635                       Budget 5,925                     3,600                     75                              -                                 

Conestoga Middle School Synthetic Turf Field 650,000                   650,000                   -                               650,000                 650,000                   -                               650,000                   -                               Award 650,000                 650,000                 -                                 -                                 

Tennis Court Resurfacing-HMT Tennis Center (6 indoor cts) 60,000                     60,000                     -                               60,000                   60,000                     -                               34,017                     -                               Complete 34,017                   34,017                   25,983                        25,983                        

TOTAL CARRYOVER PROJECTS                  3,198,239                  3,029,085                     801,000                3,999,239                  3,830,085                     492,696                  2,904,007                     440,542               3,837,245               3,344,549                       161,994                       485,536 

ATHLETIC FACILITY REPLACEMENT

HMT Field #2 Synthetic Turf 575,000                   575,000                 575,000                   -                               382                          574,618                   Budget 575,000                 575,000                 -                                 -                                 

Skate Park Ramps 25,000                     25,000                   25,000                     -                               30,000                     -                               Complete 30,000                   30,000                   (5,000)                        (5,000)                        

Tennis Court - Resurfacing (5 sites) 165,000                   165,000                 165,000                   -                               149,718                   -                               Complete 149,718                 149,718                 15,282                        15,282                        

Baseball/Softball Backstops 10,000                     10,000                   10,000                     -                               4,946                       -                               Complete 4,946                     4,946                     5,054                         5,054                         

TOTAL ATHLETIC FACILITY REPLACEMENT 775,000                   775,000                 775,000                   -                               185,046                   574,618                   759,664                 759,664                 15,336                        15,336                        

PARK AND TRAIL REPLACEMENTS

Concrete Sidewalk Repair (3 sites) 43,373                     43,373                   43,373                     -                               35,740                     -                               Complete 35,740                   35,740                   7,633                         7,633                         

Play Equipment (3 sites) 338,000                   338,000                 338,000                   -                               49,570                     288,430                   Budget 338,000                 338,000                 -                                 -                                 

Picnic Tables and Park Benches (3 sites) 13,645                     13,645                   13,645                     -                               9,811                       -                               Complete 9,811                     9,811                     3,834                         3,834                         

Parking Lot Resurfacing (Bonny Slope Park) 55,000                     55,000                   55,000                     -                               23,442                     -                               Complete 23,442                   23,442                   31,558                        31,558                        

Bridge Replacement (Whispering Woods Park) 15,000                     15,000                   15,000                     -                               -                               18,541                     Award 18,541                   18,541                   (3,541)                        (3,541)                        

Drinking Fountain (Stuhr) 7,500                       7,500                     7,500                       -                               4,085                       -                               Complete 4,085                     4,085                     3,415                         3,415                         

Asphalt Pedestrian Pathways (5 sites) 23,136                     23,136                   23,136                     -                               31,817                     -                               Complete 31,817                   31,817                   (8,681)                        (8,681)                        

Irrigation Systems Redesign & Reconfiguration (5 sites) 20,000                     20,000                   20,000                     -                               923                          19,077                     Budget 20,000                   20,000                   -                                 -                                 

Storm Water Management Redesign (Raleigh Park) 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 

Fence Replacements (Fifth Street Park) 6,600                       6,600                     6,600                       -                               -                               6,600                       Budget 6,600                     6,600                     -                                 -                                 

Signage Master Plan Phase 2 40,000                     40,000                   40,000                     -                               13,963                     26,037                     Budget 40,000                   40,000                   -                                 -                                 

Raleigh Park Dog Fountain -                               -                             -                               -                               1,270                       -                               Complete 1,270                     1,270                     (1,270)                        (1,270)                        

TOTAL PARK AND TRAIL REPLACEMENTS 602,254                   602,254                 602,254                   -                               170,621                   398,685                   569,306                 569,306                 32,948                        32,948                        

PARK AND TRAIL IMPROVEMENTS

Memorial Benches 8,000                       8,000                     8,000                       -                               2,267                       5,733                       Budget 8,000                     8,000                     -                                 -                                 

Outdoor Fitness Equipment 17,062                     17,062                   17,062                     -                               14,138                     -                               Complete 14,138                   14,138                   2,924                         2,924                         

Connect Oregon - Waterhouse Trail Segment (#4) 400,000                   400,000                 400,000                   -                               -                               400,000                   Budget 400,000                 400,000                 -                                 -                                 

Rails to Trails - Westside to Waterhouse 48,000                     48,000                   48,000                     -                               -                               48,000                     Budget 48,000                   48,000                   -                                 -                                 

OR Parks & Recreation - Vietnam War Memorial 35,000                     35,000                   35,000                     -                               -                               -                               Budget -                            -                            35,000                        35,000                        

LGGP - SW Quadrant Community Park 283,600                   283,600                 283,600                   -                               -                               253,000                   Award 253,000                 253,000                 30,600                        30,600                        

Metro - Nature in Neighborhoods - Fanno Ck Grnwy bridge 400,000                   400,000                 400,000                   -                               -                               -                               Budget -                            -                            400,000                      400,000                      

OR Watershed Enhncmnt Bd-Fanno Crk Grnwy Br/habitat 200,000                   200,000                 200,000                   -                               -                               -                               Budget -                            -                            200,000                      200,000                      

TOTAL PARK AND TRAIL IMPROVEMENTS                  1,391,662                1,391,662                  1,391,662                                -                      16,405                     706,733                  723,138                  723,138                       668,524                       668,524 

CHALLENGE GRANTS

Program Facility Challenge Grants 90,000                     90,000                   90,000                     -                               8,951                       81,049                     Budget 90,000                   90,000                   -                                 -                                 

TOTAL CHALLENGE GRANTS 90,000                     90,000                   90,000                     -                               8,951                       81,049                     90,000                   90,000                   -                                 -                                 

BUILDING REPLACEMENTS

Cardio and Weight Equipment 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 

Exterior Siding (north side GHRC) 60,000                     60,000                   60,000                     -                               -                               60,000                     Budget 60,000                   60,000                   -                                 -                                 

Upper Balcony (Fanno Farmhouse) 8,500                       8,500                     8,500                       -                               -                               8,500                       Budget 8,500                     8,500                     -                                 -                                 

Graffiti Protector & Interior Sealing Outdr Restrm (Nature Pk) 11,055                     11,055                   11,055                     -                               8,538                       2,517                       Budget 11,055                   11,055                   -                                 -                                 

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District

Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 1/31/17   

Description

Prior Year Budget 

Amount

Budget Carryover 

to Current Year

New Funds 

Budgeted in 

Current Year

Cumulative 

Project Budget

Current Year 

Budget Amount

 Expended Prior 

Years 

 Expended            

Year-to-Date 

 Estimated Cost to 

Complete 

 Basis of 

Estimate 

 Project 

Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

Porch Rebuild (Schlottman & Bunk House) 13,700                     13,700                   13,700                     -                               -                               13,700                     Budget 13,700                   13,700                   -                                 -                                 

Cedar Hills Exterior Repairs 83,500                     83,500                   83,500                     -                               -                               83,500                     Budget 83,500                   83,500                   -                                 -                                 

Roof Repais & Maintenance (4 sites) 8,000                       8,000                     8,000                       -                               -                               6,380                       Award 6,380                     6,380                     1,620                         1,620                         

Wash Basins (Aloha) 3,400                       3,400                     3,400                       -                               1,146                       2,254                       Budget 3,400                     3,400                     -                                 -                                 

Gym Receiver & Speaker (Conestoga) 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 

Tennis Court Wind Screens (HMT) 1,500                       1,500                     1,500                       -                               -                               1,500                       Budget 1,500                     1,500                     -                                 -                                 

Table Replacements (Nature Center) 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 

Ergonomic Office Equipment 2,400                       2,400                     2,400                       -                               -                               2,400                       Budget 2,400                     2,400                     -                                 -                                 

Refinish Wood Floors (4 sites) 36,351                     36,351                   36,351                     -                               7,706                       22,238                     Award 29,944                   29,944                   6,407                         6,407                         

Carpet Replacement (2 sites) 5,000                       5,000                     5,000                       -                               6,404                       -                               Award 6,404                     6,404                     (1,404)                        (1,404)                        

HVAC Ductwork (2 sites) 8,950                       8,950                     8,950                       -                               -                               8,950                       Budget 8,950                     8,950                     -                                 -                                 

Steam Condensation Pump (GHRC) 2,800                       2,800                     2,800                       -                               2,774                       -                               Complete 2,774                     2,774                     26                              26                              

Air Handler Bearing (3 sites) 20,200                     20,200                   20,200                     -                               11,585                     8,615                       Budget 20,200                   20,200                   -                                 -                                 

Boiler Retuning (Aquatic Ctr) 5,570                       5,570                     5,570                       -                               300                          5,687                       Award 5,987                     5,987                     (417)                           (417)                           

HVAC Dampers & Actuators (Admin) 3,616                       3,616                     3,616                       -                               -                               3,616                       Budget 3,616                     3,616                     -                                 -                                 

Unions, Valves, Lines & Actuators (Conestoga) 8,030                       8,030                     8,030                       -                               3,050                       4,980                       Budget 8,030                     8,030                     -                                 -                                 

Floor Drains (CHRC) 26,500                     26,500                   26,500                     -                               -                               26,500                     Budget 26,500                   26,500                   -                                 -                                 

Boiler Pipe (Aloha) 1,975                       1,975                     1,975                       -                               1,708                       -                               Complete 1,708                     1,708                     267                            267                            

Water Heater (Athletic Ctr) 3,500                       3,500                     3,500                       -                               2,116                       -                               Complete 2,116                     2,116                     1,384                         1,384                         

Three-Meter Dive Stands (Aquatic Ctr) 42,860                     42,860                   42,860                     -                               -                               42,860                     Budget 42,860                   42,860                   -                                 -                                 

Pool Slide Resurfacing (Conestoga) 5,150                       5,150                     5,150                       -                               4,660                       -                               Complete 4,660                     4,660                     490                            490                            

Lane Lines (Conestoga) 3,000                       3,000                     3,000                       -                               2,944                       441                          Award 3,385                     3,385                     (385)                           (385)                           

Pool Receiver & Speaker (Conestoga) 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 

Guard Chair (Harman) 5,500                       5,500                     5,500                       -                               3,714                       -                               Complete 3,714                     3,714                     1,786                         1,786                         

Pool Valves (Conestoga) 2,200                       2,200                     2,200                       -                               1,553                       647                          Budget 2,200                     2,200                     -                                 -                                 

Circulation Pump & Motor (Sunset) 5,792                       5,792                     5,792                       -                               4,188                       -                               Complete 4,188                     4,188                     1,604                         1,604                         

Underwater Lights (Aquatic Ctr) 121,067                   121,067                 121,067                   -                               -                               121,067                   Budget 121,067                 121,067                 -                                 -                                 

Fire Suppression at Selected Facilities 8,000                       8,000                     8,000                       -                               818                          7,182                       Budget 8,000                     8,000                     -                                 -                                 

Office Door & Jamb (Tennis Ctr) 2,000                       2,000                     2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 

Frosting of Windows (Aquatic Ctr) 6,000                       6,000                     6,000                       -                               5,695                       -                               Complete 5,695                     5,695                     305                            305                            

GH Rm 10 Abatement -                               -                             -                               -                               3,250                       3,626                       Award 6,876                     6,876                     (6,876)                        (6,876)                        

Admin Office-Conf Room relo -                               -                             -                               -                               2,283                       5,858                       Award 8,141                     8,141                     (8,141)                        (8,141)                        

CRA Boiler-Emergency repairs -                               -                             -                               -                               2,096                       -                               Complete 2,096                     2,096                     (2,096)                        (2,096)                        

TC Air Structure Repairs -                               -                             -                               -                               3,938                       -                               Complete 3,938                     3,938                     (3,938)                        (3,938)                        

AC Concession Stnd Wtr Htr -                               -                             -                               -                               3,175                       -                               Complete 3,175                     3,175                     (3,175)                        (3,175)                        

ASC Emergency Valve Repair -                               -                             -                               -                               1,131                       -                               Complete 1,131                     1,131                     (1,131)                        (1,131)                        

CRA Control Vales -                               -                             -                               -                               2,500                       -                               Complete 2,500                     2,500                     (2,500)                        (2,500)                        

TOTAL BUILDING REPLACEMENTS                     565,116                  565,116                     565,116                                -                      87,272                     494,018                  578,790                  578,790                        (13,674)                        (13,674)

BUILDING IMPROVEMENTS

Ventiliation System (FCSC) 10,000                     10,000                   10,000                                                    - -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 

Roof Safety Protection (3 sites) 54,400                     54,400                   54,400                                                    - -                               49,150                     Award 49,150                   49,150                   5,250                         5,250                         

Changing Tables 2,500                       2,500                     2,500                                                      - 3,370                       -                               Complete 3,370                     3,370                     (870)                           (870)                           

Inflatable Paddle Boards 11,200                     11,200                   11,200                                                    - 7,592                       3,608                       Budget 11,200                   11,200                   -                                 -                                 

LED Lighting (Conestoga) 16,500                     16,500                   16,500                     -                               -                               22,381                     Award 22,381                   22,381                   (5,881)                        (5,881)                        

Deduct Meters (HMT) 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 104,600                   104,600                 104,600                   -                               10,962                     95,139                     106,101                 106,101                 (1,501)                        (1,501)                        

ADA PROJECTS

ADA Improvements - Aquatic Center 92,000                     92,000                   92,000                     -                               6,387                       85,613                     Budget 92,000                   92,000                   -                                 -                                 

ADA Improvements - Athletic Center 8,000                       8,000                     8,000                       -                               791                          7,209                       Budget 8,000                     8,000                     -                                 -                                 

TOTAL ADA PROJECTS 100,000                   100,000                 100,000                   -                               7,178                       92,822                     100,000                 100,000                 -                                 -                                 

TOTAL CAPITAL OUTLAY DIVISION 3,198,239                3,029,085                4,429,632                7,627,871              7,458,717                492,696                   3,390,442                2,883,606                6,764,244              6,271,548              863,627                      1,187,169                   
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INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS

Laptops (Workstations/Notebooks) 8,000                       8,000                     8,000                       -                               7,479                       521                          Budget 8,000                     8,000                     -                                 -                                 

Servers 37,000                     37,000                   37,000                     -                               34,173                     2,827                       Budget 37,000                   37,000                   -                                 -                                 

Printers/Network Printers 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 

LAN/WAN 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 

Switches 80,000                     80,000                   80,000                     -                               -                               80,000                     Budget 80,000                   80,000                   -                                 -                                 

Color Plot Printer 2,500                       2,500                     2,500                       -                               -                               2,550                       Award 2,550                     2,550                     (50)                             (50)                             

Vehicle Maintenance Software 6,500                       6,500                     6,500                       -                               -                               6,500                       Budget 6,500                     6,500                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 144,000                   144,000                 144,000                   -                               41,652                     102,398                   144,050                 144,050                 (50)                             (50)                             

INFORMATION TECHNOLOGY IMPROVEMENTS

PCI Compliance 55,000                     55,000                   55,000                     -                               -                               55,000                     Budget 55,000                   55,000                   -                                 -                                 

Backup Tapes (off-site) 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 

Software 20,000                     20,000                   20,000                     -                               10,620                     9,380                       Budget 20,000                   20,000                   -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 78,000                     78,000                   78,000                     -                               10,620                     67,380                     78,000                   78,000                   -                                 -                                 

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               222,000                   222,000                 222,000                   -                               52,272                     169,778                   222,050                 222,050                 (50)                             (50)                             

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS

Mower - 52" (2) 32,000                     32,000                   32,000                     -                               31,375                     -                               Complete 31,375                   31,375                   625                            625                            

Tandem axle trailer - 3.5 ton (3) 22,500                     22,500                   22,500                     -                               -                               22,500                     Budget 22,500                   22,500                   -                                 -                                 

Full size pickup with liftgate 33,000                     33,000                   33,000                     -                               -                               33,000                     Budget 33,000                   33,000                   -                                 -                                 

Electric utility vehicle 14,000                     14,000                   14,000                     -                               -                               14,000                     Budget 14,000                   14,000                   -                                 -                                 

Mower blade grinder 18,000                     18,000                   18,000                     -                               16,145                     -                               Complete 16,145                   16,145                   1,855                         1,855                         

Wire feed welder 4,000                       4,000                     4,000                       -                               -                               3,950                       Award 3,950                     3,950                     50                              50                              

Hydraulic press 2,500                       2,500                     2,500                       -                               2,176                       -                               Complete 2,176                     2,176                     324                            324                            

Mower - 72" 15,000                     15,000                   15,000                     -                               13,710                     -                               Complete 13,710                   13,710                   1,290                         1,290                         

Mini backhoe 35,000                     35,000                   35,000                     -                               -                               35,000                     Budget 35,000                   35,000                   -                                 -                                 

Infield rake 15,000                     15,000                   15,000                     -                               15,590                     -                               Complete 15,590                   15,590                   (590)                           (590)                           

Sod cutter (2) 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 

Front loader 9,800                       9,800                     9,800                       -                               7,100                       -                               Complete 7,100                     7,100                     2,700                         2,700                         

Single axle trailer - 1 ton (4) 20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 

Minibus 52,500                     52,500                   52,500                     -                               54,800                     -                               Complete 54,800                   54,800                   (2,300)                        (2,300)                        

TOTAL FLEET REPLACEMENTS 283,300                   283,300                 283,300                   -                               140,896                   138,450                   279,346                 279,346                 3,954                         3,954                         

FLEET IMPROVEMENTS

Digital Playground Analyzer 2,500                       2,500                     2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 

Vehicle Wraps 12,200                     12,200                   12,200                     -                               5,150                       8,670                       Award 13,820                   13,820                   (1,620)                        (1,620)                        

14,700                     14,700                   14,700                     -                               5,150                       11,170                     16,320                   16,320                   (1,620)                        (1,620)                        

BUILDING MAINTENANCE EQUIPMENT REPLACEMENTS

Autoscrubber (CHRC) 3,000                       3,000                     3,000                       -                               -                               2,882                       Award 2,882                     2,882                     118                            118                            

Pool Covers (2 sites) - Raleigh, Somerset 12,900                     12,900                   12,900                     -                               9,129                       -                               Complete 9,129                     9,129                     3,771                         3,771                         

TOTAL BLDG MAINT EQUIPMENT REPLACEMENTS 15,900                     15,900                   15,900                     -                               9,129                       2,882                       12,011                   12,011                   3,889                         3,889                         

BUILDING MAINTENANCE IMPROVEMENTS

Pool Vacuum Robot (Conestoga) 3,499                       3,499                     3,499                       -                               2,788                       -                               Complete 2,788                     2,788                     711                            711                            

TOTAL BUILDING MAINT IMPROVEMENTS 3,499                       3,499                     3,499                       -                               2,788                       -                               2,788                     2,788                     711                            711                            

TOTAL MAINTENANCE DEPARTMENT -                               -                               317,399                   317,399                 317,399                   -                               157,963                   152,502                   310,465                 310,465                 6,934                         6,934                         

GRAND TOTAL GENERAL FUND 3,198,239                3,029,085                4,969,031                8,167,270              7,998,116                492,696                   3,600,677                3,205,886                7,296,759              6,804,063              870,511                      1,194,053                   
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SDC FUND

LAND ACQUISITION

Land Acq - N. Bethany Comm Pk

   Other 2,755                       

Subtotal Land Acq-N Bethany Comm Pk 2,500,000                2,500,000              2,500,000                -                               2,755                       2,497,245                Budget 2,500,000              2,500,000              -                                 -                                 

Land Acq - N. Bethany Nghbd Pk

   Turple 535,793                   

   Cheng/Sato 2,173,527                

   Rutto Diegel Miller (RDM) 2,137,441                

   Traschel 1,355,576                

   Abbey Meadows 1,566,680                

   Orr 1,203,005                

   Other 8,319                       

Subtotal Land Acq-N. Bethany Nghbd Pk -                               -                               7,650,000                7,650,000              7,650,000                -                               8,980,341                -                               Award 8,980,341              8,980,341              (1,330,341)                 (1,330,341)                 

Land Acq - N Bethany Trails

   Grace Hollow 140,257                   

   Other 14,464                     

Subtotal Land Acq-N Bethany Trails -                               1,300,000                1,300,000              1,300,000                -                               154,721                   1,145,279                Budget 1,300,000              1,300,000              -                                 -                                 

Land Acquisition (FY16) 38,888                     

Land Acq - Bonny Slope W Nhd Pk-Higgins 19,607                     

Land Acq - Pointer Road Park 19                            

Land Acq - SW Comm Pk-Strasburg 18,060                     

Subtotal Land Acq-General 1,485,000                1,485,000                1,485,000              1,485,000                -                               76,574                     78,085                     Budget 154,659                 154,659                 1,330,341                   1,330,341                   

Land Acq - S Cooper Mtn Trail -                               -                               300,000                   300,000                 300,000                   -                               351                          299,649                   Budget 300,000                 300,000                 -                                 -                                 

Land Acq - S Cooper Mtn Nat Ar -                               -                               150,000                   150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 

Land Acq - Bonny Slope W Trail -                               -                               400,000                   400,000                 400,000                   -                               5,183                       394,817                   Budget 400,000                 400,000                 -                                 -                                 

TOTAL LAND ACQUISITION 1,485,000                1,485,000                12,300,000              13,785,000            13,785,000              -                               9,219,925                4,565,075                13,785,000            13,785,000            -                                 -                                 

DEVELOPMENT/IMPROVEMENT PROJECTS

Bonny Slope / BSD Trail Development 500,000                   500,000                   -                               500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 

MTIP Grant Match - Westside Trail #18 698,330                   210,500                   908,830                 210,500                   970,183                   101,145                   87,560                     Award 1,158,888              188,705                 (250,058)                    21,795                        

Bethany Creek Falls Phases 1, 2 & 3 - Proj Management 145,000                   80,000                     30,000                     175,000                 110,000                   67,946                     10,321                     96,733                     Budget 175,000                 107,054                 -                                 2,946                         

NW Quadrant Neighborhood Park Master Plan 75,000                     75,000                     25,000                     100,000                 100,000                   3,893                       26,825                     69,282                     Budget 100,000                 96,107                   -                                 3,893                         

NW Quadrant Neighborhood Park Master Plan & Design 75,000                     75,000                     125,000                   200,000                 200,000                   -                               -                               200,000                   Budget 200,000                 200,000                 -                                 -                                 

New Neighborhood Park Development 1,500,000                1,500,000                -                               1,500,000              1,500,000                -                               501                          1,499,499                Budget 1,500,000              1,500,000              -                                 -                                 

SW Quad Community Center - Site Feasability Analysis 80,000                     80,000                     80,000                   80,000                     -                               -                               80,000                     Budget 80,000                   80,000                   -                                 -                                 

Natural Area Master Plan 100,000                   100,000                   -                               100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 

Building Expansion (TBD) 1,000,000                1,000,000                -                               1,000,000              1,000,000                -                               4,570                       995,430                   Budget 1,000,000              1,000,000              -                                 -                                 

Deck Expansion (Aquatic Center) 130,000                   130,000                   20,000                     150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 

New Synthetic turf field- Conestoga Middle School 850,000                   850,000                   405,000                   1,255,000              1,255,000                -                               851,813                   49,289                     Award 901,102                 901,102                 353,898                      353,898                      

MTIP Beaverton Creek Trail Master Plan Phase 135,000                   115,000                   -                               135,000                 115,000                   12,688                     90,419                     31,893                     Budget 135,000                 122,312                 -                                 (7,312)                        

MTIB Beaverton Creek Trail Land Acquisition ROW phase 250,000                   250,000                   -                               250,000                 250,000                   -                               2,844                       247,156                   Budget 250,000                 250,000                 -                                 -                                 

WaCo match funds - Augusta Lane Pedestrian Trail Bridge 50,000                     50,000                     -                               50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 

N Bethany Park & Trail - project management 65,000                     45,000                     105,000                   170,000                 150,000                   12,924                     7,921                       149,155                   Budget 170,000                 157,076                 -                                 (7,076)                        

SW Quadrant Community Park 2,600,000                2,600,000                -                               2,600,000              2,600,000                -                               -                               2,250,000                Award 2,250,000              2,250,000              350,000                      350,000                      

Connect OR Grant Match - Waterhouse Trail, Segment 4 300,000                   300,000                 300,000                   -                               -                               300,000                   Budget 300,000                 300,000                 -                                 -                                 

SW Quadrant Neighborhood Park Master Plan & Design 200,000                   200,000                 200,000                   -                               -                               200,000                   Budget 200,000                 200,000                 -                                 -                                 

Cedar Mill Creek Comm Trail Seg #4 Master Plan & Des 250,000                   250,000                 250,000                   -                               -                               250,000                   Budget 250,000                 250,000                 -                                 -                                 

Undesignated projects -                               -                               2,952,523                2,952,523              2,952,523                -                               -                               2,952,523                Budget 2,952,523              2,952,523              -                                 -                                 

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 8,253,330                7,450,000                4,623,023                12,876,353            12,073,023              1,067,634                1,096,359                10,258,520              12,422,513            11,354,879            453,840                      718,144                      

GRAND TOTAL SDC FUND 9,738,330                8,935,000                16,923,023              26,661,353            25,858,023              1,067,634                10,316,284              14,823,595              26,207,513            25,139,879            453,840                      718,144                      

Page 4 of 4



Tualatin Hills Park and Recreation District

Monthly Bond Capital Projects Report

Estimated Cost vs. Budget

Through 1/31/17

 Variance 
 Percent of 

Variance 

Quad-

rant

Project 

Code Description

Initial

Project Budget Adjustments 

Current Total 

Project Budget   

FY 16/17

 Expended 

Prior Years 

 Expended 

Year-to-Date 

 Total Expended

to Date 

 Estimated Cost

to Complete 

 Basis of 

Estimate 

(Completed 

Phase) 

 Project

 Cumulative Cost 

 Est. Cost (Over) 

Under Budget 

 Total Cost 

Variance to 

Budget 

 Cost Expended 

to Budget 

 Cost

 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

  

BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development

SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                    50,704 1,335,954               1,686,530                   -                            1,686,530                 -                             Complete 1,686,530                 (350,576)                   -26.2% 126.2% 100.0%

SW 91-902 Barsotti Park & Athletic Field 1,285,250                                    27,556 1,312,806               1,258,105                   -                            1,258,105                 -                             Complete 1,258,105                 54,701                       4.2% 95.8% 100.0%

NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                       16,338 787,488                  753,743                      -                            753,743                    -                             Complete 753,743                    33,745                       4.3% 95.7% 100.0%

SW 91-904 Roy Dancer Park 771,150                                       16,657 787,807                  651,272                      -                            651,272                    -                             Complete 651,272                    136,535                     17.3% 82.7% 100.0%

NE 91-905 Roger Tilbury Park 771,150                                       19,713 790,863                  888,218                      -                            888,218                    -                             Complete 888,218                    (97,355)                     -12.3% 112.3% 100.0%

Total New Neighborhood Parks Development 4,883,950             130,968                5,014,918           5,237,868               -                            5,237,868             -                             5,237,868             (222,950)               -4.4% 104.4% 100.0%

UND

Authorized Use of Savings from Bond Issuance 

Administration Category                                 -                      222,950                   222,950                                   - -                            -                                -                              N/A -                                222,950                     n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950             353,918                5,237,868           5,237,868               -                            5,237,868             -                             5,237,868             -                        0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks

NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                        29,756 1,155,635               993,843                      -                            993,843                    -                             Complete 993,843                    161,792                     14.0% 86.0% 100.0%

SE 91-907 Camille Park 514,100                                           28,634 542,734                  585,471                      -                            585,471                    -                             Complete 585,471                    (42,737)                     -7.9% 107.9% 100.0%

NW 91-908 Somerset West Park 1,028,200                                        46,858 1,075,058               199,362                      6,268                    205,630                    1,332,471               Master Planning 1,538,101                 (463,043)                   -43.1% 19.1% 13.4%

NW 91-909 Pioneer Park and Bridge Replacement 544,934                                           21,278 566,212                  533,358                      -                            533,358                    -                             Complete 533,358                    32,854                       5.8% 94.2% 100.0%

SE 91-910 Vista Brook Park 514,100                                           20,504 534,604                  733,500                      -                            733,500                    -                             Complete 733,500                    (198,896)                   -37.2% 137.2% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 147,030                    3,874,243               3,045,534                   6,268                    3,051,802                 1,332,471               4,384,273                 (510,030)                   -13.2% 78.8% 69.6%

New Neighborhood Parks Land Acquisition

NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                   1,500,000                        28,554 1,528,554               1,041,404                   -                            1,041,404                 -                             Complete 1,041,404                 487,150                     31.9% 68.1% 100.0%

NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                 -                                 - -                             1,067,724                   -                            1,067,724                 -                             Complete 1,067,724                 (1,067,724)                -100.0% n/a 100.0%

NW 98-880-c New Neighborhood Park - NW Quadrant (Mitchell)                                 -                                 - -                             773,396                      20,000                  793,396                    Complete 793,396                    (793,396)                   -100.0% n/a 100.0%

NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                 -                                 - -                             62,712                        -                            62,712                      -                             Complete 62,712                      (62,712)                     -100.0% n/a 100.0%

NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                   1,500,000                        27,968 1,527,968               529,294                      -                            529,294                    -                             Complete 529,294                    998,674                     65.4% 34.6% 100.0%

NE 98-745-b

New Neighborhood Park - NE Quadrant

 (Lehman - formerly undesignated)                   1,500,000                        32,103 1,532,103               2,119,940                   -                            2,119,940                 -                             Complete 2,119,940                 (587,837)                   -38.4% 138.4% 100.0%

SW 98-746-a

New Neighborhood Park - SW Quadrant 

(Sterling Savings)                   1,500,000                        24,918 1,524,918               1,058,925                   -                            1,058,925                 -                             Complete 1,058,925                 465,993                     30.6% 69.4% 100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                 -                                 - -                             551,696                      -                            551,696                    -                             Complete 551,696                    (551,696)                   -100.0% n/a 100.0%

SW 98-746-c

New Neighborhood Park - SW Quadrant 

(Hung easement for Roy Dancer Park)                                 -                                 - -                             60,006                        -                            60,006                      -                             Complete 60,006                      (60,006)                     -100.0% n/a 100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                   1,500,000                        15,547 1,515,547               2,609,880                   -                            2,609,880                 -                             Complete 2,609,880                 (1,094,333)                -72.2% 172.2% 100.0%

NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                   1,500,000                        23,667 1,523,667               1,629,763                   -                            1,629,763                 -                             Complete 1,629,763                 (106,096)                   -7.0% 107.0% 100.0%

UND 98-749 New Neighborhood Park - Undesignated                                 -                          1,363 1,363                      -                                  -                                -                             Reallocated -                                1,363                         -100.0% n/a 0.0%

Sub-total New Neighborhood Parks                   9,000,000                      154,120                9,154,120                  11,504,740                   20,000                 11,524,740                               -                 11,524,740                  (2,370,620) -25.9% 125.9% 100.0%

UND

Authorized Use of Savings from New Community Park 

Land Acquisition Category                                 -                   1,655,521                1,655,521                                   - -                                                            -                               -  N/A                                 - 1,655,521                  n/a n/a  n/a 

UND

Authorized Use of Savings from Community Center / Community 

Park Land Acquisition Category                                 -                      715,099                   715,099                                   - -                                                            -                               -  N/A                                 - 715,099                     n/a n/a  n/a 

Total New Neighborhood Parks                   9,000,000                   2,524,740              11,524,740                  11,504,740                   20,000                 11,524,740                               -                 11,524,740                                  - 0.0% 100.0% 100.0%

New Community Park Development

SW 92-915 SW Quad Community Park & Athletic Field 7,711,500                                      336,527 8,048,027               1,791,166                   8,516,727             10,307,893               609,535                  Bid Award 10,917,428               (2,869,401)                -35.7% 128.1% 94.4%

Sub-total New Community Park Development                   7,711,500                      336,527                8,048,027                    1,791,166              8,516,727                 10,307,893                   609,535                 10,917,428                  (2,869,401) -35.7% 128.1% 94.4%

UND Authorized use of savings from Bond Facility Rehabilitation category                   1,300,000                1,300,000                                   -                             -  N/A                                 -                   1,300,000 n/a

UND

Authorized use of savings from Bond Administration (Issuance) 

category                   1,400,000                1,400,000                                   -                             -  N/A                                 -                   1,400,000 n/a

UND

Outside Funding from Washington County / Metro

Transferred from Community Center Land Acquisition                                 -                      384,251 384,251                                                    - -                                                            -                               -  N/A -                                384,251                     n/a n/a  n/a 

Total New Community Park Development                   7,711,500                   3,420,778              11,132,278                    1,791,166              8,516,727                 10,307,893                   609,535                 10,917,428                      214,850 1.9% 92.6% 94.4%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition

NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                    132,657 10,132,657             8,103,899                   -                            8,103,899                 -                             Complete 8,103,899                 2,028,758                  20.0% 80.0% 100.0%

NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                                
                                - -                             

373,237                      -                            373,237                    -                             Complete 373,237                    (373,237)                   100.0% n/a 100.0%

Sub-total New Community Park                 10,000,000                      132,657              10,132,657                    8,477,136                             -                   8,477,136                               -                   8,477,136                   1,655,521 16.3% 83.7% 100.0%

UND

Authorized Use of Savings for New Neighborhood Parks 

Land Acquisition Category                                 -                 (1,655,521)               (1,655,521)                                   - -                                                            -                               -  N/A                                 -                  (1,655,521) n/a n/a n/a

Total New Community Park                 10,000,000                 (1,522,864)                8,477,136                    8,477,136                             -                   8,477,136                               -                   8,477,136                                  - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks

NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                      256,902 6,451,807               279,737                      183,911                463,648                    9,177,105               Master Planning 9,640,753                 (3,188,946)                -49.4% 7.2% 4.8%

SE 92-917 Schiffler Park 3,598,700                                        74,403 3,673,103               2,633,084                   -                            2,633,084                 -                             Complete 2,633,084                 1,040,019                  28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks                   9,793,605                      331,305              10,124,910                    2,912,821                 183,911                   3,096,732                9,177,105                 12,273,837                  (2,148,927) -21.2% 30.6% 25.2%

Natural Area Preservation - Restoration

NE 97-963 Roger Tilbury Memorial Park 30,846                                               1,161 32,007                    8,222                          1,400                    9,622                        22,234                    Preparation 31,856 151                            0.5% 30.1% 30.2%

NE 97-964 Cedar Mill Park 30,846                                               1,088 31,934                    1,201                          -                            1,201                        8,903                      Establishment 10,104 21,830                       68.4% 3.8% 11.9%

NE 97-965 Jordan/Jackie Husen Park 308,460                                             8,759 317,219                  36,236                        -                            36,236                      21,339                    Establishment 57,575 259,644                     81.9% 11.4% 62.9%

NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                             9,765 256,533                  -                                  -                            -                                256,533                  On Hold 256,533 -                                0.0% 0.0% 0.0%

NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                  300 10,582                    12,929                        -                            12,929                      102                         On Hold 13,031 (2,449)                       -23.1% 122.2% 99.2%

NW 97-968 Allenbach Acres Park 41,128                                               1,519 42,647                    9,419                          -                            9,419                        32,411                    Establishment 41,830 817                            1.9% 22.1% 22.5%

NW 97-969 Crystal Creek Park 205,640                                             6,817 212,457                  59,401                        -                            59,401                      41,302                    Establishment 100,703 111,754                     52.6% 28.0% 59.0%

NE 97-970 Foothills Park 61,692                                               1,172 62,864                    46,178                        -                            46,178                      -                             Complete 46,178 16,686                       26.5% 73.5% 100.0%

NE 97-971 Commonwealth Lake Park 41,128                                                  778 41,906                    30,809                        -                            30,809                      -                             Complete 30,809 11,097                       26.5% 73.5% 100.0%

NW 97-972 Tualatin Hills Nature Park 90,800                                               2,323 93,123                    27,696                        -                            27,696                      -                             Complete 27,696 65,427                       70.3% 29.7% 100.0%

NE 97-973 Pioneer Park 10,282                                                  254 10,536                    9,421                          -                            9,421                        -                             Complete 10,452 84                              0.8% 89.4% 90.1%

NW 97-974 Whispering Woods Park 51,410                                                  914 52,324                    48,871                        -                            48,871                      -                             Complete 48,871 3,453                         6.6% 93.4% 100.0%

NW 97-975 Willow Creek Nature Park 20,564                                                  389 20,953                    21,877                        -                            21,877                      -                             Complete 21,877 (924)                          -4.4% 104.4% 100.0%

SE 97-976 AM Kennedy Park 30,846                                                  741 31,587                    26,866                        -                            26,866                      -                             Complete 32,730 (1,143)                       -3.6% 85.1% 82.1%

SE 97-977 Camille Park 77,115                                               1,784 78,899                    61,399                        -                            61,399                      -                             Complete 72,409 6,490                         8.2% 77.8% 84.8%

SE 97-978 Vista Brook Park 20,564                                                  753 21,317                    4,754                          660                       5,414                        15,204                    Establishment 20,618 699                            3.3% 25.4% 26.3%

SE 97-979 Greenway Park/Koll Center 61,692                                               1,897 63,589                    40,468                        4,260                    44,728                      18,443                    Establishment 63,171 418                            0.7% 70.3% 70.8%

SE 97-980 Bauman Park 82,256                                               2,024 84,280                    30,153                        -                            30,153                      -                             Complete 30,153 54,127                       64.2% 35.8% 100.0%

SE 97-981 Fanno Creek Park 162,456                                             5,816 168,272                  31,147                        -                            31,147                      39,508                    Establishment 70,655 97,617                       58.0% 18.5% 44.1%

SE 97-982 Hideaway Park 41,128                                               1,072 42,200                    38,459                        -                            38,459                      3,537                      Establishment 41,996 204                            0.5% 91.1% 91.6%

SW 97-983 Murrayhill Park 61,692                                               1,031 62,723                    65,712                        -                            65,712                      -                             Complete 65,712 (2,989)                       -4.8% 104.8% 100.0%

SE 97-984 Hyland Forest Park 71,974                                               1,342 73,316                    62,121                        -                            62,121                      -                             Complete 62,121 11,195                       15.3% 84.7% 100.0%

SW 97-985 Cooper Mountain 205,640                                             8,135 213,775                  14                               -                            14                             213,761                  On Hold 213,775 -                                0.0% 0.0% 0.0%

SW 97-986 Winkelman Park 10,282                                                  241 10,523                    5,894                          -                            5,894                        -                             Complete 5,894 4,629                         44.0% 56.0% 100.0%

SW 97-987 Lowami Hart Woods 287,896                                             8,907 296,803                  108,247                      8,036                    116,283                    49,267                    Establishment 165,550 131,253                     44.2% 39.2% 70.2%

SW 97-988 Rosa/Hazeldale Parks 28,790                                                  722 29,512                    12,754                        -                            12,754                      -                             Complete 12,754 16,758                       56.8% 43.2% 100.0%

SW 97-989 Mt Williams Park 102,820                                             3,987 106,807                  16,649                        3,270                    19,919                      86,888                    Preparation 106,807 -                                0.0% 18.6% 18.6%

SW 97-990 Jenkins Estate 154,230                                             3,365 157,595                  136,481                      -                            136,481                    -                             Complete 136,481 21,114                       13.4% 86.6% 100.0%

SW 97-991 Summercrest Park 10,282                                                  193 10,475                    7,987                          -                            7,987                        -                             Complete 7,987 2,488                         23.8% 76.2% 100.0%

SW 97-992 Morrison Woods 61,692                                               2,439 64,131                    0                                 -                            0                               64,131                    On Hold 64,131 -                                0.0% 0.0% 0.0%

UND 97-993 Interpretive Sign Network 339,306                                             9,048 348,354                  314,187                      2,420                    316,607                    22,870                    Sign Fabrication 339,477 8,877                         2.5% 90.9% 93.3%

NW 97-994 Beaverton Creek Trail 61,692                                               2,440 64,132                    -                                  -                            -                                64,132                    On Hold 64,132 -                                0.0% 0.0% 0.0%

NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                               1,627 42,755                    -                                  -                            -                                42,755                    On Hold 42,755 -                                0.0% 0.0% 0.0%

NW 97-996 Bluegrass Downs Park 15,423                                                  609 16,032                    -                                  -                            -                                16,032                    On Hold 16,032 -                                0.0% 0.0% 0.0%

NW 97-997 Crystal Creek 41,128                                               1,627 42,755                    -                                  -                            -                                42,755                    On Hold 42,755 -                                0.0% 0.0% 0.0%

UND N/A Reallocation of project savings to new project budgets -                                                   (865,000) (865,000)                -                                  -                            -                                -                             Reallocation 0 (865,000)                   0.0% 0.0%

SE 97-870 Hyland Woods Phase 2 -                                                       75,356 75,356                    22,745                        10,386                  33,131                      42,225                    Preparation 75,356 -                                44.0% 44.0%

SW 97-871 Jenkins Estate Phase 2 -                                                     125,583 125,583                  21,675                        3,325                    25,000                      100,583                  Preparation 125,583 -                                19.9% 19.9%

NW 97-872 Somerset -                                                     150,778 150,778                  -                                  -                            -                                150,778                  Budget 150,778 -                                0.0% 0.0%

NW 97-873 Rock Creek Greenway -                                                     155,804 155,804                  -                                  -                            -                                155,804                  Budget 155,804 -                                0.0% 0.0%

NW 97-874 Whispering Woods Phase 2 -                                                       95,493 95,493                    -                                  -                            -                                95,493                    Budget 95,493 -                                0.0% 0.0%
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Project Budget Project Expenditures

SE 97-875 Raleigh Park -                                                     110,527 110,527                  8,500                          -                            8,500                        102,027                  Budget 110,527 -                                7.7% 7.7%

NE 97-876 Bannister Creek Greenway/NE  Park -                                                       75,389 75,389                    -                                  -                            -                                75,389                    Budget 75,389 -                                0.0% 0.0%

NW 97-877 Beaverton Creek Greenway Duncan -                                                       20,104 20,104                    -                                  -                            -                                20,104                    Budget 20,104 -                                0.0% 0.0%

SE 97-878 Church of Nazarene -                                                       30,156 30,156                    -                                  7,144                    7,144                        23,012                    Budget 30,156 -                                23.7% 23.7%

SW 97-879 Lilly K. Johnson Woods -                                                       30,123 30,123                    15,097                        1,634                    16,731                      13,392                    Establishment 30,123 -                                55.5% 55.5%

UND 97-914 Restoration of new properties to be acquired 643,023                                           25,259 668,282                  7,172                          -                            7,172                        635,417                  On Hold 642,589 25,693                       3.8% 1.1% 1.1%

Total Natural Area Restoration                   3,762,901                      124,611                3,887,512                    1,350,741                   42,535                   1,393,276                2,476,331 3,887,512 -                        0.0% 35.8% 35.8%

Natural Area Preservation - Land Acquisition

UND 98-882 Natural Area Acquisitions 8,400,000                                      254,849 8,654,849               4,806,432                   14,833                  4,821,265                 3,833,584               Budget 8,654,849                 -                                0.0% 55.7% 55.7%

Total Natural Area Preservation - Land Acquisition                   8,400,000                      254,849                8,654,849                    4,806,432                   14,833                   4,821,265                3,833,584                   8,654,849                                  - 0.0% 55.7% 55.7%

New Linear Park and Trail Development

SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                        85,084 4,352,114               4,395,221                   -                            4,395,221                 -                             Complete 4,395,221                 (43,107)                     -1.0% 101.0% 100.0%

NE 93-920 Jordan/Husen Park Trail 1,645,120                                        46,432 1,691,552               1,227,496                   -                            1,227,496                 -                             Complete 1,227,496                 464,056                     27.4% 72.6% 100.0%

NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                        78,646 3,882,986               4,417,702                   -                            4,417,702                 -                             Complete 4,417,702                 (534,716)                   -13.8% 113.8% 100.0%

NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                        86,243 2,348,283               1,738,151                   3,325                    1,741,476                 783,020                  On Hold 2,524,496                 (176,213)                   -7.5% 74.2% 69.0%

UND 93-923 Miscellaneous Natural Trails 100,000                                             3,367 103,367                  30,394                        -                            30,394                      72,453                    Budget 102,847                    520                            0.5% 29.4% 29.6%

NW 91-912 Nature Park - Old Wagon Trail 359,870                                             3,094 362,964                  238,702                      -                            238,702                    -                             Complete 238,702                    124,262                     34.2% 65.8% 100.0%

NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                           14,797 271,847                  414,817                      -                            414,817                    -                             Complete 414,817                    (142,970)                   -52.6% 152.6% 100.0%

SW 93-921 Lowami Hart Woods 822,560                                           55,645 878,205                  1,258,746                   -                            1,258,746                 -                             Complete 1,258,746                 (380,541)                   -43.3% 143.3% 100.0%

NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                        48,560 1,590,860               655,985                      474,243                1,130,228                 -                             Complete 1,130,228                 460,632                     29.0% 71.0% 100.0%

Total New Linear Park and Trail Development 15,060,310               421,868                    15,482,178             14,377,214                 477,568                14,854,782               855,473                  15,710,255               (228,077)                   -1.5% 95.9% 94.6%

New Linear Park and Trail Land Acquisition

UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                        23,313 1,223,313               1,221,936                   -                            1,221,936                 1,377                      Budget 1,223,313                 -                                0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000                 23,313                      1,223,313               1,221,936                   -                            1,221,936                 1,377                      1,223,313                 -                                0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkelman Athletic Field 514,100                                           34,601 548,701                  941,843                      -                            941,843                    -                             Complete 941,843                    (393,142)                   -71.6% 171.6% 100.0%

SE 94-926 Meadow Waye Park 514,100                                             4,791 518,891                  407,340                      -                            407,340                    -                             Complete 407,340                    111,551                     21.5% 78.5% 100.0%

NW 94-927 New Fields in NW Quadrant 514,100                                           20,339 534,439                  75                               -                            75                             530,566                  Budget 530,641                    3,798                         0.7% 0.0% 0.0%

NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                           14,184 528,284                  527,993                      -                            527,993                    -                             Complete 527,993                    291                            0.1% 99.9% 100.0%

SW 94-929 New Fields in SW Quadrant 514,100                                           20,323 534,423                  724                             -                            724                           529,905                  Budget 530,629                    3,794                         0.7% 0.1% 0.1%

SE 94-930 New Fields in SE Quadrant (Conestoga Middle School) 514,100                                           19,833 533,933                  228,524                      305,409                533,933                    -                             Bid Award 533,933                    -                                0.0% 100.0% 100.0%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 114,071                    3,198,671               2,106,499                   305,409                2,411,908                 1,060,471               3,472,379                 (273,708)                   -8.6% 75.4% 69.5%

Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                             3,685 813,908                  773,055                      -                            773,055                    -                             Complete 773,055                    40,853                       5.0% 95.0% 100.0%

NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                               1,276 97,937                    127,277                      -                            127,277                    -                             Complete 127,277                    (29,340)                     -30.0% 130.0% 100.0%

SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                  369 39,278                    38,381                        -                            38,381                      -                             Complete 38,381                      897                            2.3% 97.7% 100.0%

SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                      34 7,620                      28,430                        -                            28,430                      -                             Complete 28,430                      (20,810)                     -273.1% 373.1% 100.0%

SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                  134 10,901                    985                             -                            985                           -                             Cancelled 985                           9,916                         91.0% 9.0% 100.0%

NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                    63 48,917                    41,902                        -                            41,902                      -                             Complete 41,902                      7,015                         14.3% 85.7% 100.0%

UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                                150 116,837                  118,039                      -                            118,039                    -                             Complete 118,039                    (1,202)                       -1.0% 101.0% 100.0%

SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                             1,515 162,429                  191,970                      -                            191,970                    -                             Complete 191,970                    (29,541)                     -18.2% 118.2% 100.0%

NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                             3,248 164,162                  512,435                      -                            512,435                    -                             Complete 512,435 (348,273)                   -212.2% 312.2% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                 10,474                      1,461,989               1,832,474                   -                            1,832,474                 -                             1,832,474                 (370,485)                   -25.3% 1321.8% 900.0%

UND

Authorized Use of Savings from Facility Expansion & Improvements 

Category -                                                     179,613 179,613                                                    - -                            -                                -                             N/A -                                179,613                     n/a n/a n/a

UND

Authorized Use of Savings from Bond Issuance Administration 

Category -                                                     190,872 190,872                                                    - -                            -                                -                             N/A -                                190,872                     n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515                 380,959                    1,832,474               1,832,474                   -                            1,832,474                 -                             1,832,474                 -                                0.0% 100.0% 100.0%
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Project Budget Project Expenditures

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                                       (194,874) 123,076                  112,126                      -                            112,126                    -                             Complete 112,126 10,950                       8.9% 91.1% 100.0%

SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                             8,497 414,776                  518,302                      -                            518,302                    -                             Complete 518,302 (103,526)                   -25.0% 125.0% 100.0%

SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                        36,369 1,483,732               820,440                      -                            820,440                    49,392                    Bid Results 869,832 613,900                     41.4% 55.3% 94.3%

NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                           18,177 646,264                  539,331                      5,013                    544,344                    -                             Complete 544,331 101,933                     15.8% 84.2% 100.0%

SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                  847 45,657                    66,762                        -                            66,762                      -                             Complete 66,762 (21,105)                     -46.2% 146.2% 100.0%

SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                           20,820 507,755                  111,412                      422,910                534,322                    64,824                    Bid Results 599,146                    (91,391)                     -18.0% 105.2% 89.2%

SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                             2,779 182,766                  73,115                        -                            73,115                      -                             Complete 73,115                      109,651                     60.0% 40.0% 100.0%

NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                             4,692 316,868                  233,369                      -                            233,369                    -                             Complete 233,369                    83,499                       26.4% 73.6% 100.0%

NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                     203,170 203,170                  1,247                          444,915                446,162                    -                             Complete 446,162                    (242,992)                   -119.6% 219.6% 100.0%

NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                             6,080 403,395                  299,599                      -                            299,599                    -                             Complete 299,599                    103,796                     25.7% 74.3% 100.0%

NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                    85 65,806                    66,000                        -                            66,000                      -                             Complete 66,000                      (194)                          -0.3% 100.3% 100.0%

NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                             2,137 118,643                  75,686                        -                            75,686                      -                             Complete 75,686                      42,957                       36.2% 63.8% 100.0%

NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                             5,033 273,893                  74,804                        -                            74,804                      -                             Complete 74,804 199,089                     72.7% 27.3% 100.0%

SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                        6 4,487                      5,703                          -                            5,703                        -                             Complete 5,703                        (1,216)                       -27.1% 127.1% 100.0%

NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                      12 8,974                      9,333                          -                            9,333                        -                             Complete 9,333                        (359)                          -4.0% 104.0% 100.0%

NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                        16,245 1,044,445               626,419                      -                            626,419                    -                             Complete 626,419                    418,026                     40.0% 60.0% 100.0%

NE 95-951 Sunset Swim Center Pool Tank 514,100                                                275 514,375                  308,574                      -                            308,574                    -                             Complete 308,574                    205,801                     40.0% 60.0% 100.0%

UND 95-962 Auto Gas Meter Shut Off Valves at All Facilities -                                                            122 122                         9,000                          984                       9,984                        25,199                    Construction 35,183                      (35,061)                     100.0% 0.0% 28.4%

Sub-total Facility Rehabilitation 6,227,732                 130,472                    6,358,204               3,951,222                   873,822                4,825,044                 139,415                  4,964,446                 1,393,758                  21.9% 75.9% 97.2%

UND

Authorized  use of savings for SW Quad Community Park & Athletic 

Fields (1,300,000)                (1,300,000)             -                                  -                            -                                -                             N/A -                                (1,300,000)                n/a

Total Facility Rehabilitation 6,227,732                 (1,169,528)                5,058,204               3,951,222                   873,822                4,825,044                 139,415                  -                          4,964,446                 93,758                       1.9% n/a n/a

Facility Expansion and Improvements

SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                        30,311 2,028,179               2,039,367                   -                            2,039,367                 -                             Complete 2,039,367                 (11,188)                     -0.6% 100.6% 100.0%

SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                        85,351 5,534,811               5,435,930                   -                            5,435,930                 -                             Complete 5,435,930                 98,881                       1.8% 98.2% 100.0%

SW 95-954 Aloha ADA Dressing Rooms 123,384                                                158 123,542                  178,764                      -                            178,764                    -                             Complete 178,764                    (55,222)                     -44.7% 144.7% 100.0%

NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                             1,083 134,749                  180,540                      -                            180,540                    -                             Complete 180,540                    (45,791)                     -34.0% 134.0% 100.0%

NE 95-956 Athletic Center HVAC Upgrades 514,100                                                654 514,754                  321,821                      -                            321,821                    -                             Complete 321,821                    192,933                     37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478                 117,557                    8,336,035               8,156,422                   -                            8,156,422                 -                             8,156,422                 179,613                     2.2% 97.8% 100.0%

UND

Authorized Use of Savings for Deferred Park Maintenance 

Replacements Category -                                                   (179,613) (179,613)                -                                  -                            -                                -                             N/A -                                (179,613)                   n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478                 (62,056)                     8,156,422               8,156,422                   -                            8,156,422                 -                             8,156,422                 -                                0.0% 100.0% 100.0%

ADA/Access Improvements

NW 95-957 HMT ADA Parking & other site improvement 735,163                                           19,544 754,707                  1,019,772                   -                            1,019,772                 -                             Complete 1,019,772                 (265,065)                   -35.1% 135.1% 100.0%

UND 95-958 ADA Improvements - undesignated funds 116,184                                             2,712 118,896                  72,245                        -                            72,245                      -                             Complete 72,245                      46,651                       39.2% 60.8% 100.0%

SW 95-730 ADA Improvements - Barrows Park 8,227                                                    104 8,331                      6,825                          -                            6,825                        -                             Complete 6,825                        1,506                         18.1% 81.9% 100.0%

NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                  194 20,758                    25,566                        -                            25,566                      -                             Complete 25,566                      (4,808)                       -23.2% 123.2% 100.0%

NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                    130 8,356                      8,255                          -                            8,255                        -                             Complete 8,255                        101                            1.2% 98.8% 100.0%

NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                  197 12,535                    23,416                        -                            23,416                      -                             Complete 23,416                      (10,881)                     -86.8% 186.8% 100.0%

SE 95-734 ADA Improvements - Greenway Park 15,423                                                  196 15,619                    -                                  -                            -                                -                             Cancelled -                                15,619                       100.0% 0.0% 0.0%

SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                  262 16,712                    11,550                        -                            11,550                      -                             Complete 11,550                      5,162                         30.9% 69.1% 100.0%

SW 95-736 ADA Improvements - Lawndale Park 30,846                                                    40 30,886                    16,626                        -                            16,626                      -                             Complete 16,626                      14,260                       46.2% 53.8% 100.0%

NE 95-737 ADA Improvements - Lost Park 15,423                                                  245 15,668                    15,000                        -                            15,000                      -                             Complete 15,000                      668                            4.3% 95.7% 100.0%

NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                  327 20,891                    17,799                        -                            17,799                      -                             Complete 17,799                      3,092                         14.8% 85.2% 100.0%

NW 95-739 ADA Improvements - Skyview Park 5,140                                                      82 5,222                      7,075                          -                            7,075                        -                             Complete 7,075                        (1,853)                       -35.5% 135.5% 100.0%

NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                    183 8,409                      8,402                          -                            8,402                        -                             Complete 8,402                        7                                0.1% 99.9% 100.0%

NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                      82 5,222                      5,102                          -                            5,102                        -                             Complete 5,102                        120                            2.3% 97.7% 100.0%

SE 95-742 ADA Improvements - Wonderland Park 10,282                                                  163 10,445                    4,915                          -                            4,915                        -                             Complete 4,915                        5,530                         52.9% 47.1% 100.0%

Total ADA/Access Improvements 1,028,196                 24,461                      1,052,657               1,242,548                   -                            1,242,548                 -                             1,242,548                 (189,890)                   -18.0% 118.0% 100.0%

UND

Authorized Use of Savings from Bond Issuance 

Administration Category -                                189,890                    189,890                  -                                  -                            -                                -                             N/A -                                189,890                     100.0% n/a n/a

Total ADA/Access Improvements 1,028,196                 214,351                    1,242,547               1,242,548                   -                            1,242,548                 -                             1,242,548                 -                                100.0% 100.0%
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Tualatin Hills Park and Recreation District

Monthly Bond Capital Projects Report

Estimated Cost vs. Budget

Through 1/31/17

 Variance 
 Percent of 

Variance 

Quad-

rant

Project 

Code Description

Initial

Project Budget Adjustments 

Current Total 

Project Budget   

FY 16/17

 Expended 

Prior Years 

 Expended 

Year-to-Date 

 Total Expended

to Date 

 Estimated Cost

to Complete 

 Basis of 

Estimate 

(Completed 

Phase) 

 Project

 Cumulative Cost 

 Est. Cost (Over) 

Under Budget 

 Total Cost 

Variance to 

Budget 

 Cost Expended 

to Budget 

 Cost

 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

Community Center Land Acquisition

UND 98-884-a

Community Center / Community Park (SW Quadrant) 

(Hulse/BSD/Engel) 5,000,000                                      105,974 5,105,974               1,654,847                   -                            1,654,847                 Complete 1,654,847                 3,451,127                  67.6% 32.4% 100.0%

UND 98-884-b

Community Center / Community Park (SW Quadrant)

(Wenzel/Wall) -                                

                                - -                             

2,351,777                   -                            2,351,777                 -                             Complete 2,351,777                 (2,351,777)                -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000                 105,974                    5,105,974               4,006,624                   -                            4,006,624                 -                             4,006,624                 1,099,350                  21.5% 78.5% 100.0%

UND

Outside Funding from Washington County

Transferred to New Community Park Development -                                (176,000)                   (176,000)                -                                  -                            -                                -                             N/A -                                (176,000)                   n/a n/a n/a

UND

Outside Funding from Metro

Transferred to New Community Park Development -                                (208,251)                   (208,251)                -                                  -                            -                                -                             N/A -                                (208,251)                   n/a n/a n/a

UND

Authorized Use of Savings for 

New Neighborhood Parks Land Acquisition Category -                                (715,099)                   (715,099)                -                                  -                            -                                -                             N/A -                                (715,099)                   n/a n/a n/a

Total Community Center Land Acquisition 5,000,000                 (993,376)                   4,006,624               4,006,624                   -                            4,006,624                 -                             4,006,624                 -                                0.0% 100.0% 100.0%

Bond Administration Costs

ADM Debt Issuance Costs 1,393,000                                    (539,654) 853,346                  68,142                        -                            68,142                      -                             Complete 68,142                      785,204                     92.0% 8.0% 100.0%

ADM Bond Accountant Personnel Costs -                                                     241,090 241,090                  288,678                      -                            288,678                    -                             Complete 288,678                    (47,588)                     -19.7% 119.7% 100.0%

ADM Deputy Director of Planning Personnel Costs -                                                       57,454 57,454                    57,454                        -                            57,454                      -                             Complete 57,454                      -                                -100.0% n/a 100.0%

ADM Communications Support -                                                       50,000 50,000                    12,675                        -                            12,675                      37,325                    Budget 50,000                      -                                0.0% 25.4% 25.4%

ADM Technology Needs 18,330                                                      - 18,330                    23,952                        -                            23,952                      -                             Complete 23,952                      (5,622)                       -30.7% 130.7% 100.0%

ADM Office Furniture 7,150                                                        - 7,150                      5,378                          -                            5,378                        -                             Complete 5,378                        1,772                         24.8% 75.2% 100.0%

ADM Admin/Consultant Costs 31,520                                                      - 31,520                    48,093                        -                            48,093                      -                             Complete 48,093                      (16,573)                     -52.6% 152.6% 100.0%

ADM Additional Bond Proceeds -                                                  1,507,717 1,507,717               -                                  -                            -                                -                             Budget -                                1,507,717                  0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000                 1,316,607                 2,766,607               504,372                      -                            504,372                    37,325                    541,697                    2,224,910                  80.4% 18.2% 93.1%

UND

Authorized Use of Savings for Deferred Park Maintenance 

Replacements Category -                                                   (190,872) (190,872)                -                                  -                            -                                -                             N/A -                                (190,872)                   n/a n/a n/a

UND

Authorized Use of Savings for New Neighborhood Parks 

Development Category -                                                   (222,950) (222,950)                -                                  -                            -                                -                             N/A -                                (222,950)                   n/a n/a n/a

UND

Authorized  use of savings for SW Quad Community Park & Athletic 

Fields -                                                (1,400,000) (1,400,000)             -                                  -                            -                                -                             N/A -                                (1,400,000)                n/a n/a n/a

UND

Authorized Use of Savings for ADA/Access 

Improvements Category -                                                   (189,890) (189,890)                -                                  -                            -                                -                             N/A -                                (189,890)                   n/a n/a n/a

Total Bond Administration Costs 1,450,000                 (687,105)                   762,895                  504,372                      -                            504,372                    37,325                    541,697                    221,198                     29.0% 66.1% 93.1%

Grand Total 100,000,000             3,876,864                 103,876,864           76,525,748                 10,441,073           86,966,821               19,523,087             106,507,800             (2,630,936)                -2.5% 83.7% 81.7%
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Category (Over) Under Budget

Limited Reprogramming

Land: New Neighborhood Park -                                             

New Community Park -                                             

New Linear Park -                                             

New Community Center/Park -                                             

-                                             

Nat Res: Restoration -                                             

Acquisition -                                             

-                                             

All Other

New Neighborhood Park Dev -                                             

Neighborhood Park Renov (510,030)                                   

New Community Park Dev 214,850                                    

Community Park Renov (2,148,927)                                

New Linear Parks and Trails (228,077)                                   

Athletic Field Development (273,708)                                   

Deferred Park Maint Replace -                                             

Facility Rehabilitation 93,758                                      

ADA -                                             

Facility Expansion -                                             

Bond Admin Costs 221,198                                    

(2,630,936)                                

Grand Total (2,630,936)                               

THPRD Bond Capital Program
Funds Reprogramming Analysis - Based on Category Transfer Eligibility

As of 1/31/17

3/3/2017 2:19 PM Page 6 of 6



MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for December, 2016

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $10,627.20

     Multi-family $8,481.10

     Non-residential $354.24

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue

2,947 Single Family Units $8,947,945.15 $231,579.75 $9,051,998.50

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80

2,263 Multi-family Units $6,426,320.02 $143,698.34 $6,570,018.36

0 Less Multi-family Credits ($7,957.55) ($229.36) ($8,186.91)

258 Non-residential $701,209.09 $18,655.26 $719,864.35

5,483 $16,074,853.06 $393,925.44 $16,341,252.10

Washington County Collection of SDCs Receipts Collection Fee Total Revenue

8,583 Single Family Units $31,410,379.31 $704,889.55 $32,115,268.86

-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

2,946 Multi-family Units $8,316,719.07 $195,410.06 $8,512,129.13

-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)

155 Non-residential $1,241,051.26 $25,512.33 $1,266,563.59

11,360 $40,297,277.42 $905,063.31 $41,202,340.73

Recap by Agency Percent Receipts Collection Fee Total Revenue

5,483 City of Beaverton 28.40% $16,074,853.06 $393,925.44 $16,341,252.10

11,360 Washington County 71.60% $40,297,277.42 $905,063.31 $41,202,340.73

16,843 100.00% $56,372,130.48 $1,298,988.75 $57,543,592.83

$10,800.00 with 1.6% discount =

$8,619.00 with 1.6% discount =

     $360.00 with 1.6% discount =

February 8, 2017

The Board of Directors approved a resolution implementing the System Development Charge 

program on November 17, 1998.  Below please find the various categories for SDC's, i.e., Single 

Family, Multiple Family and Non-residential Development.  Also listed are the collection amounts 

for both the City of Beaverton and Washington County, and the 1.6% handling fee for collections 

through December 2016.



System Development Charge Report, September 2016

Single Family Multi-Family Non-Resident Total

2,962 2,263 258 5,483

8,283 2,922 155 11,360

11,245 5,185 413 16,843

Total Receipts to Date $56,372,130.48

Total Payments to Date

Refunds ($2,066,073.93)

Administrative Costs ($18.65)

Project Costs -- Development ($23,867,247.05)

Project Costs -- Land Acquisition ($17,868,263.42) ($43,801,603.05)

$12,570,527.43

Recap by Month, FY 2016/17 Receipts Expenditures Interest SDC Fund Total

through June 2016 $50,894,668.85 ($40,992,117.90) $2,194,063.22 $12,096,614.17

July $903,888.92 ($17,397.40) $7,892.31 $894,383.83

August $475,338.51 ($199,060.21) $9,028.10 $285,306.40

September $499,243.61 ($1,574,857.42) $8,531.81 ($1,067,082.00)

October $715,512.77 ($149,423.55) $9,441.98 $575,531.20

November $643,158.36 ($63,946.85) $9,413.73 $588,625.24

December $2,240,319.46 ($804,799.72) $10,350.69 $1,445,870.43

January $0.00 $0.00 $0.00 $0.00

February $0.00 $0.00 $0.00 $0.00

March $0.00 $0.00 $0.00 $0.00

April $0.00 $0.00 $0.00 $0.00

May $0.00 $0.00 $0.00 $0.00

June $0.00 $0.00 $0.00 $0.00

$56,372,130.48 ($43,801,603.05) $2,248,721.84 $14,819,249.27

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units

through June 2016 10,906 4,820 401 16,127

July 49 0 2 51

August 53 0 2 55

September 55 0 0 55

October 61 41 3 105

November 45 24 2 71

December 76 300 3 379

January 0 0 0 0

February 0 0 0 0

March 0 0 0 0

April 0 0 0 0

May 0 0 0 0

June 0 0 0 0

11,245 5,185 413 16,843

Projected SDC balance as of June 30, 2016 per FY17 budget was $11,279,964  Actual balance was $11,544,271.

This fiscal year's projected total receipts per the budget are $14,578,059.

     Washington County

Recap by Dwelling

     City of Beaverton



Valley Times, February 16, 2017



Valley Times, February 23, 2017

Monday, March 6, for those outside of THPRD boundaries

TO REGISTER: 
Visit thprd.org/portal or call 503-439-9400
Mail or walk-in registrations accepted beginning March 6.

thprd.org



T he Metro Council has 
approved a $3.7 million 

federal grant to the Tualatin Hills 
Park & Recreation District for 
construction of a new, 1.5-mile 
trail near downtown Beaverton 
that will offer a variety of bene� ts 
to users.

The Beaverton Creek Trail 
will run east-west and connect 
Hocken Avenue in Beaverton to 
the Westside Regional Trail at the 
Tualatin Hills Nature Park. The 
pathway will be 12 feet wide, 
which is typical for a regional trail 
segment.

Funding will be awarded in 
2019. The park district anticipates 
starting construction in 2020 and 
� nishing by the end of 2021. 

A Metro analysis shows that 
residents near the trail corridor 
include signi� cantly above-

average populations of minorities, 
low-income and youth. User 
bene� ts will include a more 
pleasant, off-street transportation 
experience, safer passage, and 
improved access to light-rail 
and bus lines, employment and 
commercial areas, recreation and 
natural areas. It also � lls a gap in 
THPRD’s 70-mile trail system for 
walkers, joggers, bicyclists and 
others. 

“Obviously, we are thrilled by 
this major grant, one of the largest 
we’ve ever received,” said Doug 
Menke, THPRD general manager. 
“Trails are quite popular in our 
greater Beaverton area, with 
residents using them hundreds of 
thousands of times each year. It’s 
the main reason we have invested 
so much time, energy and funds 
the last several years to expand 
our trails network.”

Much of those efforts have 
been made possible by THPRD’s 

2008 voter-approved bond 
measure, which included the 
addition of more than six miles of 
new trail connections.

“Everyone deserves the ability 
to get where they’re going safely. 
The Beaverton Creek Trail will 

add another key link to a growing 
and vital regional trails network,” 
said Metro Councilor Kathryn 
Harrington. “Like THPRD’s 
other trails, it will offer a scenic, 
safe and healthy option for 
Washington County residents and 

workers to enjoy on our journey to 
work, school, errands or visiting 
with friends. Most important, 
it will be open to everyone in 
our community: kids, families, 
commuters and others just getting 
out for fresh air.”

The grant will cover about 
80% of the estimated $4.6 
million project cost. THPRD 
will contribute some systems 
development charge money and 
Washington County has provided 
additional funds. The City of 
Beaverton is assisting in the 
project as a technical partner, 
lending staff time and expertise.

Tualatin Hills Park & Recreation District: Connecting People, Parks and Nature

Metro Council approves major grant to THPRD for new Beaverton trail
by Bob Wayt
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