
 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

Board of Directors Regular Meeting 
Wednesday, November 8, 2023 

5:30 pm Executive Session 
6:00 pm Regular Meeting 

Location: Tualatin Valley Water District, 1850 SW 170th Avenue Beaverton, OR 

AGENDA 

1. Executive Session*
A. Legal
B. Land

2. Call Regular Meeting to Order
3. Action Resulting from Executive Session
4. Proclamation: National Native American Heritage Month
5. Audience Time**
6. Board Time

A. Committee Liaisons Updates
7. Consent Agenda***

A. Approve: Minutes of October 11, 2023 Regular Board Meeting
B. Approve: Minutes of October 24, 2023 Board Retreat
C. Approve: Monthly Bills
D. Approve: Monthly Financial Statement
E. Approve: Board Values & FY 2024/25 Budget Priorities

8. Unfinished Business
A. Update: Levy Task Force
B. Update: 2008 Bond Program
C. Information: General Manager’s Report

9. New Business
A. Update: Trail Development

10. Adjourn

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of
the statute are available at the offices of Tualatin Hills Park & Recreation District.

** Audience Time / Public Testimony: Testimony is being accepted for this meeting in-person or 
virtually via MS Teams.  

If you wish to testify in-person during the board meeting, please complete and turn in a testimony card at 
the meeting. Please wait until you are called upon by the board to speak and then proceed to the public 
testimony table. Testimony will be taken with a 3-minute time limit during the applicable agenda item, or 
Audience Time.  

If you wish to testify virtually during the board meeting, please sign up by emailing 
boardofdirectors@thprd.org by 5 pm the day before the meeting with your name, email address, phone 
number and testimony topic. You will be provided additional instructions and a link to access the meeting. 
Testimony will be taken with a 3-minute time limit during the applicable agenda item, or Audience Time.  

mailto:boardofdirectors@thprd.org
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Testimony regarding work session topics will be taken during Audience Time. At the board’s discretion, 
agenda items may not be considered in the order listed. More information and helpful tips on how to 
provide testimony can be found at the following link: https://www.thprd.org/district-information/how-to-
give-testimony  

***Consent Agenda: Testimony regarding an item on the Consent Agenda will be heard under Audience 
Time. Consent Agenda items will be approved without discussion unless there is a board member request 
to discuss a particular Consent Agenda item. The issue separately discussed will be voted on separately.  

If you wish to attend this meeting remotely (i.e., virtually), please email j.collins@thprd.org or call 
503-645-6433 by Noon on November 8, 2023, to receive a meeting link. Meetings are conducted
using MS Teams.

In compliance with the Americans with Disabilities Act (ADA), this material in an alternate format, or 
special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 
hours prior to the meeting. 

https://www.thprd.org/district-information/how-to-give-testimony
https://www.thprd.org/district-information/how-to-give-testimony
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M E M O R A N D U M
DATE: October 27, 2023 
TO: Board of Directors  
FROM: Doug Menke, General Manager 
RE: Information Regarding the November 8, 2023 Board of Directors Meeting 

Agenda Item #4 – Proclamation: National Native American Heritage Month Attached 
please find a proclamation declaring the month of November as National Native 
American Heritage Month. 

Agenda Item #7 – Consent Agenda 
Attached please find the following consent agenda items for your review and approval: 

A. Approve: Minutes of October 11, 2023 Regular Board Meeting
B. Approve: Minutes of October 24, 2023 Board Retreat
C. Approve: Monthly Bills
D. Approve: Monthly Financial Statement
E. Approve: Board Values & FY 2024/25 Budget Priorities

Agenda Item #8 – Unfinished Business 
A. Levy Task Force
Attached please find a memo noting that staff will present an update on the activities of the 
district’s Levy Task Force.

B. 2008 Bond Program
Attached please find a memo noting that staff will present an update on the activities of the 2008 
Bond Program.

C. General Manager’s Report
Attached please find the General Manager’s Report for the November regular board meeting.

Agenda Item #9 – New Business 
A. Trail Development
Attached please find a memo noting that staff will present information regarding the district’s trail 
development strategy.

Other Packet Enclosures 
• Monthly Capital Report, Bond Capital Report & System Development Charge Report
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TUALATIN HILLS PARK & RECREATION DISTRICT 

PROCLAMATION 

By the Board of Directors 

WHEREAS, each year, Americans observe National Native American Heritage Month by 
affirming and acknowledging the culture, heritage, innumerable contributions, and by raising 
awareness of the ongoing challenges faced by Native Americans; and 

WHEREAS, the national observance began in 1990; and 

WHEREAS, THPRD honors and values the unique and rich contributions of all community 
members and strives to create a welcoming and inclusive park and recreation system that 
is accessible and welcoming to everyone; and 

WHEREAS, the THPRD community is strengthened and made better by the many significant 
contributions of native and indigenous tribes and communities that have long made these 
lands their home; and 

WHEREAS, Indigenous People have handed down oral histories, science, governance, a 
distinct relationship with nature, and continue to contribute to the cultural, educational, and 
spiritual fabric of our community; and 

WHEREAS, THPRD recognizes that the district rests on native lands and was originally 
home to the Tualatin Kalapuya affiliated with the Confederated Tribes of Grand Ronde; and 

WHEREAS, we honor the rich diversity of the people we serve and have much work to do 
to develop active partnerships with the Native American Community today; and 

WHEREAS, THPRD is committed to honoring the history, culture, and traditions of 
Indigenous Peoples, and affirms our commitment to stand with Indigenous Peoples against 
systemic racism. 

NOW, THEREFORE, the Board of Directors of the Tualatin Hills Park & Recreation 
District does hereby declare the month of November 2023 as 

National Native American Heritage Month 
And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 

Signed this 8th day of November 2023. 

___________________________ __________________________________ 
Alfredo Moreno, President   Barbie Minor, Secretary 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 

 

Present: 
Alfredo Moreno President/Director 
Barbie Minor Secretary/Director 
Tya Ping Secretary Pro-Tempore/Director 
Felicita Monteblanco Director 
Miles Palacios Director 
Doug Menke General Manager 

Agenda Item #1 – Executive Session (A) Land  
President Alfredo Moreno called executive session to order to conduct deliberations with persons 
designated by the governing body to negotiate real property transactions. Executive Session is 
held under authority of ORS 192.660(2)(e).    

President Moreno noted that the news media and designated staff may attend executive session. 
Representatives of the news media were directed not to disclose information discussed during 
executive session. No final action or final decision may be made in executive session.  

Agenda Item #2 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Alfredo Moreno on Wednesday, October 11, 2023, at 6:00 pm. 

Agenda Item #3 – Action Resulting from Executive Session 
Barbie Minor moved that the board of directors authorize staff to acquire the property in 
the northwest quadrant of the district for the price discussed in executive session, using 
system development charge credits, subject to the standard due diligence review and 
approval by the general manager or designee. Tya Ping seconded the motion. Roll call 
proceeded as follows:   
Miles Palacios Yes 
Tya Ping Yes 
Barbie Minor Yes 
Felicita Monteblanco Yes 
Alfredo Moreno Yes 
The motion was UNANIMOUSLY APPROVED. 

Barbie Minor moved that the board of directors authorize staff to acquire the property in 
the northwest quadrant of the district for the price discussed in executive session, using 
system development charge credits, subject to the standard due diligence review and 
approval by the general manager or designee. Tya Ping seconded the motion. Roll call 
proceeded as follows:   
Miles Palacios Yes 
Tya Ping Yes 
Barbie Minor Yes 
Felicita Monteblanco Yes 
Alfredo Moreno Yes 
The motion was UNANIMOUSLY APPROVED. 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Wednesday, October 11, 2023, at the Tualatin Valley Water District Headquarters, 1850 SW 170th 
Avenue, Beaverton, Oregon. Executive Session 5:30 pm; Regular Meeting 6:00 pm. 
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Agenda Item #4 – Audience Time 
Ryan Mares, 10145 SW Cynthia Street, Beaverton, is before the board of directors this evening to 
express support for mountain biking opportunities within the district. He noted that the Chehalem 
Park & Recreation District's board of directors recently voted to ban mountain bikes from Bob & 
Crystal Rilee Park on Parrett Mountain at a well-attended meeting. He wishes to express his 
support for mountain biking opportunities here as a THPRD district resident.  
 
President Moreno thanked Ryan for his testimony this evening and requested a staff overview of 
the mountain biking opportunities within THPRD.  
 Bruce Barbarasch, Nature & Trails manager, noted that while specific mountain biking 

opportunities are underrepresented within THPRD, mountain bikes are allowed on most of 
the district’s trails except for a few key locations, mainly nature parks for the protection of 
wildlife. Bruce welcomed Ryan’s ideas and invited future discussion regarding the needs 
of the mountain biking community.  

 
Agenda Item #5 – Board Time 
A. Committee Liaisons Updates 
Barbie Minor provided the following updates and comments during board time: 
 Attended the most recent Nature & Trails Advisory Committee meeting where an overview 

of the district’s nature programming was provided, as well as discussion regarding the 
committee’s exploration of trail gaps and wayfinding signage needs. She expressed 
gratitude for the work of the district’s volunteers, including the important work done by the 
district’s advisory committee members.  

 Along with fellow board members Monteblanco and Palacios, participated in the 
Beaverton Celebration Parade representing THPRD and loved hearing so many positive 
comments from the crowd about THPRD while walking the parade route.     

 Along with fellow board members, attended the Partners in Diversity NW Equity Summit 
which was an impactful day focused on the values around dismantling systems of white 
supremacy, noting that as the board looks forward to its retreat later this month, she 
encourages mindfulness of the distinction between intent and impact, and ways to 
accurately measure results.  

 
Tya Ping provided the following updates and comments during board time:  
 Along with her fellow board members and many elected leaders and legislators from 

around the area, attended a tour of private property adjacent to the Cooper Mountain 
Nature Park. She commented on the momentum building in working together on this 
monumental opportunity.  

 Attended the most recent Audit Committee meeting which consisted of training for 
committee members and a forecast of expected activities over the next few months.  

 Attended the most recent Programs & Events Advisory Committee meeting where an 
overview of the district’s fitness programming was provided, as well as a presentation 
regarding the district’s work with community-based organizations on initiatives such as the 
district’s Talking Walls and Welcoming Week.  

 Also attended the Partners in Diversity NW Equity Summit and expressed agreement with 
Barbie’s comments, noting that the ideas and discussion around how to measure impact 
presents an exciting opportunity for the district.   

 
Miles Palacios provided the following updates and comments during board time:  
 The most recent Parks & Facilities Advisory Committee meeting included continued work 

around challenge grant opportunities. He looks forward to the upcoming joint advisory 
committees meeting taking place next week.  

 Expressed agreement with Tya’s comments regarding the Cooper Mountain property tour 
and thanked everyone that was involved in pulling the tour together.  
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 At the invitation of President Moreno, and along with fellow board members, he visited the 
Five Oaks Museum’s Replenish the Root exhibit.   

 
President Moreno provided the following updates and comments during board time:  
 Recently met with representatives from the Timbers and toured their training facility 

located at THPRD’s Fanno Creek Service Center. The district has been longtime partners 
with the Timbers and he believes that the partnership has opportunity for growth to the 
benefit of both organizations and the community of greater Beaverton as a whole.    

 Currently attending the National Recreation & Park Association annual conference in 
Dallas, Texas, and has visited several impressive parks in their downtown area. Strong 
public/private partnerships and foundation fundraising support are heavily reflected here, 
and he looks forward to continued discussions of how THPRD can lean into these areas in 
order to bolster our already excellent services provided to the community.  
 

Agenda Item #6 – Consent Agenda 
Barbie Minor moved that the board of directors approve consent agenda items (A) Minutes 
of September 13, 2023 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, (D) Resolution Amending Budget for Grant Appropriation, (E) Downtown 
Beaverton Parks & Open Space Framework Plan, (F) Mower Purchase, and (G) Permanent 
Restroom Utilities Construction Contract. Tya Ping seconded the motion. Roll call 
proceeded as follows:   
Miles Palacios  Yes  
Tya Ping   Yes 
Barbie Minor   Yes 
Felicita Monteblanco (N/A due to technical difficulties) 
Alfredo Moreno  Yes 
The motion was APPROVED by MAJORITY vote. 
 
Agenda Item #7 – Unfinished Business 
A. General Manager’s Report 
The following presentations were provided as listed within the General Manager’s Report 
included in the board of directors’ information packet: 

• Summer Events & Welcoming Week Recap 
o Karin Madsen, community events supervisor, and Jaz Miranda, cultural inclusion 

specialist, provided a recap of the district’s summer events and Welcoming Week 
activities via a PowerPoint presentation, a copy of which was entered into the 
record.  

• Registration System Update 
o Holly Thompson, Communications director, and Clint Bollinger, Information 

Services manager, provided an update on the initial work being done to prepare 
for an update to the district’s registration system, via a PowerPoint presentation, a 
copy of which was entered into the record.  

• Caring for Our Parks, Trails & Natural Spaces 
o Cameron Hall, Parks Maintenance supervisor, and Greg Creager, Nature & Trails 

supervisor, provided an overview of several recent projects around the district, via 
a PowerPoint presentation, a copy of which was entered into the record. 

Doug and the presenters offered to answer any questions the board may have regarding the 
presentations.  
 
Summer Events & Welcoming Week Recap 
Tya Ping expressed gratitude for this work, noting that it represents the heart and soul of what 
THPRD is and how the celebration of our diverse community elevates acceptance and love. She 
knows that this work means as much to district staff as it does to the community members we 
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serve and she is happy to hear of continued collaboration with community-based organizations to 
ensure that the district is providing what the community wants, not what it thinks they might want.  
 
Miles Palacios referenced the district’s Welcoming Week activities, noting that transportation to 
events can sometimes be a barrier to participation, and asked how the district works with its 
community partners in helping address this challenge. 
 Jaz confirmed that transportation is a consideration and described the work with various 

organizations to address the challenge, most recently with Venezuela’s Voice in Oregon 
for Welcoming Week. Transportation needs are starting to be addressed at the beginning 
of collaboration discussions with our community partner organizations.   

 Holly Thompson, Communications director, described the transportation offerings that 
have been provided for Centro de Bienvenida participants and the strategic decisions that 
must be made due to limited resources.   

 
President Moreno expressed gratitude for this work and requested a comprehensive list of the 
over 60 summer events that were provided and the locations.   
 
Registration System Update 
Barbie Minor expressed appreciation that the presentation listed out the short- mid- and long-term 
work that will be occurring for the registration system update, a project that the board is keenly 
interested in and hears about often from the public. She noted that, as we move through the 
process, if there is any opportunity to expedite the timeline, she believes the board would be fully 
supportive of that, especially pertaining to any public-facing components that would allow 
community member engagement sooner. 
 Holly described some planned improvements to the district’s website that may help enable 

earlier public interfacing improvements. 
 
Tya Ping commented that, as a registration system user every quarter, she believes that the 
current program is not accessible or equitable. While she would also like to see the timeline 
shortened if possible, she questions whether there is an off-the-shelf product available that’s able 
to meet all of the district’s accessibility and equitability needs, which are paramount. She 
understands the heavy lift that this project is and offered the board’s support.  
 
Caring for Our Parks, Trails & Natural Spaces 
Miles Palacios thanked district staff for their work, noting that the improvements at Schiffler Park 
have been exciting to observe and are appreciated.  
 
Agenda Item #8 – New Business  
A. Strategic Plan Annual Progress Report 
The district’s 2023 Strategic Plan consists of a set of goals selected from the district’s 2023 
Comprehensive Plan to be accomplished between 2023 and 2028 and was adopted by the board 
in April of this year. While a comp plan is a high-level policy document that helps jurisdictions 
operationalize their community’s vision and address complex issues over a longer period (usually 
20 years), a strategic plan is a trim document intended to provide high-level direction to staff and 
a clear vision to stakeholders about where staff will focus over the next five years. Bruce 
Barbarasch, Nature & Trails manager, provided a progress update on efforts related to the 
district’s 2023 Strategic Plan via a PowerPoint presentation, a copy of which was entered into the 
record, and which included updates in the following categories: 

• Welcoming and Inclusive 
• Play for Everyone 
• Accessible and Safe 
• Environmental Stewardship 
• Diversity, Equity, Inclusion, and Access 
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• Technology and Innovation 
• Financial Sustainability 

Bruce also provided an overview of the upcoming focus areas for each of these categories and 
offered to answer any questions the board may have.  
 
Tya Ping described the need to include measurable impacts and specific goals to work toward so 
that there’s a better understanding of the impact of the district’s work. 
 
Miles Palacios noted his excitement in being involved in the implementation and support of these 
important documents that were adopted prior to his service as a board member. 
 
President Moreno referenced the Welcoming and Inclusive category in relation to the district’s 
parks naming process, noting that he would love to see more consideration given to how the 
district can articulate and imbed background information on a park’s name at the site itself, such 
as through artwork, or other ways to increase belonging through placemaking and historical 
information.      
 
Agenda Item #9 – Adjourn  
There being no further business, the meeting was adjourned at 7:10 pm.  
 
 
      

Alfredo Moreno, President                    Barbie Minor, Secretary 
 
Recording Secretary, 
Lindsay Lambert 
 
Transcribed by, 
Jessica Collins 
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Tualatin Hills Park & Recreation District 
Minutes of a Retreat of the Board of Directors 

 

Present: 
Alfredo Moreno President/Director 

 Barbie Minor Secretary/Director 
Tya Ping Secretary Pro-Tempore/Director 
Felicita Monteblanco Director 
Miles Palacios Director 
Doug Menke General Manager 

Agenda Item #1 – Call to Order  
A Retreat of the Tualatin Hills Park & Recreation District Board of Directors was called to order by 
President Alfredo Moreno on Tuesday, October 24, 2023, at 5:30 pm. 

Agenda Item #2 – District Values 
General Manager Doug Menke welcomed the board members to their annual retreat and 
introduced facilitator Thomas Bruner with Bruner Strategies. 

Thomas referenced the three core values and value statements adopted by the board last year: 
 Leading with Equity with special attention to Racial Equity

o THPRD values all dimensions of equity including ability, age, ethnicity, gender,
race, sexual orientation, and other identities. We see it as an essential core value
that we prioritize all aspects of equity. A commitment to equity means looking at
individuals’ needs and understanding that people need different things to achieve
equitable outcomes. THPRD recognizes that to achieve meaningful equity we
must prioritize investments in activities to reach those most marginalized, therefore
we support a comprehensive investment in equitable outcomes for the most
impacted people and at this time, due to disparate impacts, a special focus on
activities to advance racial equity is an important component of our overall equity
strategies.

 Environmental Stewardship
o THPRD values the environment and demonstrates this through how we acquire,

plan for, and maintain lands. Environmental stewardship extends to the way we
build and maintain our facilities, and the practices we use to procure goods and
services. THPRD is committed to protecting and improving the environment and to
hold ourselves accountable to reducing our carbon footprint and addressing
climate change. We commit to continuing to be an active ally and leader on
environmental education, natural resource protection, and by adopting practices
that uphold environmental stewardship, to ensure we pass on a healthy
environment to future generations.

 Commitment to Community Vision
o We are committed to honoring and realizing the community feedback captured

through the district’s visioning process and see this work as foundational to our
ongoing community engagement work. We will integrate the visioning feedback
into our planning and operational efforts to honor the four visioning goals to be
Welcoming and Inclusive, provide Play for Everyone, to be Accessible and Safe,

A Retreat of the Tualatin Hills Park & Recreation District Board of Directors was held at 5:30 pm on 
Tuesday, October 24, 2023, at the Tualatin Valley Water District Headquarters, 1850 SW 170th 
Avenue, Beaverton, Oregon.  
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and to practice Environmental Stewardship. The community vision serves as a 
beacon to illuminate our ongoing community engagement efforts, infused with a 
deep commitment to actively engage underserved and historically marginalized 
voices.   

 
Thomas opened the discussion for the board’s consideration of reaffirming these values or to 
consider changes. The board agreed to retain the values and value statements as-is.  
 
Agenda Item #3 – District Priorities  
Thomas referenced the three budget priorities for FY 2023/24 that the board adopted last year, 
noting that district staff has suggested some minor edits as follows (shown in redline):  

 Invest in our Employees and Technology   
o We are committed to attracting and retaining exceptional employees and 

prioritizing employee professional development, support, and well-being. We must 
also ensure we are investing in technology to operate more efficiently, stay 
current, provide staff the tools they need to be effective, and to provide improved 
customer service to THPRD patrons. 

 Focus on Strengthening Programming Opportunities   
o We will continue to focus on strengthening and innovating programming options 

that have been challenged due to the pandemic, staffing levels, and changes in 
public participation.  As we expand program offerings,. wWe will continue to work 
to break down barriers and actively welcome historically underserved and 
marginalized people. We will continue to provide FREE programming and expand 
our efforts through grant-supported partnerships, community events, and broaden 
our financial aid services  

 Develop Sustainable Operating and Financial Models for the Future.  
o We are committed to ensuring that we can continue to offer programs, facilities, 

parks, and trails that meet the needs of our community while ensuring that we can 
sustainably care for and maintain our offerings and spaces in the long term. We 
will actively pursue opportunities to expand and diversify revenue streams. 

 
Thomas opened the discussion for the board’s consideration of reaffirming these budget priorities 
and the edits proposed by district staff. Discussion followed:  
 Felicita Monteblanco expressed support for the budget priorities as proposed, especially 

investing in our employees and how that can positively impact retention. Regarding the 
proposed additional statement regarding actively pursuing to expand and diversify 
revenue streams, she asked that the district’s values be kept in mind when considering 
this. For example, giving consideration to the impact on low-income families if considering 
new or increased fees.  

 President Moreno commented that he is looking forward to hearing more about what 
expanding and diversifying revenue streams might entail.  

 Barbie Minor described how she is struggling with the conflicting messaging in having a 
budget priority around the provision of free programming while also having a budget 
priority around exploring additional revenue streams. While she is a strong advocate for 
breaking down barriers and providing access for all, holding these two priorities in tandem 
is a fine balance.   

 Miles Palacios commented on and expressed support for the district’s grant efforts in 
relation to the free programming it provides.  

 Tya Ping expressed support for the priorities as proposed and described their continued 
relevance. Regarding free programming, she noted that it isn’t necessarily free per se, as 
it is funded through other means, like property tax revenues. Perhaps a different word is 
needed or the term FREE doesn’t need to be in all caps. To her, the term means that the 
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district is creating opportunities for people to come together so that everyone is able to 
enjoy something within the district that their tax dollars are funding.  

 Barbie expressed agreement that perhaps the terminology in relation to FREE 
programming could change or not be capitalized.  

 Felicita added that it is a good question and described the need to continue to work 
through how the district’s values shape it, especially in relation to its fiscal challenges, and 
holding such questions in balance.  

 President Moreno described the interplay between each of the three budget priorities and 
how each one is reliant on the other and one can’t stand alone, noting that they are in 
alignment in being able to continue the great work of the district.  

 Thomas recapped the board’s discussion by acknowledging that the values and budget 
priorities, while they might be discussed separately, they are all linked together and that 
as the district pursues its budget priorities, it should do so through the lens of its values. 
And, additionally, while free programming does not necessarily mean unfunded, as the 
district enters the discussion regarding a potential operating levy, we should be thoughtful 
in how we talk about things in terms of being free.  

 The board reaffirmed the budget priorities as stated and agreed to the edits proposed by 
district staff. 

 
Agenda Item #4 – FY25 Budget Prep Discussion 
General Manager Doug Menke introduced Holly Thompson, Communications director, to provide 
an overview of the work being done to prepare for potentially referring a local option levy to the 
voters. Additionally, tonight’s board discussion will help provide guidance to district staff in terms 
of budget considerations without a successful local option levy.   
 
Holly provided a detailed overview of the work of the district’s Levy Task Force, and the public 
opinion research that has been conducted, via a PowerPoint presentation, a copy of which was 
entered into the record and which included the following information:  

 Levy Task Force Charge 
o Should we ask voters for an operating levy? 
o What is the appropriate amount? 
o When should we go to the voters? 

 Public Opinion Research  
o 76% of people are satisfied with THPRD services 
o 75% of people are unaware THPRD is facing a funding shortfall 
o 60% of people would support a $0.50 levy per $1,000 assessed value for five 

years to preserve park and recreation services  
 $0.50 levy will preserve what we have today, plus new registration system 

o Areas of largest concern:  
 Reductions in garbage collection 
 Closures of public restrooms 
 Elimination of afterschool programs 
 Loss of staff leading classes and performing maintenance 
 Less funding for parks/trails and routine maintenance 

 Next Steps 
o November: Final Levy Task Force meeting 
o December: Levy Task Force presents to board 
o January 2024: Board vote 
o March 2024: File with county 
o May 2024: Election Day – May 21, 2024 

 
Holly provided a brief overview of the district’s work in preparing for its Fiscal Year 2024/25 
Budget during this time of fiscal uncertainty, noting that the staff recommendation is to move 
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forward in planning for a fully allocated budget assuming a successful levy outcome, and 
defaulting to operating under a revised operating plan without a successful levy. Under these 
assumptions, district staff would like to propose the following questions for the board’s 
consideration and direction:  

 If the levy doesn’t pass, but the margin is close, would we go out to voters again? If so, in 
2025? 

 If the levy doesn’t pass, what will our reduction philosophy be for the FY 24-25 Budget?   
 
Board discussion followed on the two questions proposed. Key discussion highlights included the 
following:  
 
If the levy doesn’t pass, but the margin is close, would we go out to voters again? If so, in 2025?  
 Holly provided an overview of her previous experience building on the foundation of a levy 

request that was not initially successful in order to enable success the next time around 
and clarified that “close” could be defined as a 45% or higher “yes” vote.  

 Felicita Monteblanco asked for additional information regarding what the associated costs 
would be with going out again, adding that she agrees that if the yes vote is close, it would 
make sense to go out again. She referenced the high number of measures planned for the 
2024 ballot and expressed concern about how THPRD is going to stand out.  

 Tya Ping asked for additional information regarding the associated costs of going again as 
well, and expressed hope that it would be less the second time. Holly replied that the 
district is currently spending $3,000 a month on advice and services, but that the costliest 
item was the polling. She noted that the second time should cost less than the first and 
offered to provide an estimate for the board’s information.  

 Barbie Minor asked, if the Levy Task Force recommends a May 2024 election and it 
doesn’t pass, would there be an option to go out again in November 2024? Holly 
confirmed that there is flexibility in the timeline.  

 Miles Palacios described that he would be comfortable going out again if the initial yes 
vote is 40% or greater. He would also like to hear the task force’s recommendation 
regarding whether that should be in November 2024 or sometime in 2025.  

 Barbie expressed agreement with Miles, especially given the polling results regarding the 
number of people who don’t realize that THPRD has a funding issue.  

 President Moreno expressed that he would be comfortable going out again, noting that he 
hopes the margin would be even greater than 45%, and described the need to articulate 
the story in a way that meshes with the community’s values in order to bring this home 
successfully. The measure being favored to pass puts even more onus on the board and 
staff to ensure that everything is as polished as it can be and that the voters have all of 
the information that they need.  

 Miles expressed agreement with Alfredo’s comments, noting that he would like to see the 
levy communications clearly outline what the reductions might be if the measure fails so 
that the community isn’t surprised. Holly described one of the lessons learned from the 
polling was that while job loss resonated with the public, they cared even more when they 
understood exactly what services those positions provide.  

 Felicita requested clear expectations for the board as they embark on this in order to be 
able to balance the other time commitments of serving on the board.  

 Thomas observed that, as of this point, there appears to be a general consensus that if 
the levy comes close to passing, the board is amenable to considering going out again 
(timing TBA). The board confirmed this consensus. Thomas also offered clarification that 
district staff can only legally provide information and answer questions regarding the levy, 
while the board members can advocate for the levy in a way that district staff cannot.  
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If the levy doesn’t pass, what will our reduction philosophy be for the FY 24-25 budget? 
 Holly noted that the identified $16 million funding gap is less than five years away. Would 

the board want to cut the district’s budget by $16 million the first year? Or phase in the 
cuts over the next few years?  

 Tya wondered if reducing the budget by $16 million immediately would reflect to the public 
what the ultimate situation would be without additional support, thereby prompting a more-
likely successful election result the next time. Holly described how some reductions would 
be easier to implement immediately, while others are more complex. For example, 
eliminating afterschool programming immediately would not only be devastating for the 
families relying on it, but trying to rebuild it after a successful levy would also be difficult. 
Whereas reducing cleanings and garbage collections would be easier to eliminate initially 
and then build back.  

 Felicita described the considerations she has given to a reductions philosophy in terms of 
public health and safety, noting that she would lean toward cuts in community events 
where the infrastructure wouldn’t disappear overnight.  

 Holly noted that there are essentially three options: reduce the budget to only what is 
needed the first year ($1.6 million); reduce the budget the full amount immediately ($16 
million); or somewhere in the middle that balances reflecting to the public the impacts of 
reduced service delivery while also trying not to impact the scale-ability of being able to 
bring back programs if the levy is successful the second time.   

 Jared Isaksen, Finance director, walked the board through a budget projection scenario 
slide titled “2 Year Cut Process” that reflects a 10% budget reduction the first year after an 
unsuccessful levy, followed by a 7.5% reduction the following year. This would delay the 
budget deficit for five years, until Fiscal Year 2029-30, when the deficit is projected to 
return and continue to grow from there.  

 Tya expressed support for the 10% / 7.5% 2 Year Cut Process described by Jared, noting 
that it would give voters the right amount of time to reassess how to vote on a future levy. 
She would like to better understand what programs may be impacted by budget 
reductions, noting that there are certain programs that the district provides that have 
safety implications, such as swimming lessons. When would the board have this 
conversation? General Manager Doug Menke referenced the examples of potential 
reduction areas provided within the board’s informational materials for the retreat: 

o Holding and critically evaluating open positions for salary savings 
o Start with targeted reductions in park services on park maintenance issues 
o Evaluate closures of some facilities/amenities  
o Reductions in capital replacement budget 
o Targeted reductions in staffing by program or service area 
o Reductions in community events programming 

He noted that a more nuanced discussion would follow in the future, but that it would be 
helpful to have the board’s initial reaction to this generalized list. Thomas added that the 
board’s role is to govern and provide policy guidance to staff and cautioned the board 
against reviewing reductions on a program-by-program/position-by-position level. 

 Felicita expressed support for the 10% / 7.5% 2 Year Cut Process.  
 President Moreno expressed support for the 10% / 7.5% 2 Year Cut Process as well and 

asked the board members for their thoughts on the potential reduction areas.  
 Miles expressed support for the 10% / 7.5% 2 Year Cut Process. Regarding the potential 

reduction areas, he does not want to see targeted reductions in staffing but would support 
holding positions open.  

 Barbie expressed support for the 10% / 7.5% 2 Year Cut Process. Regarding the potential 
reduction areas, she described the need to blend the district’s values in the nuanced 
discussion that lies ahead, noting that each potential reduction area will have implications 
that will continue to cascade.  
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 Thomas observed that, as of this point, there appears to be a general consensus of 
support for the 10% / 7.5% 2 Year Cut Process. The board confirmed this consensus.  

 President Moreno expressed agreement with Felicita’s comments regarding maintenance 
safety concerns but trusts district staff would implement reductions in a thoughtful way.  

 Thomas asked if Doug believes that it is likely that some combination of all of the 
reduction areas listed would be necessary in order to implement the 10% / 7.5% scenario. 
Doug confirmed this, noting that implementation becomes a much more nuanced 
discussion. The survey work of what is of value to the community needs to be taken into 
consideration, along with the fine balance of what programs and services can be reduced 
and then regenerated relatively easily. If the vote is close but unsuccessful, he would 
recommend that the district pursue another levy as soon as possible. The 10% / 7.5% 
scenario would keep the district fiscally responsible in the meantime.  

 Thomas asked if it is accurate to say that reductions would need to encompass a 
combination of areas and that not one of the areas listed would be able to solve the 
problem. Doug confirmed this, noting that they will impact each other, as well.  

 Tya would like to see future discussion regarding redirecting some of the district’s pension 
funds should staffing reductions become more of a reality in order to retain positions.  

 Holly summarized the board’s comments received so far as: the importance around 
preserving staffing and that impacts to staff should be through attrition, not targeted 
reductions; protection of services that would be harder to scale up; and that reductions to 
park services don’t cause safety concerns. She stated that knowing these concerns as 
well as the board’s preference to move forward with the 10% / 7.5% scenario gives staff 
enough philosophical direction to continue their work. She suggested two positive take-
aways for the board’s consideration this evening: THPRD is preparing in advance for 
these fiscal challenges and is ahead of the curve; and that the public is satisfied with the 
services THPRD provides and wants to support us. The district has all of the necessary 
tools to run a great informational campaign to move forward and she encouraged the 
board to remain optimistic as we prepare for contingencies.  

 
Agenda Item #5 – Board Focus Topics  
Thomas Bruner introduced the next discussion topic by noting that in the past, the board has had 
a strong focus on a variety of areas, including: affordable housing, strengthening working 
relationships with area elected officials, and championing DEIA. He challenged the board to 
strategically limit their number of focus areas to three in order to have the greatest impact 
possible and asked if there were any new areas of focus that the board would like to consider as 
a collective group moving forward. Possibilities for consideration include: 

 Land advocacy / preservation / acquisition 
 Climate change / resiliency 
 Annexation / governance / long-term planning in urban unincorporated and island areas 
 Other? 

 
Thomas invited board discussion, noting that the conversation this evening is intended to be 
exploratory and forward-thinking. Discussion highlights included the following:  

 Thinking more about climate change in relation to the district’s affordable housing and 
DEIA efforts. A lot of the effects of climate change are impacting communities of color, 
immigrant communities, and those who use affordable housing. As extreme weather 
becomes more common, what is the district doing to support systems that keep shelter 
more affordable for our community members? There may not be a lot that the district can 
mandate, but how can we advocate?  

 Continuing to strengthen relationships with other elected leaders, which benefits the 
district short-and long-term, both in terms of advocacy efforts and securing funding, 
including continued resources for our lobbyists.  
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 Further consideration of the district’s surplus land and the opportunities that it might 
present, from selling to partnering with another agency or affordable housing. The ability 
to think creatively as to how to leverage the opportunity. Continued consideration of 
public-private partnership opportunities. 

 A deeper look at disability justice.  
 The work being done around recognizing our indigenous communities. While land 

acknowledgements and proclamations are great, they mean little without action. 
Continuing the work of remembering that the spaces we use were once stolen and 
thinking about this when programming, designing new spaces, or renovating old spaces.  

 Thinking more about climate change as a major focus in terms of how we conduct 
ourselves as a parks and recreation agency. From land acquisition, to plantings, to how 
our recreation centers handle hot days. Ensuring that we are as good stewards as 
possible in doing our part to reduce the temperature of the planet. Considerations for 
more accessible water and shade. Continue to explore the concept of four seasons parks. 

 More actionable work around the district’s DEIA efforts, including measurable results.  
 The district’s affordable housing efforts, including system development charge waivers, 

are established and continue to move forward. The district continues to be open to new 
partnerships that may arise.  

 Emphasis on placemaking at our sites. Including a visual story that is communicated to 
the public as they walk into a site that grounds the history and culture of the place.  

 Exploring opportunities for diversifying revenue streams, including working more closely 
with the Tualatin Hills Park Foundation. More involvement in private funding opportunities 
and exploring sponsorships that match our values.  

 A deeper look into how we develop community spaces and parks for different cultures and 
ages; spaces that bring people together in a welcoming way, while also providing variety. 
Taking into consideration our visioning work, while also pushing ourselves to be different.  

 Early childhood development programming.  
 
After discussion concluded, Thomas recapped an emerging consensus as follows: affordable 
housing would remain an interest, though not an area of active pursuit; continuing to build 
relationships with elected leaders would remain an ongoing need; championing DEIA would 
remain a priority with added considerations around measurable results as well as an indigenous 
focus added; significant interest in climate change and resiliency; and more education and 
discussion around land advocacy and surplus land considerations. Thomas invited the board to 
continue considering other potential areas of focus not listed, knowing that ideally the final list will 
be limited to three areas. He noted that this conversation starts, but doesn’t end, this evening.  
 General Manager Doug Menke will work with President Moreno to continue the discussion 

and bring additional information back to the board for consideration.  
 
Thomas closed the retreat by observing that, coming from a standpoint of having worked with 
many other agencies, both the board and staff are lucky to have each other and that nothing but 
good can come from this board and staff working together. 
 
Agenda Item #6 – Adjourn  
There being no further business, the retreat was adjourned at 7:20 pm.  
 
 
      

Alfredo Moreno, President                    Barbie Minor, Secretary 
 
Recording Secretary, 
Jessica Collins 
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ACH 9/20/2023 AKS ENGINEERING & FORESTRY LLC 20,408.71 

 Capital Outlay  20,408.71$  

ACH 9/13/2023 DAVID EVANS & ASSOCIATES INC 1,322.40 

 Capital Outlay - ADA Projects  1,322.40$  

92266 9/7/2023 CLEAN WATER SERVICES 1,442.00 

 Capital Outlay - Bond - Natural Resources Projects  1,442.00$  

318887 9/6/2023 PDX POOLS LLC 13,000.00 

92092 9/7/2023 RODDA PAINT COMPANY 709.04 

92201 9/7/2023 PARR LUMBER CO 1,382.91 

318953 9/20/2023 KOEBER'S INC 9,604.50 

318976 9/27/2023 GARLAND / DBS INC 88,764.11 

 Capital Outlay - Building Replacements  113,460.56$  

92288 9/7/2023 BERRY DUNN MCNEIL AND PARKER LLC 17,710.00 

ACH 9/20/2023 TYLER TECHNOLOGIES INC 25,200.00 

 Capital Outlay - ERP Software  42,910.00$  

318917 9/13/2023 NORTHSIDE TRUCKS & EQUIPMENT 51,544.30 

318955 9/20/2023 NORTHWEST AUTO ACCESSORIES INC 2,566.19 

 Capital Outlay - Fleet Maintenance Replacements  54,110.49$  

92340 9/7/2023 PDX WRAPS 7,000.00 

318922 9/13/2023 PORTLAND GENERAL ELECTRIC 4,534.04 

318923 9/13/2023 PORTLAND GENERAL ELECTRIC 3,438.12 

ACH 9/13/2023 3J CONSULTING INC 2,000.00 

 Capital Outlay - Park & Trail Improvements  16,972.16$  

92121 9/7/2023 HOME DEPOT CREDIT SERVICES 340.18 

92201 9/7/2023 PARR LUMBER CO 607.34 

 Capital Outlay - Park & Trail Replacements  947.52$  

ACH 9/6/2023 AKS ENGINEERING & FORESTRY LLC 9,095.30 

ACH 9/6/2023 PAUL BROTHERS INC 157,837.14 

92271 9/7/2023 BEAVERTON , CITY OF 1,497.30 

318903 9/13/2023 DANEAL CONSTRUCTION INC 11,033.00 

ACH 9/13/2023 ANDERSON KRYGIER INC 6,238.00 

318970 9/27/2023 BEAVERTON , CITY OF 30,634.80 

318984 9/27/2023 OREGON DEPT OF TRANSPORTATION 14,552.74 

ACH 9/27/2023 ENVIRONMENTAL SCIENCE ASSOCIATES 9,216.80 

 Capital Outlay - SDC - Park Development/Improvement  240,105.08$  

ACH 9/6/2023 ROACH, GEOFFREY W 1,125.00 

 Capital Outlay - SDC - Professional Services  1,125.00$  

92126 9/7/2023 GOVERNMENTJOBS.COM INC 2,198.00 

92183 9/7/2023 BEAVERTON , CITY OF 2.00 

92200 9/7/2023 OREGON RECREATION AND PARKS ASSOCIATION 12,464.50 

92271 9/7/2023 BEAVERTON , CITY OF 2.00 

 Conferences  14,666.50$  

[7C]
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ACH 9/6/2023 PORTLAND GENERAL ELECTRIC 43,288.36                             

ACH 9/13/2023 PORTLAND GENERAL ELECTRIC 1,550.66                               

ACH 9/20/2023 PORTLAND GENERAL ELECTRIC 7,865.50                               

ACH 9/27/2023 PORTLAND GENERAL ELECTRIC 56,070.02                             

 Electricity  108,774.54$                         

318873 9/1/2023 KAISER FOUNDATION HEALTH PLAN 239,240.09                           

318874 9/1/2023 MODA HEALTH PLAN INC 26,932.24                             

318875 9/1/2023 UNUM LIFE INSURANCE COMPANY OF AMERICA 13,214.32                             

318877 9/1/2023 UNUM LIFE INSURANCE COMPANY OF AMERICA 2,086.70                               

318895 9/7/2023 PETPARTNERS INC 6,426.07                               

ACH 9/7/2023 BENEFITED LLC 3,900.00                               

 Employee Benefits  291,799.42$                         

318894 9/7/2023 PACIFICSOURCE ADMINISTRATORS INC 2,557.98                               

318897 9/7/2023 US BANK FBO: THPRD RETIREMENT PLAN 12,392.48                             

ACH 9/7/2023 MISSIONSQUARE RETIREMENT 54,354.41                             

ACH 9/7/2023 OREGON DEPARTMENT OF JUSTICE 1,449.23                               

318963 9/21/2023 PACIFICSOURCE ADMINISTRATORS INC 4,868.78                               

318966 9/21/2023 US BANK FBO: THPRD RETIREMENT PLAN 12,304.06                             

ACH 9/21/2023 MISSIONSQUARE RETIREMENT 54,067.71                             

ACH 9/21/2023 OREGON DEPARTMENT OF JUSTICE 1,042.08                               

318997 9/28/2023 OREGON SCHOOL EMPLOYEES ASSOCIATION 9,848.47                               

 Employee Deductions  152,885.20$                         

ACH 9/6/2023 NORTHWEST NATURAL GAS COMPANY 12,596.25                             

ACH 9/20/2023 NORTHWEST NATURAL GAS COMPANY 2,353.28                               

ACH 9/27/2023 NORTHWEST NATURAL GAS COMPANY 17,945.79                             

 Heat  32,895.32$                           

ACH 9/13/2023 PORTLAND ENERGY BASKETBALL LLC 3,690.00                               

 Instructional Services  3,690.00$                             

ACH 9/6/2023 COLT REMODELING & TREE SERVICE 14,100.00                             

ACH 9/6/2023 ASH CREEK FOREST MANAGEMENT LLC 2,830.00                               

ACH 9/6/2023 PACIFIC LANDSCAPE MANAGEMENT 1,027.00                               

92105 9/7/2023 HOME DEPOT CREDIT SERVICES 30.68                                    

92108 9/7/2023 CANTEL SWEEPING 1,595.64                               

92109 9/7/2023 AMAZON.COM 232.79                                  

92121 9/7/2023 HOME DEPOT CREDIT SERVICES 58.77                                    

92134 9/7/2023 AIRGAS NORPAC INC 3,460.69                               

92140 9/7/2023 PLATT ELECTRIC SUPPLY 95.82                                    

92142 9/7/2023 BASELINE IRRIGATION SOLUTIONS 2,847.00                               

92214 9/7/2023 POOL & SPA HOUSE INC 420.87                                  

92216 9/7/2023 AMERICAN BACKFLOW & PLUMBING SERVICES INC 2,694.50                               

92221 9/7/2023 REXIUS FOREST BY PRODUCTS INC 12,155.00                             

92225 9/7/2023 SAVATREE, LLC 5,937.00                               

92248 9/7/2023 GUARANTEED PEST CONTROL SERVICE CO INC 3,963.00                               

92269 9/7/2023 WASTE MANAGEMENT OF OREGON INC 3,812.99                               

92281 9/7/2023 TURF STAR WESTERN 1,243.72                               
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92285 9/7/2023 BAXTER AUTO PARTS 1,107.13                               

92310 9/7/2023 OTIS ELEVATOR COMPANY 3,270.84                               

92332 9/7/2023 UNITED SITE SERVICES 12,328.10                             

ACH 9/13/2023 COLT REMODELING & TREE SERVICE 2,500.00                               

ACH 9/27/2023 CANTEL SWEEPING 2,285.00                               

ACH 9/27/2023 WALTER E NELSON COMPANY 413.38                                  

ACH 9/27/2023 COLT REMODELING & TREE SERVICE 4,600.00                               

 Maintenance Services  83,009.92$                           

318881 9/6/2023 BRIM TRACTOR COMPANY INC 3,612.60                               

ACH 9/6/2023 WALTER E NELSON COMPANY 2,305.29                               

92083 9/7/2023 FRED MEYER 15.57                                    

92085 9/7/2023 OFFICE DEPOT INC 99.51                                    

92088 9/7/2023 AMAZON.COM 96.93                                    

92091 9/7/2023 AMAZON.COM 1,322.87                               

92092 9/7/2023 RODDA PAINT COMPANY 304.99                                  

92094 9/7/2023 AMAZON.COM 949.00                                  

92095 9/7/2023 HOME DEPOT CREDIT SERVICES 1,491.18                               

92097 9/7/2023 AMAZON.COM 337.77                                  

92099 9/7/2023 FRED MEYER 34.26                                    

92101 9/7/2023 AMAZON.COM 3,167.88                               

92105 9/7/2023 HOME DEPOT CREDIT SERVICES 1,510.06                               

92109 9/7/2023 AMAZON.COM 226.40                                  

92111 9/7/2023 FRED MEYER 47.47                                    

92116 9/7/2023 AMAZON.COM 95.60                                    

92121 9/7/2023 HOME DEPOT CREDIT SERVICES 1,401.69                               

92123 9/7/2023 AMAZON.COM 202.48                                  

92134 9/7/2023 AIRGAS NORPAC INC 14,732.42                             

92140 9/7/2023 PLATT ELECTRIC SUPPLY 1,088.83                               

92201 9/7/2023 PARR LUMBER CO 209.99                                  

92204 9/7/2023 HYDER GRAPHICS 420.20                                  

92207 9/7/2023 BEACON ATHLETICS 1,997.00                               

92214 9/7/2023 POOL & SPA HOUSE INC 8,322.11                               

92222 9/7/2023 EWING IRRIGATION PRODUCTS INC 9,678.59                               

92248 9/7/2023 GUARANTEED PEST CONTROL SERVICE CO INC 360.00                                  

92252 9/7/2023 TRASSIG 2,240.14                               

92257 9/7/2023 LOWES 192.62                                  

92305 9/7/2023 WILBUR ELLIS COMPANY 18,853.83                             

92338 9/7/2023 ESCALADE SPORTS 1,060.96                               

318915 9/13/2023 MORRIS EXCAVATION INC 1,720.00                               

ACH 9/13/2023 WALTER E NELSON COMPANY 1,688.53                               

ACH 9/20/2023 WALTER E NELSON COMPANY 1,988.57                               

ACH 9/27/2023 WALTER E NELSON COMPANY 1,700.08                               

 Maintenance Supplies  83,475.42$                           

92086 9/7/2023 AMERICAN SOCIETY OF COMPOSERS AUTHORS & PUBLISHERS 2,798.58                               

 Miscellaneous Other Services  2,798.58$                             

92083 9/7/2023 FRED MEYER 21.67                                    

92085 9/7/2023 OFFICE DEPOT INC 1,498.88                               

92088 9/7/2023 AMAZON.COM 207.17                                  

92091 9/7/2023 AMAZON.COM 22.90                                    

92094 9/7/2023 AMAZON.COM 42.47                                    



Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

September 30, 2023
 Page 4 of 6

Check # Check  Date Vendor Name Check Amount

92097 9/7/2023 AMAZON.COM 100.81                                  

92099 9/7/2023 FRED MEYER 39.58                                    

92101 9/7/2023 AMAZON.COM 158.03                                  

92109 9/7/2023 AMAZON.COM 176.36                                  

92111 9/7/2023 FRED MEYER 8.76                                      

92116 9/7/2023 AMAZON.COM 107.75                                  

92123 9/7/2023 AMAZON.COM 342.94                                  

 Office Supplies  2,727.32$                             

318994 9/27/2023 THPRD - PETTY CASH 1,000.00                               

 Petty Cash - Cedar Hills Fall Festival  1,000.00$                             

318892 9/6/2023 TRUCKER HUSS A PROFESSIONAL CORPORATION 5,383.50                               

92083 9/7/2023 FRED MEYER 28.40                                    

92131 9/7/2023 ACCOUNTEMPS - ROBERT HALF INTERNATIONAL 21,910.00                             

92160 9/7/2023 KONA ICE OF EAST WASHINGTON COUNTY 1,800.00                               

92248 9/7/2023 GUARANTEED PEST CONTROL SERVICE CO INC 685.00                                  

ACH 9/7/2023 BENEFITED LLC 370.50                                  

318910 9/13/2023 INTERTWINE ALLIANCE FOUNDATION, THE 5,000.00                               

318963 9/21/2023 PACIFICSOURCE ADMINISTRATORS INC 727.50                                  

318980 9/27/2023 LULAC Oregon 1,500.00                               

318991 9/27/2023 STRATEGIES 360 INC 23,000.00                             

ACH 9/27/2023 GRUNOW, KYLIE 1,500.00                               

ACH 9/27/2023 GALLAGHER BENEFIT SERVICES / KOFF & ASSOCIATES INC 10,762.50                             

Professional Services 72,667.40$                           

318890 9/6/2023 SHISHIR, RAZIB 1,000.00                               

92083 9/7/2023 FRED MEYER 1,312.36                               

92085 9/7/2023 OFFICE DEPOT INC 386.99                                  

92088 9/7/2023 AMAZON.COM 696.06                                  

92089 9/7/2023 WAL-MART 1,745.79                               

92090 9/7/2023 CAMP 18 1,440.00                               

92091 9/7/2023 AMAZON.COM 1,027.36                               

92094 9/7/2023 AMAZON.COM 1,031.24                               

92095 9/7/2023 HOME DEPOT CREDIT SERVICES 227.71                                  

92096 9/7/2023 BOUNCIN BINS RENTAL 1,195.00                               

92097 9/7/2023 AMAZON.COM 843.83                                  

92099 9/7/2023 FRED MEYER 1,414.82                               

92101 9/7/2023 AMAZON.COM 700.50                                  

92105 9/7/2023 HOME DEPOT CREDIT SERVICES 166.29                                  

92109 9/7/2023 AMAZON.COM 1,217.73                               

92111 9/7/2023 FRED MEYER 1,398.42                               

92116 9/7/2023 AMAZON.COM 1,031.94                               

92121 9/7/2023 HOME DEPOT CREDIT SERVICES 135.33                                  

92123 9/7/2023 AMAZON.COM 577.91                                  

92132 9/7/2023 SUPERPLAY 4,010.00                               

92133 9/7/2023 FIRST STUDENT INC 17,166.50                             

92151 9/7/2023 NEXT LEVEL PINBALL SHOP 1,725.00                               

92160 9/7/2023 KONA ICE OF EAST WASHINGTON COUNTY 684.00                                  

92183 9/7/2023 BEAVERTON , CITY OF 6.00                                      

92200 9/7/2023 OREGON RECREATION AND PARKS ASSOCIATION 2,403.00                               

92204 9/7/2023 HYDER GRAPHICS 4,473.25                               

92205 9/7/2023 AMERICAN RED CROSS HEALTH & SAFETY SERVICES 5,070.00                               
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92214 9/7/2023 POOL & SPA HOUSE INC 63.55                                    

92257 9/7/2023 LOWES 833.94                                  

92304 9/7/2023 ENCHANTED FOREST INC 2,069.75                               

92319 9/7/2023 BEST WESTERN 1,940.00                               

92346 9/7/2023 PORTLAND GOAT PARTIES 1,040.00                               

318930 9/13/2023 SNA SPORTS GROUP LLC 1,139.00                               

318995 9/27/2023 WATERFORD PUBLISHING GROUP 1,642.42                               

 Program Supplies  61,815.69$                           

92217 9/7/2023 PRIDE DISPOSAL COMPANY 1,319.69                               

92269 9/7/2023 WASTE MANAGEMENT OF OREGON INC 5,976.71                               

 Refuse Services  7,296.40$                             

92133 9/7/2023 FIRST STUDENT INC 3,363.00                               

92353 9/7/2023 QUADIENT LEASING USA INC 1,857.78                               

 Rental Equipment  5,220.78$                             

92085 9/7/2023 OFFICE DEPOT INC 537.49                                  

 Small Furniture & Equipment  537.49$                                

92183 9/7/2023 BEAVERTON , CITY OF 5.00                                      

 Staff Transportation  5.00$                                    

318880 9/6/2023 AVERTIUM LLC 6,616.84                               

92083 9/7/2023 FRED MEYER 137.45                                  

92089 9/7/2023 WAL-MART 88.52                                    

92094 9/7/2023 AMAZON.COM 0.29                                      

92109 9/7/2023 AMAZON.COM 244.78                                  

92126 9/7/2023 GOVERNMENTJOBS.COM INC 15,870.77                             

92156 9/7/2023 ALOHA SOUND LLC 2,625.00                               

92268 9/7/2023 FERTTIE'S BBQ 1,413.35                               

92291 9/7/2023 BUFFER - SOCIAL MEDIA 1,010.00                               

92359 9/7/2023 ESRI INC 18,825.01                             

ACH 9/20/2023 TYLER TECHNOLOGIES INC 2,259.00                               

318974 9/27/2023 F.A. BARTLETT TREE EXPERT COMPANY, THE 13,190.00                             

318977 9/27/2023 GENERAL TREE SERVICE 3,742.50                               

318978 9/27/2023 JOE GRAB TREE SERVICES INC 2,200.00                               

ACH 9/27/2023 TYLER TECHNOLOGIES INC 216,325.00                           

 Technical Services  284,548.51$                         

92200 9/7/2023 OREGON RECREATION AND PARKS ASSOCIATION 120.00                                  

92289 9/7/2023 DKG MEDIA 1,127.00                               

92372 9/7/2023 SOCIETY FOR HUMAN RESOURCE MANAGEMENT 1,755.00                               

 Technical Training  3,002.00$                             

92142 9/7/2023 BASELINE IRRIGATION SOLUTIONS 2,336.00                               

 Telecommunications  2,336.00$                             

ACH 9/6/2023 CECO INC 4,774.89                               

ACH 9/20/2023 CECO INC 4,125.33                               

 Vehicle Gas & Oil  8,900.22                               



Tualatin Hills Park and
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Check # Check  Date Vendor Name Check Amount

92082 9/7/2023 TUALATIN VALLEY WATER DISTRICT 23,364.21                             

92093 9/7/2023 WEST SLOPE WATER DISTRICT 3,525.89                               

92107 9/7/2023 TUALATIN VALLEY WATER DISTRICT 107,952.71                           

92135 9/7/2023 TUALATIN VALLEY WATER DISTRICT 36,168.71                             

92183 9/7/2023 BEAVERTON , CITY OF 12,254.37                             

92213 9/7/2023 BEAVERTON , CITY OF 17,835.00                             

92230 9/7/2023 BEAVERTON , CITY OF 13,397.19                             

92271 9/7/2023 BEAVERTON , CITY OF 33,313.35                             

Water & Sewer 247,811.43$                         

Grand Total 1,964,667.06$                      



Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
Aquatic Centers 179,364$         872,737$         1,432,835$      60.9% 3,986,992$      
Tennis Center 85,726 279,020       301,690       92.5% 1,240,987    
Recreation Program 206,072       1,505,790    2,072,890    72.6% 4,805,749    
Sports & Inclusion Services 185,217       1,158,976    1,193,173    97.1% 3,796,314    

Total Program Resources 656,378       3,816,522    5,000,588    76.3% 13,830,042  

Other Resources:
Property Taxes 49,261 49,261 881,292       5.6% 39,194,636  
Interest Income 63,169 255,076       20,307 1256.1% 150,000       
Facility Rentals/Sponsorships 25,582 78,199 76,109 102.7% 540,000       
Grants - 98,878 1,321,156    7.5% 7,296,603    
Miscellaneous Income 52,034 150,713 141,250       106.7% 513,300       

Total Other Resources 190,046       632,127       2,440,115    25.9% 47,694,539  

Total Resources 846,424$         4,448,649$      7,440,703$      59.8% 61,524,581$    

Program Expenditures:
Recreation Administration 107,052       385,669       276,358       139.6% 1,360,936    
Aquatic Centers 429,656       1,403,092    1,940,967    72.3% 7,731,429    
Tennis Center 77,545 249,718       293,188       85.2% 1,318,854    
Recreation Centers 636,369       2,444,874    3,244,535    75.4% 11,634,130  
Sports & Inclusion Services 391,674       1,490,854    1,931,307    77.2% 7,573,987    

Total Program Related Expenditures 1,642,296    5,974,206    7,686,354    77.7% 29,619,336  

General Government Expenditures:
Board of Directors 6,576 42,657 42,106 101.3% 470,393       
Administration 1,044,418    2,692,429    3,454,602    77.9% 14,374,676  
Park Services 1,260,368    3,183,653    3,977,505    80.0% 16,366,624  
Capital Outlay 126,711       196,763       965,471       20.4% 13,038,873  
Contingency/Capital Replacement Reserve/Transfer Out -       -       -       0.0% 9,154,679    

Total Other Expenditures: 2,438,073    6,115,501    8,439,685    72.5% 53,405,245  

Total Expenditures 4,080,369$      12,089,708$    16,126,039$    75.0% 83,024,581$    

Revenues over (under) Expenditures (3,233,945)$    (7,641,058)$    (8,685,336)$    88.0% (21,500,000)$   

Beginning Cash on Hand 29,324,761  21,500,000      136.4% 21,500,000      

Ending Cash on Hand 21,683,703$    12,814,664$    -$        

Tualatin Hills Park & Recreation District

General Fund Financial Summary
September, 2023

ACTUAL BUDGET
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M E M O R A N D U M
DATE: October 27, 2023 
TO: Board of Directors 
FROM: Doug Menke, General Manager 
RE: Board Values & FY 2024/25 Budget Priorities 

At the board’s October 24, 2023, retreat, the board discussed and reconfirmed their values and 
budget priorities for FY 2024/25. Please find attached a redline document reflecting the edits 
that were proposed and discussed, as well as the final document for the board’s consideration 
of approval. 

Action Requested 
Board of directors’ approval of the Board Values & FY 2024/25 Budget Priorities. 



THPRD Values and Budget Priorities FY 24-253-24 

Adopted 11/9/22TBD 

Values 
These are the organizational values, confirmed by our Board of Directors, that guide and inform our policy making 
and the daily direction of our work. Our values are enduring and stay with us year after year and are not likely to 
change often. 
 
Leading with Equity with special attention to Racial Equity  
THPRD values all dimensions of equity including ability, age, ethnicity, gender, race, sexual orientation, and other 
identities. We see it as an essential core value that we prioritize all aspects of equity. A commitment to equity 
means looking at individuals’ needs and understanding that people need different things to achieve equitable 
outcomes. THPRD recognizes that to achieve meaningful equity we must prioritize investments in activities to 
reach those most marginalized, therefore we support a comprehensive investment in equitable outcomes for the 
most impacted people and at this time, due to disparate impacts, a special focus on activities to advance racial 
equity is an important component of our overall equity strategies. 
 
Environmental Stewardship 
THPRD values the environment and demonstrates this through how we acquire, plan for, and maintain lands.  
Environmental stewardship extends to the way we build and maintain our facilities, and the practices we use to 
procure goods and services. THPRD is committed to protecting and improving the environment and to hold 
ourselves accountable to reducing our carbon footprint and addressing climate change. We commit to continuing 
to be an active ally and leader on environmental education, natural resource protection, and by adopting practices 
that uphold environmental stewardship, to ensure we pass on a healthy environment to future generations. 
 
Commitment to Community Vision 
We are committed to honoring and realizing the community feedback captured through the district’s visioning 
process and see this work as foundational to our ongoing community engagement work. We will integrate the 
visioning feedback into our planning and operational efforts to honor the four visioning goals to be Welcoming and 
Inclusive, provide Play for Everyone, to be Accessible and Safe, and to practice Environmental Stewardship. The 
community vision serves as a beacon to illuminate our ongoing community engagement efforts, infused with a 
deep commitment to actively engage underserved and historically marginalized voices. 
 

Budget Priorities  
Confirmed by the Board of Directors once a year, the budget priorities are more fluid than our values and may 
fluctuate annually depending upon the needs, priorities, and unique circumstances of each fiscal year. The budget 
priorities are set in the fall, so staff can begin preparing the next fiscal year budget, informed by these priorities and 
our organizational values. 
 
These are the confirmed budget priorities for developing the FY 23-24 24-25 budget. It is important to note, district 
leadership has committed to selecting only three priorities each year. Important work happens across the district in 
many different fields of expertise. Because something is not listed as a budget priority, it does not diminish the 
importance of other vital work occurring throughout the district. 
 
Invest in our Employees and Technology. We are committed to attracting and retaining exceptional 
employees and prioritizing employee professional development, support, and well-being. We must also ensure we 
are investing in technology to operate more efficiently, stay current, provide staff the tools they need to be 
effective, and to provide improved customer service to THPRD patrons. 
 
Focus on Strengthening Programming Opportunities. We will continue to focus on strengthening and 
innovating programming options that have been challenged due to the pandemic, staffing levels, and changes in 
public participation. As we expand program offerings, wWe will continue to work to break down barriers and 
actively welcome historically underserved and marginalized people. We will continue to provide FREE 
programming and expand our efforts through grant-supported partnerships, community events, and broaden our 
financial aid services.  
 
Develop Sustainable Operating and Financial Models for the Future. We are committed to ensuring 
that we can continue to offer programs, facilities, parks, and trails that meet the needs of our community while 
ensuring that we can sustainably care for and maintain our offerings and spaces in the long term. We will actively 
pursue opportunities to expand and diversify revenue streams. 

 



THPRD Values and Budget Priorities FY 24-25 

Adopted TBD 

Values 
These are the organizational values, confirmed by our Board of Directors, that guide and inform our policy making 
and the daily direction of our work. Our values are enduring and stay with us year after year and are not likely to 
change often. 
 
Leading with Equity with special attention to Racial Equity  
THPRD values all dimensions of equity including ability, age, ethnicity, gender, race, sexual orientation, and other 
identities. We see it as an essential core value that we prioritize all aspects of equity. A commitment to equity 
means looking at individuals’ needs and understanding that people need different things to achieve equitable 
outcomes. THPRD recognizes that to achieve meaningful equity we must prioritize investments in activities to 
reach those most marginalized, therefore we support a comprehensive investment in equitable outcomes for the 
most impacted people and at this time, due to disparate impacts, a special focus on activities to advance racial 
equity is an important component of our overall equity strategies. 
 
Environmental Stewardship 
THPRD values the environment and demonstrates this through how we acquire, plan for, and maintain lands.  
Environmental stewardship extends to the way we build and maintain our facilities, and the practices we use to 
procure goods and services. THPRD is committed to protecting and improving the environment and to hold 
ourselves accountable to reducing our carbon footprint and addressing climate change. We commit to continuing 
to be an active ally and leader on environmental education, natural resource protection, and by adopting practices 
that uphold environmental stewardship, to ensure we pass on a healthy environment to future generations. 
 
Commitment to Community Vision 
We are committed to honoring and realizing the community feedback captured through the district’s visioning 
process and see this work as foundational to our ongoing community engagement work. We will integrate the 
visioning feedback into our planning and operational efforts to honor the four visioning goals to be Welcoming and 
Inclusive, provide Play for Everyone, to be Accessible and Safe, and to practice Environmental Stewardship. The 
community vision serves as a beacon to illuminate our ongoing community engagement efforts, infused with a 
deep commitment to actively engage underserved and historically marginalized voices. 
 
Budget Priorities  
Confirmed by the Board of Directors once a year, the budget priorities are more fluid than our values and may 
fluctuate annually depending upon the needs, priorities, and unique circumstances of each fiscal year. The budget 
priorities are set in the fall, so staff can begin preparing the next fiscal year budget, informed by these priorities and 
our organizational values. 
 
These are the confirmed budget priorities for developing the FY 24-25 budget. It is important to note, district 
leadership has committed to selecting only three priorities each year. Important work happens across the district in 
many different fields of expertise. Because something is not listed as a budget priority, it does not diminish the 
importance of other vital work occurring throughout the district. 
 
Invest in our Employees and Technology. We are committed to attracting and retaining exceptional 
employees and prioritizing employee professional development, support, and well-being. We must also ensure we 
are investing in technology to operate more efficiently, stay current, provide staff the tools they need to be 
effective, and to provide improved customer service to THPRD patrons. 
 
Focus on Strengthening Programming Opportunities. We will continue to focus on strengthening and 
innovating programming options. We will continue to work to break down barriers and actively welcome historically 
underserved and marginalized people. We will continue to provide FREE programming and expand our efforts 
through grant-supported partnerships, community events, and broaden our financial aid services.  
 
Develop Sustainable Operating and Financial Models for the Future. We are committed to ensuring 
that we can continue to offer programs, facilities, parks, and trails that meet the needs of our community while 
ensuring that we can sustainably care for and maintain our offerings and spaces in the long term. We will actively 
pursue opportunities to expand and diversify revenue streams. 
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M E M O R A N D U M
DATE: October 26, 2023 
TO: Doug Menke, General Manager 
FROM: Holly Thompson, Communications Director 
RE: Levy Task Force Update 

Introduction 
Staff will provide a brief update on the work of the district’s Levy Task Force and will share with 
the board a planned timeline for next steps in the levy consideration process. 

Background 
In August, THPRD recruited community members to serve on the district’s new Levy Task Force 
(LTF). Our goal was to recruit a diverse pool of applicants that is representative of the people 
who live within the district. Their responsibility is to advise the THPRD Board of Directors on if 
the district should pursue a voter approved operating levy to fill a projected $16 million deficit in 
the district’s operating budget, representing about 21% of the district’s annual budget. If LTF 
members agree a levy should be pursued, they will also provide advice on the size, scale, 
timing and components of the levy. 

In September, the THPRD Board of Directors appointed 13 community members to the district’s 
Levy Task Force, which is comprised of 12 at-large people and one liaison from the district’s 
Budget Committee. The task force has met twice. Their first meeting was a deep dive into the 
district’s budget, revenue sources, expenditures, causes of pressure on the budget leading to a 
funding shortfall, and options the district has considered to fill that shortfall. In the second 
meeting, the task force reviewed public opinion research on likely voter’s views of the district 
and their likely support for a local option levy. 

The task force has one final meeting planned in November, where they anticipate voting on their 
recommendations to the board. After that, task force representatives will present their findings 
and recommendations to the board at the December board meeting. 

Action Requested 
No formal action is requested. Board member guidance or direction to the task force is 
welcomed in anticipation of their upcoming final meeting in November. 
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M E M O R A N D U M  
 
DATE: October 20, 2023 
TO: Doug Menke, General Manager 
FROM:  Aisha Panas, Deputy General Manager 
RE 2008 Bond Program Update 

 
Introduction 
Staff will provide an update on the remaining natural resources and park projects from the 2008 
bond program. 
 
Background 
In 2008, THPRD passed a $100 million bond measure. Since then, staff have made a variety of 
land acquisitions, conducted natural area restoration, and made facility or park improvements. 
Bond land acquisition is complete. Four final construction projects are scheduled for summer 
2024.  
 
Design and development projects: 

• A multipurpose sport court will be built at Mountain View Champions Park. 
• Enhancements to the water quality facility will be made at Cedar Hills Park. 

 
Natural resources projects: 

• Stream daylighting, stream bank stabilization, new culvert installation, and native plant 
revegetation at Raleigh Park. 

• Habitat enhancements for reptiles and amphibians, including pond regrading and swale 
creation, as well as native plant revegetation at Bronson Creek Greenway. 

 
As these projects wrap up late in 2024, staff expect to conclude all spending on the 2008 bond 
by the end of the 2024-25 fiscal year. 
 
Action Requested 
No formal board action is requested. Staff are providing content for the board’s information. 
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M E M O R A N D U M
DATE: November 1, 2023 
TO: Board of Directors  
FROM: Doug Menke, General Manager 
RE: General Manager’s Report 

Changes in Financial Reporting 
With higher inflation and increasing costs across the board, the State of Oregon has increased 
its approval thresholds for procurement and contracts. Staff are recommending increasing 
purchase approval authority levels and contract & procurement levels to align with the state and 
other local governments in Washington County. This will require an update to District Compiled 
Policies Chapter 5 - Public Contracts & Agreements. 

Staff is also evaluating the content and frequency of the financial board reports. We want to 
make sure the financial reports to the board are meaningful and provide the board with the 
information it is looking for. 

Jared Isaksen, Finance director, will provide a brief overview of the proposed changes for the 
board's feedback with the intent to return at a future meeting with proposed changes to the 
District Compiled Policies. 
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M E M O R A N D U M
DATE: October 23, 2023 
TO: Doug Menke, General Manager  
FROM: Aisha Panas, Deputy General Manager 
RE: Trail Development  

At the November 8 regular board meeting, staff will provide a presentation regarding the 
district’s trail development strategy. The presentation will include a comprehensive review of the 
phases and key principles of development that deliver high-quality trails to the community. The 
presentation will include a discussion on district prioritization of projects, the development 
timeline, common challenges, and provide possible opportunities for trail development funding.  



Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 09/30/2023   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

ERP Software 1,053,958                     -                                    1,053,958                -                               567,972                   10,910                     382,331                   Unbudgeted 961,214                   393,241                    (393,241)            
Roof Repairs - FCSC 254,000                        75,000                          -                                    254,000                   75,000                     70,807                     -                               75,000                     Budget 145,807                   75,000                      -                         
ADA Imprvmnt - Harman Swim 375,000                        20,000                          -                                    375,000                   20,000                     349,706                   1,322                       30,229                     Award 381,257                   31,551                      (11,551)              
Resurface tennis courts 120,000                        120,000                        -                                    120,000                   120,000                   -                               -                               120,000                   Budget 120,000                   120,000                    -                         
Electric Fleet Infrastructure 145,000                        145,000                        -                                    145,000                   145,000                   32,931                     1,238                       110,831                   Budget 145,000                   112,069                    32,931                
Mech Room Gate Valve 2,500                            2,500                            -                                    2,500                       2,500                       -                               -                               2,500                       Budget 2,500                       2,500                        -                         
Exterior Facility Paint 80,000                          59,000                          -                                    80,000                     59,000                     37,200                     240                          42,560                     Award 80,000                     42,800                      16,200                
Space Pln Impl & furniture 200,000                        80,000                          -                                    200,000                   80,000                     151,455                   -                               48,545                     Budget 200,000                   48,545                      31,455                
North Parking Lot HMT Grt Mtch 405,000                        230,000                        -                                    405,000                   230,000                   88,947                     -                               230,000                   Budget 318,947                   230,000                    -                         
Boiler - GHRC 231,000                        231,000                        -                                    231,000                   231,000                   339                          -                               230,661                   Award 231,000                   230,661                    339                     
Asphalt Pathway Repairs 285,800                        285,800                        -                                    285,800                   285,800                   -                               -                               285,800                   Budget 285,800                   285,800                    -                         
Concrete sidewalk 44,000                          44,000                          -                                    44,000                     44,000                     27,159                     5,175                       11,666                     Award 44,000                     16,841                      27,159                
Waterhouse Trail Crosswalk 25,000                          25,000                          -                                    25,000                     25,000                     -                               -                               25,000                     Budget 25,000                     25,000                      -                         
Beaverton Ck Trl CONSTR Match 250,000                        250,000                        -                                    250,000                   250,000                   162                          -                               249,838                   Budget 250,000                   249,838                    162                     
ADA Imprvmnt - WHT Curb Cuts 120,000                        120,000                        -                                    120,000                   120,000                   -                               -                               120,000                   Budget 120,000                   120,000                    -                         
TREE Raleigh Park Creek Impr 98,423                          98,423                          -                                    98,423                     98,423                     -                               -                               98,423                     Budget 98,423                     98,423                      -                         
CWS Raleigh Park Strm Enhncmnt 70,000                          70,000                          -                                    70,000                     70,000                     38,249                     -                               31,751                     Budget 70,000                     31,751                      38,249                
Electric Vehicle Charging Stations and Electric Vehicles 400,000                        -                                    400,000                   -                               113,519                   7,000                       -                               Unbudgeted 120,519                   7,000                        (7,000)                
Lottery Bond-Fanno Crk Trl Imp 2,145,358                     2,145,358                     -                                    2,145,358                2,145,358                -                               -                               2,145,358                Award 2,145,358                2,145,358                 -                         
CSFRF THPRD Permanent Restroom 500,000                        487,224                        -                                    500,000                   487,224                   23,113                     1,415                       475,472                   Budget 500,000                   476,887                    10,337                
CSFRF WaCo Permanent Restrooms 1,400,000                     1,308,098                     -                                    1,400,000                1,308,098                118,265                   14,516                     1,267,219                Award 1,400,000                1,281,735                 26,363                
LGGP Nghbd Pk Baker Lp SEQ-2 750,000                        750,000                        -                                    750,000                   750,000                   -                               -                               750,000                   Budget 750,000                   750,000                    -                         
MP&NB Westside Trail Bridge 1,907,500                     1,907,500                     6,028                            1,913,528                1,913,528                -                               -                               1,913,528                Budget 1,913,528                1,913,528                 -                         
MSTIP Westside Trail Bridge 600,000                        600,000                        600,000                   600,000                   -                               -                               600,000                   Budget 600,000                   600,000                    -                         

TOTAL CARRYOVER PROJECTS                    11,462,539                      9,053,903                             6,028                11,468,567                  9,059,931                  1,619,824                       41,817 9,246,713                               10,908,353                  9,288,530              (228,599)

ATHLETIC FACILITY REPLACEMENT `
Air Structure Repairs 15,000                          15,000                     15,000                     -                               -                               15,000                     Budget 15,000                     15,000                      -                         
Resurface tennis courts 105,000                        105,000                   105,000                   -                               -                               105,000                   Award 105,000                   105,000                    -                         
Resurface OutdoorCrts Pckbll 10,000                          10,000                     10,000                     -                               -                               10,000                     Budget 10,000                     10,000                      -                         

TOTAL ATHLETIC FACILITY REPLACEMENT 130,000                        130,000                   130,000                   -                               -                               130,000                   -                               130,000                   130,000                    -                         

ATHLETIC FACILITY IMPROVEMENT
-                                    -                               -                               -                               -                               -                               Budget -                               -                                -                         
-                                    -                               -                               -                               -                               -                               Budget -                               -                                -                         

TOTAL ATHLETIC FACILITY IMPROVEMENT -                                    -                               -                               -                               -                               -                               -                               -                                -                         

PARK AND TRAIL REPLACEMENTS
Canopy - CRAC 15,600                          15,600                     15,600                     -                               -                               15,600                     Budget 15,600                     15,600                      -                         
Culvert & Pthwy-McMillian Prk 25,000                          25,000                     25,000                     -                               5,155                       19,845                     Budget 25,000                     25,000                      -                         
Asphalt overlay and repairs 7,590                            7,590                       7,590                       -                               -                               7,590                       Budget 7,590                       7,590                        -                         
CommGrdn Driveway-Jackie Husen 39,942                          39,942                     39,942                     -                               -                               39,942                     Budget 39,942                     39,942                      -                         
Asphalt overlay-RockCrkLndg 4,650                            4,650                       4,650                       -                               -                               4,650                       Budget 4,650                       4,650                        -                         
Asphalt overlay-SchltmnCkGrwy 6,800                            6,800                       6,800                       -                               -                               6,800                       Budget 6,800                       6,800                        -                         
Asphalt overlay-The Bluffs 39,500                          39,500                     39,500                     -                               -                               39,500                     Budget 39,500                     39,500                      -                         
Asphalt overlay-Merritt Woods 44,000                          44,000                     44,000                     -                               -                               44,000                     Budget 44,000                     44,000                      -                         
Asphalt overlay-Terra Linda 8,600                            8,600                       8,600                       -                               -                               8,600                       Budget 8,600                       8,600                        -                         
Ped paths with gravel 25,000                          25,000                     25,000                     -                               -                               25,000                     Budget 25,000                     25,000                      -                         
Culvert & Pthwy-Raleigh Prk 40,000                          40,000                     40,000                     -                               -                               40,000                     Budget 40,000                     40,000                      -                         
Mesh Rails SktePrk-Schiffler 20,000                          20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         
Playground Components 20,000                          20,000                     20,000                     -                               572                          19,428                     Budget 20,000                     20,000                      -                         

TOTAL PARK AND TRAIL REPLACEMENTS 296,682                        296,682                   296,682                   -                               5,726                       290,956                   -                               296,682                   296,682                    -                         

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 25,000                          25,000                     25,000                     -                               -                               25,000                     Budget 25,000                     25,000                      -                         
Tables & Benches Grnwy Prk 15,000                          15,000                     15,000                     -                               -                               15,000                     Budget 15,000                     15,000                      -                         

Subtotal Park and Trail Improvements 40,000                          40,000                     40,000                     -                               -                               40,000                     -                               40,000                     40,000                      -                         

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 
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Grant Funded Projects
SDAO Security Upgrades 5,000                            5,000                       5,000                       -                               -                               5,000                       Budget 5,000                       5,000                        -                         

-                                    
Subtotal Park and Trail Improvements (Grant Funded) 5,000                            5,000                       5,000                       -                               -                               5,000                       -                               5,000                       5,000                        -                         

TOTAL PARK AND TRAIL IMPROVEMENTS                           45,000                       45,000                       45,000                                 -                                 -                       45,000                                 -                       45,000                       45,000                           - 

FACILITY CHALLENGE GRANTS
Program Facility Challenge Grants 20,000                          20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         

TOTAL FACILITY CHALLENGE GRANTS 20,000                          20,000                     20,000                     -                               -                               20,000                     20,000                     20,000                      -                         
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BUILDING REPLACEMENTS
Fencing -                                    -                               -                               -                               1,542                       -                               Unbudgeted 1,542                       1,542                        (1,542)                
Cardio & Weight Equipment 40,000                          40,000                     40,000                     -                               -                               40,000                     Budget 40,000                     40,000                      -                         
Emergency Repairs 100,000                        100,000                   100,000                   -                               4,793                       95,207                     Budget 100,000                   100,000                    -                         
Elevated Entry Phase 2 - HMT 10,000                          10,000                     10,000                     -                               -                               10,000                     Budget 10,000                     10,000                      -                         
3 Tab Roof Rplcmt Ph 1 - GHRC 675,000                        675,000                   675,000                   -                               89,134                     585,866                   Award 675,000                   675,000                    -                         
Paint roof of HMT shop 45,760                          45,760                     45,760                     -                               -                               45,760                     Budget 45,760                     45,760                      -                         
Picket fence - Fanno Farmhouse 5,000                            5,000                       5,000                       -                               770                          4,231                       Budget 5,000                       5,000                        -                         
FCSC warehouse LED 8,000                            8,000                       8,000                       -                               489                          7,511                       Budget 8,000                       8,000                        -                         
Lobby Carpet - HMT Tennis Ctr 10,000                          10,000                     10,000                     -                               9,605                       396                          Budget 10,000                     10,000                      -                         
Space planning implementation 140,000                        140,000                   140,000                   -                               738                          139,262                   Budget 140,000                   140,000                    -                         
Fire Life Safety Modernization 2,058,000                     2,058,000                2,058,000                -                               -                               2,058,000                Budget 2,058,000                2,058,000                 -                         
Duct cleaning - ASC 2,700                            2,700                       2,700                       -                               -                               2,700                       Budget 2,700                       2,700                        -                         
AC window unit - CHRC 14,000                          14,000                     14,000                     -                               -                               14,000                     Budget 14,000                     14,000                      -                         
Office Split System - Stuhr 18,000                          18,000                     18,000                     -                               -                               18,000                     Budget 18,000                     18,000                      -                         
Ergonomic Equipment/Fixtures 6,000                            6,000                       6,000                       -                               -                               6,000                       Budget 6,000                       6,000                        -                         
Insulation - CHRC 10,000                          10,000                     10,000                     -                               -                               10,000                     Budget 10,000                     10,000                      -                         
Storage cabinets - RSC 5,800                            5,800                       5,800                       -                               -                               5,800                       Budget 5,800                       5,800                        -                         
Sewer line repair - GHRC 16,000                          16,000                     16,000                     -                               -                               16,000                     Budget 16,000                     16,000                      -                         
Shower valves - HMT 50M 33,000                          33,000                     33,000                     -                               -                               33,000                     Award 33,000                     33,000                      -                         
Acid wash pool tank - SSW 15,000                          15,000                     15,000                     -                               26,000                     -                               Completed 26,000                     26,000                      (11,000)              
Mech diving board lift-ASC 6,500                            6,500                       6,500                       -                               -                               6,500                       Budget 6,500                       6,500                        -                         
Auto diving board lift - CRAC 6,000                            6,000                       6,000                       -                               -                               6,000                       Budget 6,000                       6,000                        -                         
Water Chemistry Controls 20,000                          20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         
Circulation Pumps - HSC 4,500                            4,500                       4,500                       -                               -                               4,500                       Budget 4,500                       4,500                        -                         
Dive board lift - HMT 50M 12,000                          12,000                     12,000                     -                               -                               12,000                     Budget 12,000                     12,000                      -                         
Dive board recondition HMT 50M 10,000                          10,000                     10,000                     -                               -                               10,000                     Budget 10,000                     10,000                      -                         
Auto diving board lift - SSC 6,000                            6,000                       6,000                       -                               -                               6,000                       Budget 6,000                       6,000                        -                         
JQAY House-Preserve OR Grant -                                    -                               -                               -                               13,675                     (13,675)                    Unbudgeted -                               -                                -                         

TOTAL BUILDING REPLACEMENTS                      3,277,260                  3,277,260                  3,277,260                                 -                     146,745                  3,156,732                                 -                  3,289,802                  3,289,802                (12,542)

BUILDING IMPROVEMENTS
Rust degradation Athletic Ctr -                                    -                               -                               -                               2,060                       (2,060)                      Unbudgeted -                               -                                -                         
Wood Floor Screen & Coat 20,000                          20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         
Magnetic Door Locks 20,000                          20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         
Roof Cleaning/Prevent Maint 20,000                          20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         

TOTAL BUILDING IMPROVEMENTS 60,000                          60,000                     60,000                     -                               2,060                       57,940                     60,000                     60,000                      -                         

ADA IMPROVEMENTS
ADA Imprvmnt - Other FY21 -                               -                               -                               415                          -                               Budget 415                          415                           (415)                   
ADA Imprvmnt - Facility Access 75,000                          75,000                     75,000                     -                               -                               75,000                     Budget 75,000                     75,000                      -                         
ADA Imprvmnt - Park Access 75,000                          75,000                     75,000                     -                               -                               75,000                     Budget 75,000                     75,000                      -                         

TOTAL ADA PROJECTS 150,000                        150,000                   150,000                   -                               415                          150,000                   -                               150,415                   150,415                    (415)                   

TOTAL CAPITAL OUTLAY DIVISION 11,462,539                   9,053,903                     3,984,970                     15,447,509              13,038,873              1,619,824                196,763                   13,097,341              14,900,252              13,280,428               (241,555)            
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INFORMATION SERVICES DEPARTMENT

CARRY FORWARD PROJECTS

ERP Software 1,053,958                     450,000                        150,000                        1,303,958                600,000                   498,995                   -                               804,963                   Budget 1,303,958                804,963                    (204,963)            
Large Format Printer 15,000                          15,000                          5,000                            20,000                     20,000                     -                               -                               20,000                     Budget 20,000                     20,000                      -                         

TOTAL CARRYOVER PROJECTS                      1,068,958                         465,000                         155,000                  1,323,958                     620,000                     498,995                                 - 824,963                                    1,323,958                     824,963              (204,963)

INFORMATION TECHNOLOGY REPLACEMENTS
Workstations/Notebooks 70,000                          70,000                     70,000                     -                               18,290                     51,710                     Award 70,000                     70,000                      -                         
LAN/WAN Replcmnt 7,000                            7,000                       7,000                       -                               -                               7,000                       Budget 7,000                       7,000                        -                         
AED Defibrillators 9,000                            9,000                       9,000                       -                               -                               9,000                       Budget 9,000                       9,000                        -                         
Security Cameras 45,000                          45,000                     45,000                     -                               -                               45,000                     Budget 45,000                     45,000                      -                         
Key Card Readers 10,000                          10,000                     10,000                     -                               -                               10,000                     Budget 10,000                     10,000                      -                         
Server Replacements 50,000                          50,000                     50,000                     -                               -                               50,000                     Budget 50,000                     50,000                      -                         
Swtiches 55,000                          55,000                     55,000                     -                               -                               55,000                     Budget 55,000                     55,000                      -                         

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 246,000                        246,000                   246,000                   -                               18,290                     227,710                   246,000                   246,000                    -                         

INFORMATION TECHNOLOGY IMPROVEMENTS
-                               -                               -                               -                               -                               -                               -                               -                                -                         
-                               -                               -                               -                               -                               -                               -                               -                                -                         

-                               
TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS -                                    -                               -                               -                               -                               -                               -                               -                                -                         

TOTAL INFORMATION SYSTEMS DEPARTMENT 1,068,958                     465,000                        401,000                        1,569,958                866,000                   498,995                   18,290                     1,052,673                -                               1,569,958                1,070,963                 (204,963)            

MAINTENANCE DEPARTMENT

CARRY FORWARD PROJECTS

Full-size van 50,000                          46,000                          10,000                          60,000                     56,000                     4,220                       54,110                     1,670                       Award 60,000                     55,780                      220                     
Full-size van 50,000                          46,000                          10,000                          60,000                     56,000                     58,394                     -                               1,606                       Budget 60,000                     1,606                        54,394                

TOTAL CARRYOVER PROJECTS                         100,000                           92,000                           20,000                     120,000                     112,000                       62,613                       54,110 3,276                                           120,000                       57,387                 54,613 

MAINTENANCE EQUIPMENT REPLACEMENTS
Safety Services vehicle 50,000                          50,000                     50,000                     -                               -                               50,000                     Budget 50,000                     50,000                      -                         
Work truck 30,000                          30,000                     30,000                     -                               -                               30,165                     Award 30,165                     30,165                      (165)                   
Electric utility equipment 12,000                          12,000                     12,000                     -                               11,214                     -                               Completed 11,214                     11,214                      786                     
Electric utility vehicles 36,000                          36,000                     36,000                     -                               -                               36,000                     Award 36,000                     36,000                      -                         
Athletic field groomer 18,000                          18,000                     18,000                     -                               -                               22,916                     Award 22,916                     22,916                      (4,916)                
Grandstand mower 24,000                          24,000                     24,000                     -                               22,914                     1,086                       Award 24,000                     24,000                      -                         
72” Zero-Turn Mowers 36,000                          36,000                     36,000                     -                               36,030                     -                               Completed 36,030                     36,030                      (30)                     
Field tractor 55,000                          55,000                     55,000                     -                               -                               55,000                     Award 55,000                     55,000                      -                         
Small equipment 20,000                          20,000                     20,000                     -                               2,900                       17,100                     Budget 20,000                     20,000                      -                         
Pump equipment 19,500                          19,500                     19,500                     -                               -                               19,500                     Budget 19,500                     19,500                      -                         
Electric power washer 1,800                            1,800                       1,800                       -                               -                               1,800                       Budget 1,800                       1,800                        -                         
Carpet extractor 4,500                            4,500                       4,500                       -                               4,500                       -                               Budget 4,500                       4,500                        -                         
Stand-on debris blower 11,000                          11,000                     11,000                     -                               10,437                     563                          Budget 11,000                     11,000                      -                         

TOTAL FLEET REPLACEMENTS 317,800                        317,800                   317,800                   -                               87,995                     234,130                   -                               322,125                   322,125                    (4,325)                

FLEET IMPROVEMENTS

TOTAL FLEET IMPROVEMENTS -                                    -                               -                               -                               -                               -                               -                               -                                -                         

TOTAL MAINTENANCE DEPARTMENT 100,000                        92,000                          337,800                        437,800                   429,800                   62,613                     142,106                   237,406                   442,125                   379,512                    50,288                

GRAND TOTAL GENERAL FUND 12,631,497                   9,610,903                     4,723,770                     17,455,267              14,334,673              2,181,432                357,158                   14,387,420              16,912,335              14,730,903               (396,230)            
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SDC FUND
LAND ACQUISITION -CARRYOVER PROJECTS

Land Acq - N. Bethany Comm Pk 5,715,800                     5,673,035                     5,715,800                5,673,035                -                               5,673,035                Budget 5,673,035                5,673,035                 -                         
Subtotal Land Acq-N Bethany Comm Pk 5,715,800                     5,673,035                     -                                    5,715,800                5,673,035                -                               -                               5,673,035                5,673,035                5,673,035                 -                         

Land Acq - N Bethany Trails 1,189,500                     1,125,500                     1,189,500                1,125,500                1,026                       1,124,474                Budget 1,125,500                1,125,500                 -                         
Subtotal Land Acq-N Bethany Trails 1,189,500                     1,125,500                     -                                    1,189,500                1,125,500                -                               1,026                       1,124,474                1,125,500                1,125,500                 -                         

Land Acq - Bonny Slope West Neighborhood Park 1,500,000                     1,500,000                     -                                    1,500,000 1,500,000                -                               -                               1,500,000                Budget 1,500,000                1,500,000                 -                         
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,500,000                     1,500,000                     -                                    1,500,000                1,500,000                -                               -                               1,500,000                1,500,000                1,500,000                 -                         

Land Acq - Bonny Slope West Trails 250,000                        250,000                        250,000 250,000                   -                               -                               250,000                   Budget 250,000                   250,000                    -                         
Subtotal Land Acq-Bonny Slope West Trails 250,000                        250,000                        -                                    250,000                   250,000                   -                               -                               250,000                   250,000                   250,000                    -                         

Land Acq - S Cooper Mtn Trail 1,379,000                     1,379,000                     1,379,000                1,379,000                -                               250                          1,378,750                Budget 1,379,000                1,379,000                 -                         
Subtotal S Cooper Mtn Trail 1,379,000                     1,379,000                     -                                    1,379,000                1,379,000                -                               250                          1,378,750                1,379,000                1,379,000                 -                         

Land Acq - S Cooper Mtn Nat Ar 846,000                        846,000                        -                                    846,000                   846,000                   -                               846,000                   Budget 846,000                   846,000                    -                         
Subtotal S Cooper Mtn Nat Ar 846,000                        846,000                        -                                    846,000                   846,000                   -                               -                               846,000                   846,000                   846,000                    -                         

Land Acq - Neighborhood Parks - S Cooper Mtn 8,449,000                     8,449,000                     8,449,000                8,449,000                6,547                       8,442,453                Budget 8,449,000                8,449,000                 -                         
Subtotal Neighbohood Parks - S Cooper Mtn 8,449,000                     8,449,000                     -                                    8,449,000                8,449,000                -                               6,547                       8,442,453                8,449,000                8,449,000                 -                         

Land Acq - Neighborhood Parks - Infill Areas 2,452,740                     3,395,990                     2,000,000                     4,452,740                5,395,990                1,651                       5,394,339                Budget 5,395,990                5,395,990                 -                         
Sub total Neighborhood Parks Infill Areas 2,452,740                     3,395,990                     2,000,000                     4,452,740                5,395,990                -                               1,651                       5,394,339                5,395,990                5,395,990                 -                         

TOTAL LAND ACQUISITION 21,782,040                   22,618,525                   2,000,000                     23,782,040              24,618,525              -                               9,474                       24,609,051              -                               24,618,525              24,618,525               -                         

Professional Services 100,000                        -                                    100,000                        200,000                   100,000                   -                                                       5,487 94,513                     Award 100,000                   100,000                    -                         
Other Miscellaneous Services -                                    -                                    -                                    -                               -                               -                                                          822 -                               Unbudgeted 822                          822                           (822)                   
MTIP Grnt Mtch-Wstsde Trl #18 3,459,820                     425,000                        3,459,820                425,000                   3,928,513                                                - 425,000                   Budget 4,353,513                425,000                    -                         
Natural Area Concept Plan 100,000                        100,000                        100,000                   100,000                   -                                                               - 100,000                   Budget 100,000                   100,000                    -                         
Building Expansion (TBD) 995,000                        995,000                        995,000                   995,000                   -                                                       3,171 991,829                   Award 995,000                   995,000                    -                         
N.Bethany Pk & Trl/Prj Mgmt 141,000                        50,000                          141,000                   50,000                     270,303                                           6,196 43,804                     Budget 320,303                   50,000                      -                         
Nghbd Pk Miller Rd SWQ-5 992,200                        867,505                        231,132                        1,223,332                1,098,637                4,063                                                       - 1,098,637                Budget 1,102,700                1,098,637                 -                         
S Cooper Mtn Pk & Tr Dev-PM 50,000                          46,426                          3,574                            53,574                     50,000                     15,474                                             1,505 48,495                     Budget 65,474                     50,000                      -                         
NW Quad New Nghbd Pk Dev (Pio Pio Park/Bonnie Meadows) 2,320,000                     8,000                            2,320,000                8,000                       1,502,800                                                - 8,000                       Award 1,510,800                8,000                        -                         
NB Park & Trail Improvements 338,000                        120,000                        338,000                   120,000                   167,519                                           5,500 114,500                   Award 287,519                   120,000                    -                         
New Amenities in existing park 226,878                        64,849                          55,151                          282,029                   120,000                   32,105                                           13,152 106,848                   Award 152,105                   120,000                    -                         
Cedar Hills Pk-addtl bond fdg 365,000                        304,041                        365,000                   304,041                   60,055                                           12,951 291,091                   Award 364,096                   304,041                    -                         
Nghbd Pk CNSTR Hghlnd Pk NWQ-6 1,620,000                     23,000                          1,620,000                23,000                     1,025,226                                      11,033 11,967                     Budget 1,048,226                23,000                      -                         
Nghbd Pk Lombard Baker SEQ-2 2,090,000                     1,756,549                     365,857                        2,455,857                2,122,406                235,169                                       371,398 2,067,146                Award 2,673,713                2,438,544                 (316,138)            
Trl Dev MP-155th Ave Wetlands 500,000                        321,607                        500,000                   321,607                   105,219                                                   - 321,607                   Award 426,826                   321,607                    -                         
MVCP Sport Court-Add'l Funding 627,300                        627,300                        53,000                          680,300                   680,300                   -                                                               - 680,300                   Budget 680,300                   680,300                    -                         
N Johnson Crk Trl MP-PM 40,000                          39,861                          10,139                          50,139                     50,000                     47                                                            - 50,000                     Budget 50,047                     50,000                      -                         
Nat Area Public Access D&D-PM 500,000                        500,000                        500,000                   500,000                   -                                                               - 500,000                   Budget 500,000                   500,000                    -                         
Nghbd Pk Abbey Crk Ph2 NWQ-5 501,100                        404,402                        1,372,225                     1,873,325                1,776,627                9,577                                             29,584 1,747,043                Award 1,786,204                1,776,627                 -                         
Nghbd Pk Pointer Rd NEQ-3 803,700                        753,297                        2,691,600                     3,495,300                3,444,897                6,277                                             79,905 3,409,118                Award 3,495,300                3,489,023                 (44,126)              
Regional Trl Dev - WST 14 1,601,900                     1,601,900                     1,601,900                1,601,900                -                                                               - 1,601,900                Budget 1,601,900                1,601,900                 -                         
Downtown planning 68,000                          27,500                          10,000                          78,000                     37,500                     37,500                                                     - 37,500                     Award 75,000                     37,500                      -                         

Subtotal Development/Improvements Carryover 17,439,898                   9,036,237                     4,892,678                     22,332,576              13,928,915              7,399,848                540,703                   13,749,297              -                               21,689,849              14,290,001               (361,086)            
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DEVELOPMENT/IMPROVEMENTS 
MTIPBvtn Crk Trl Land AcqROW -                                    -                                    -                                    -                               -                               -                                                       1,079 -                               Budget 1,079                       1,079                        (1,079)                
New Regional Trail Development - Westside Trail #14, #16-#18 13,000                          -                               13,000                     -                                                               - -                               Budget -                               -                                13,000                
RFFA Grant Match - Beaverton Creek Trail  Engineering and Construction 420,894                        -                               420,894                   79                                                  14,553 (14,632)                    Budget -                               (79)                            420,973              
Beaverton Creek Trail  Engineering and Construction 1,775,884                     -                                    -                               1,775,884                -                                                               - -                               Budget -                               -                                1,775,884           
Metro Bond Trails Competitive Grant Match - Westside Trail Bridge 217,500                        2,583                            2,583                       220,083                   -                                                               - 2,583                       Budget 2,583                       2,583                        217,500              
EDA Grant Matching - HMT Complex Improvements -                               -                                                               - -                               Budget -                               -                                -                         
Facilities Functional Plan 100,000                        100,000                   100,000                   -                                                               - 100,000                   Budget 100,000                   100,000                    -                         

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS -                                    2,427,278                     102,583                        102,583                   2,529,861                79                            15,632                     87,951                     -                               103,662                   103,583                    2,426,278           

UNDESIGNATED PROJECTS
Undesignated Projects -                                    -                                    16,761,151                   16,761,151              16,761,151              -                                                               - 16,761,151              Budget 16,761,151              16,761,151               -                         

TOTAL UNDESIGNATED PROJECTS -                                    -                                    16,761,151                   16,761,151              16,761,151              -                               -                               16,761,151              -                               16,761,151              16,761,151               -                         

GRAND TOTAL SDC FUND 39,221,938                   34,082,040                   23,756,412                   62,978,350              57,838,452              7,399,927                565,810                   55,207,450              -                               63,173,187              55,773,259               2,065,192           
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250                                50,704 1,335,954           1,674,551               -                        1,674,551              -                          Complete 1,674,551              (338,597)                -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250                                27,556 1,312,806           1,250,248               -                        1,250,248              -                          Complete 1,250,248              62,558                   4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser 771,150                                   16,338 787,488              731,629                  -                        731,629                -                          Complete 731,629                55,859                   7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150                                   16,657 787,807              643,447                  -                        643,447                -                          Complete 643,447                144,360                 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150                                   19,713 790,863              888,218                  -                        888,218                -                          Complete 888,218                (97,355)                  -12.3% 112.3% 100.0%

Sub-total New Neighborhood Parks 4,883,950          130,968                5,014,918        5,188,093            -                     5,188,093          -                          5,188,093          (173,175)            -3.5% 103.5% 100.0%

UND

Authorized Use of Savings from Bond 
Issuance 
Administration Category                             -                                -                           -                               - -                        -                            -                           N/A -                            173,175                 n/a n/a  n/a 

Total New Neighborhood Parks 4,883,950          130,968                5,014,918        5,188,093            -                     5,188,093          -                          5,188,093          -                         0.0% 103.5% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879                                    29,756 1,155,635           990,095                  -                        990,095                -                          Complete 990,095                165,540                 14.3% 85.7% 100.0%
SE Camille Park 514,100                                      28,634 542,734              585,471                  -                        585,471                -                          Complete 585,471                (42,737)                  -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200                                  120,124 1,148,324           1,528,550               -                        1,528,550              -                          Complete 1,528,550              (380,226)                -33.1% 133.1% 100.0%
NW Pioneer Park and Bridge Replacement 544,934                                      21,278 566,212              533,358                  -                        533,358                -                          Complete 533,358                32,854                   5.8% 94.2% 100.0%
SE Vista Brook Park 514,100                                      20,504 534,604              729,590                  -                        729,590                -                          Complete 729,590                (194,986)                -36.5% 136.5% 100.0%

Sub-total Renovate & Redevelop 3,727,213              220,296                   3,947,509           4,367,063               -                        4,367,063              -                          4,367,063              (419,554)                -10.6% 110.6% 100.0%

UND

Authorized Use of Savings from Bond 
Issuance 
Administration Category                             -                     419,554                419,554                               - -                        -                            -                           N/A -                            419,554                 n/a n/a  n/a 

Total Renovate & Redevelop 3,727,213          639,850                4,367,063        4,367,063            -                     4,367,063          -                          4,367,063          -                         0.0% 100.0% 100.0%

New Neighborhood Parks Land 
NW New Neighborhood Park - NW Quadrant               1,500,000                       28,554 1,528,554           1,041,404               -                        1,041,404              -                          Complete 1,041,404              487,150                 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant                             -                                - -                          1,067,724               -                        1,067,724              -                          Complete 1,067,724              (1,067,724)             -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant                             -                                - -                          793,396                  -                        793,396                -                          Complete 793,396                (793,396)                -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant                             -                                - -                          62,712                    -                        62,712                  -                          Complete 62,712                  (62,712)                  -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant               1,500,000                       27,968 1,527,968           529,294                  -                        529,294                -                          Complete 529,294                998,674                 65.4% 34.6% 100.0%

NE
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)               1,500,000                       33,466 1,533,466           2,119,940               -                        2,119,940              -                          Complete 2,119,940              (586,474)                -38.2% 138.2% 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Sterling Savings)               1,500,000                       24,918 1,524,918           1,058,925               -                        1,058,925              -                          Complete 1,058,925              465,993                 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant                             -                                - -                          551,696                  -                        551,696                -                          Complete 551,696                (551,696)                -100.0% n/a 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                             -                                - -                          60,006                    -                        60,006                  -                          Complete 60,006                  (60,006)                  -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant               1,500,000                       15,547 1,515,547           2,609,880               -                        2,609,880              -                          Complete 2,609,880              (1,094,333)             -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany)               1,500,000                       23,667 1,523,667           1,629,763               -                        1,629,763              -                          Complete 1,629,763              (106,096)                -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated                             -                                - -                              -                            -                          Reallocated -                            -                            -100.0% n/a 0.0%

Sub-total New Neighborhood Parks               9,000,000                     154,120             9,154,120               11,524,740                          -             11,524,740                           -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND

Authorized Use of Savings from New 
Community Park 
Land Acquisition Category                             -                  1,655,521             1,655,521                               - -                                                    -                           -  N/A                             - 1,655,521              n/a n/a  n/a 

UND

Authorized Use of Savings from 
Community Center / Community Park 
Land Acquisition Category                             -                     715,099                715,099                               - -                                                    -                           -  N/A                             - 715,099                 n/a n/a  n/a 

Total New Neighborhood Parks               9,000,000                  2,524,740           11,524,740               11,524,740                          -             11,524,740                           -             11,524,740                              - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Development
SW SW Quad Community Park & Athletic 7,711,500                                  343,963 8,055,463           10,594,517             (7,388)                10,587,129            75,726                Complete 10,662,855            (2,607,392)             -32.4% 131.4% 99.3%

Sub-total New Community Park               7,711,500                     343,963             8,055,463               10,594,517                 (7,388)             10,587,129                  75,726             10,662,855              (2,607,392) -32.4% 131.4% 99.3%

UND
Authorized use of savings from Bond 
Facility Rehabilitation category                  1,300,000             1,300,000                               -                          -                             -                           -  N/A                             -               1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond 
Administration (Issuance) category                     930,529                930,529                               -                          -                             -                           -  N/A                             -                  930,529 n/a n/a n/a

UND
/ Metro
Transferred from Community Center Land                             -                     384,251 384,251                                            - -                                                    -                           -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park               7,711,500                  2,958,743           10,670,243               10,594,517                 (7,388)             10,587,129                  75,726             10,662,855                      7,388 0.1% 99.2% 99.3%

New Community Park Land Acquisition
NE New Community Park - NE Quadrant 10,000,000                                132,657 10,132,657         8,103,899               -                        8,103,899              -                          Complete 8,103,899              2,028,758              20.0% 80.0% 100.0%

NE
Community Park Expansion - NE Quad 
(BSD/William Walker) -                                                           - -                          373,237                  -                        373,237                -                          Complete 373,237                (373,237)                100.0% n/a 100.0%

Sub-total New Community Park             10,000,000                     132,657           10,132,657                 8,477,136                          -               8,477,136                           -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND
Neighborhood Parks 
Land Acquisition Category                             -                (1,655,521)           (1,655,521)                               - -                                                    -                           -  N/A                             -              (1,655,521) n/a n/a n/a

UND Undesignated Funds - Other                             -                                -                510,945 -                              -                        -                                                      -  N/A                             - n/a n/a n/a
Total New Community Park             10,000,000                (1,522,864)             8,988,081                 8,477,136                          -               8,477,136                           -               8,477,136                              - 0.0% 94.3% 100.0%

Renovate and Redevelop Community 
NE Cedar Hills Park & Athletic Field 6,194,905                                  774,973 6,644,297           7,684,215               -                        7,684,215              -                          Complete 7,684,316              (1,040,019)             -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                    74,403 3,673,103           2,633,084               -                        2,633,084              -                          Complete 2,633,084              1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop               9,793,605                     849,376           10,317,400               10,317,299                          -             10,317,299                           -             10,317,400                              - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration
NE Roger Tilbury Memorial Park 30,846                                         1,872 32,718                36,450                    -                        36,450                  -                          Complete 36,450                  (3,732)                   -11.4% 111.4% 100.0%
NE Cedar Mill Park 30,846                                         1,172 32,018                1,201                      -                        1,201                    -                          Complete 1,201                    30,817                   96.2% 3.8% 100.0%
NE Jordan/Jackie Husen Park 308,460                                       8,961 317,421              36,236                    -                        36,236                  -                          Complete 36,236                  281,185                 88.6% 11.4% 100.0%
NW Connection 246,768                                      16,178 262,946              -                              -                        -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%
NW Ridge) 10,282                                            300 10,582                12,929                    -                        12,929                  -                          Complete 12,929                  (2,347)                   -22.2% 122.2% 100.0%
NW Allenbach Acres Park 41,128                                         2,318 43,446                10,217                    -                        10,217                  -                          Complete 10,217                  33,229                   76.5% 23.5% 100.0%
NW Crystal Creek Park 205,640                                       7,208 212,848              95,401                    -                        95,401                  -                          Complete 95,401                  117,447                 55.2% 44.8% 100.0%
NE Foothills Park 61,692                                         1,172 62,864                46,178                    -                        46,178                  -                          Complete 46,178                  16,686                   26.5% 73.5% 100.0%
NE Commonwealth Lake Park 41,128                                            778 41,906                30,809                    -                        30,809                  -                          Complete 30,809                  11,097                   26.5% 73.5% 100.0%
NW Tualatin Hills Nature Park 90,800                                         2,323 93,123                27,696                    -                        27,696                  -                          Complete 27,696                  65,427                   70.3% 29.7% 100.0%
NE Pioneer Park 10,282                                            254 10,536                9,421                      -                        9,421                    -                          Complete 9,421                    1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                            914 52,324                48,871                    -                        48,871                  -                          Complete 48,871                  3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                            389 20,953                21,877                    -                        21,877                  -                          Complete 21,877                  (924)                      -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                            741 31,587                26,866                    -                        26,866                  -                          Complete 26,866                  4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                         1,784 78,899                61,399                    -                        61,399                  -                          Complete 61,399                  17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                            897 21,461                5,414                      -                        5,414                    -                          Complete 5,414                    16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                         2,316 64,008                56,727                    -                        56,727                  -                          Complete 56,727                  7,281                     11.4% 88.6% 100.0%
SE Bauman Park 82,256                                         2,024 84,280                30,153                    -                        30,153                  -                          Complete 30,153                  54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                       6,736 169,192              65,185                    -                        65,185                  -                          Complete 65,185                  104,007                 61.5% 38.5% 100.0%
SE Hideaway Park 41,128                                         1,105 42,233                38,459                    -                        38,459                  -                          Complete 38,459                  3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                         1,031 62,723                65,712                    -                        65,712                  -                          Complete 65,712                  (2,989)                   -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                         1,342 73,316                65,521                    -                        65,521                  -                          Complete 65,521                  7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                      13,479 219,119              14                           -                        14                         -                          On Hold 14                         219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                            241 10,523                5,894                      -                        5,894                    -                          Complete 5,894                    4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                       9,345 297,241              130,125                  -                        130,125                -                          Complete 130,125                167,116                 56.2% 43.8% 100.0%
SW Rosa/Hazeldale Parks 28,790                                            722 29,512                12,754                    -                        12,754                  -                          Complete 12,754                  16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                       9,269 112,089              52,362                    -                        52,362                  -                          Complete 52,362                  59,727                   53.3% 46.7% 100.0%
SW Jenkins Estate 154,230                                       3,365 157,595              139,041                  -                        139,041                -                          Complete 139,041                18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                            193 10,475                7,987                      -                        7,987                    -                          Complete 7,987                    2,488                     23.8% 76.2% 100.0%
SW Morrison Woods 61,692                                         4,042 65,734                0                             -                        0                           -                          Cancelled 0                           65,734                   100.0% 0.0% 100.0%
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Project Budget Project Expenditures

UND Interpretive Sign Network 339,306                                       9,264 348,570              326,776                  -                        326,776                -                          Complete 326,776                21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                         4,043 65,735                -                              -                        -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                         2,695 43,823                -                              -                        -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                         1,010 16,433                -                              -                        -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                         2,696 43,824                -                              -                        -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new -                                              (865,000) (865,000)             -                              -                        -                            -                          Reallocation -                            (865,000)                100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                                  77,120 77,120                65,453                    -                        65,453                  -                          Complete 65,453                  11,667                   15.1% 84.9% 100.0%
SW Jenkins Estate Phase 2 -                                                131,457 131,457              67,754                    -                        67,754                  -                          Complete 67,754                  63,703                   48.5% 51.5% 100.0%
NW Somerset -                                                161,030 161,030              161,030                  -                        161,030                -                          Complete 161,030                -                            0.0% 100.0% 100.0%
NW Rock Creek Greenway -                                                167,501 167,501              150,513                  -                        150,513                -                          Complete 150,513                16,989                   10.1% 89.9% 100.0%
NW Whispering Woods Phase 2 -                                                102,661 102,661              97,000                    -                        97,000                  -                          Complete 97,000                  5,661                     5.5% 94.5% 100.0%
SE Raleigh Park -                                                275,793 275,793              88,489                    4,875                 93,364                  155,020              Planting 248,384                27,409                   9.9% 33.9% 37.6%
NE Bannister Creek Greenway/NE  Park -                                                120,979 120,979              41,967                    -                        41,967                  79,012                Planting 120,979                -                            0.0% 34.7% 34.7%
NW Beaverton Creek Greenway Duncan -                                                  20,607 20,607                -                              -                        -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                                  30,718 30,718                14,121                    -                        14,121                  -                          Complete 14,121                  16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                                  30,722 30,722                37,132                    -                        37,132                  -                          Complete 37,132                  (6,410)                   -20.9% 120.9% 100.0%
UND Restoration of new properties to be 643,023                                      41,096 684,119              976                         -                        976                       6,196                  On Hold 7,172                    676,947                 99.0% 0.1% 13.6%
UND Reallocation of project savings to new -                                           (1,570,245) (1,570,245)          -                              -                        -                            -                          Reallocation -                            (1,570,245)             100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                                359,989 359,989              199,135                  9,134                 208,269                296,257              Site Prep 504,526                (144,537)                -40.2% 57.9% 41.3%
NE N. Johnson Greenway (Peterkort) -                                                262,760 262,760              -                              -                        -                            -                          Cancelled -                            262,760                 100.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                                  62,932 62,932                13,991                    -                        13,991                  48,941                Complete 62,932                  -                            0.0% 22.2% 22.2%
SW 155th Wetlands -                                                  26,060 26,060                22,951                    -                        22,951                  -                          Complete 22,951                  3,109                     11.9% 88.1% 100.0%
SW Bronson Creek New Properties -                                                206,939 206,939              2,835                      1,519                 4,354                    202,585              Budget 206,939                -                            0.0% 2.1% 2.1%
SE Fanno Creek Greenway -                                                  83,909 83,909                80,114                    -                        80,114                  -                          Complete 80,114                  3,795                     4.5% 95.5% 100.0%
NW HMT north woods and stream -                                                  75,816 75,816                44,630                    -                        44,630                  15,326                Planting 59,956                  15,860                   20.9% 58.9% 74.4%
NE Cedar Mill Creek Greenway -                                                  38,158 38,158                28,548                    -                        28,548                  9,610                  Planting 38,158                  -                            0.0% 74.8% 74.8%
SW Fir Grove Park -                                                  29,222 29,222                22,594                    -                        22,594                  6,628                  Planting 29,222                  -                            0.0% 77.3% 77.3%
SW HL Cain Wetlands -                                                  36,614 36,614                23,275                    -                        23,275                  13,339                Complete 36,614                  -                            0.0% 63.6% 63.6%
NW Bronson Creek Park -                                                  26,191 26,191                17,505                    -                        17,505                  10,625                Planting 28,130                  (1,939)                   -7.4% 66.8% 62.2%
SE Center Street Wetlands Area -                                                  26,180 26,180                17,125                    -                        17,125                  2,403                  Planting 19,528                  6,652                     25.4% 65.4% 87.7%
SW Tallac Terrace Park -                                                  10,511 10,511                -                              -                        -                            -                          Cancelled -                            10,511                   100.0% 0.0% 0.0%
NE Forest Hills Park -                                                  14,662 14,662                6,262                      -                        6,262                    8,400                  Planting 14,662                  -                            0.0% 42.7% 42.7%
UND Arborist/Tree Management -                                                357,681 357,681              189,231                  -                        189,231                168,450              Site Prep 357,681                -                            0.0% 52.9% 52.9%
NW North Bethany Greenway -                                                  36,218 36,218                16,044                    -                        16,044                  47,268                Site Prep 63,312                  (27,094)                  -74.8% 44.3% 25.3%
NW Willow Creek Greenway II -                                                  27,738 27,738                30,221                    -                        30,221                  1,707                  Complete 31,928                  (4,190)                   -15.1% 108.9% 94.7%
NW Westside Trail Segment 18 -                                                  51,492 51,492                475                         -                        475                       51,017                Budget 51,492                  -                            0.0% 0.9% 0.9%
SW Westside Trail- Burntwood area -                                                  25,813 25,813                23,939                    -                        23,939                  -                          Complete 23,939                  1,874                     7.3% 92.7% 100.0%
NW Waterhouse Trail -                                                  46,325 46,325                7,770                      -                        7,770                    38,555                Site Prep 46,325                  -                            0.0% 16.8% 16.8%

Sub-total Natural Area Restoration               3,762,901                     651,828             4,414,729                 2,938,756                15,528               2,954,284             1,161,338 4,115,622              299,107              6.8% 66.9% 71.8%

UND
Authorized Use of Savings for Natural 
Area Preservation - Land Acquisition                             -                                -                           -                               - -                                                    - -                           N/A                             -                 (299,107) n/a n/a n/a

Total Natural Area Restoration               3,762,901                     651,828             4,414,729                 2,938,756                15,528               2,954,284             1,161,338               4,115,622                              - 0.0% 66.9% 71.8%

Natural Area Preservation - Land 
UND Natural Area Acquisitions 8,400,000                                  447,583 8,847,583           9,146,690               -                        9,146,690              -                          Budget 9,146,690              (299,107)                -3.4% 103.4% 100.0%

Sub-total Natural Area Preservation -               8,400,000                     447,583             8,847,583                 9,146,690                          -               9,146,690                           -               9,146,690                 (299,107) -3.4% 103.4% 100.0%

UND
Authorized Use of Savings from Natural 
Area Restoration                             -                                -                           -                               - -                                                    -                           -  N/A                             -                  299,107 n/a n/a n/a

Total Natural Area Preservation - Land               8,400,000                     447,583             8,847,583                 9,146,690                          -               9,146,690                           -               9,146,690                              - 0.0% 103.4% 100.0%
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Project Budget Project Expenditures

New Linear Park and Trail Development
SW Westside Trail Segments 1, 4, & 7 4,267,030                                    85,084 4,352,114           4,381,083               -                        4,381,083              -                          Complete 4,381,083              (28,969)                  -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                    46,432 1,691,552           1,227,496               -                        1,227,496              -                          Complete 1,227,496              464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West 3,804,340                                    78,646 3,882,986           4,394,637               -                        4,394,637              -                          Complete 4,394,637              (511,651)                -13.2% 113.2% 100.0%
NW Rock Creek Trail #5 & Allenbach, North 2,262,040                                  103,949 2,365,989           1,743,667               -                        1,743,667              -                          Complete 1,743,667              622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                      87,280 187,280              30,394                    -                        30,394                  156,886              Award 187,280                -                            0.0% 16.2% 16.2%
NW Nature Park - Old Wagon Trail 359,870                                       3,094 362,964              238,702                  -                        238,702                -                          Complete 238,702                124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                      14,797 271,847              412,424                  -                        412,424                -                          Complete 412,424                (140,577)                -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                      55,645 878,205              1,255,274               -                        1,255,274              -                          Complete 1,255,274              (377,069)                -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                    48,560 1,590,860           1,055,589               -                        1,055,589              -                          Complete 1,055,589              535,271                 33.6% 66.4% 100.0%

Sub-total New Linear Park and Trail Development 15,060,310            523,487                   15,583,797         14,739,266             -                        14,739,266            156,886              14,896,152            687,645                 4.4% 94.6% 98.9%

UND
field/Multi-purpose 
Athletic Field Development                             -                                -                           -                               - -                                                    -                           -  N/A                             -                 (687,645) n/a n/a n/a

Total New Linear Park and Trail Development             15,060,310                     523,487           15,583,797               14,739,266                          -             14,739,266                156,886             14,896,152                              - 0.0% 94.6% 98.9%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                             (1,198,805) 1,195                  1,222,206               -                        1,222,206              (1,221,011)          Budget 1,195                    -                            0.0% 102276.7% 102276.7%

Total New Linear Park and Trail Land Acquisition 1,200,000              (1,198,805)               1,195                  1,222,206               -                        1,222,206              (1,221,011)          1,195                    -                            0.0% 102276.7% 102276.7%

Multi-field/Multi-purpose Athletic Field 
Development

SW Winkelman Athletic Field 514,100                                      34,601 548,701              941,843                  -                        941,843                -                          Complete 941,843                (393,142)                -71.6% 171.6% 100.0%
SE Meadow Waye Park 514,100                                       4,791 518,891              407,340                  -                        407,340                -                          Complete 407,340                111,551                 21.5% 78.5% 100.0%
NW New Fields in NW Quadrant - Living Hope 514,100                                      77,969 592,069              1,175,521               -                        1,175,521              81,540                Complete 1,257,061              (664,992)                -112.3% 198.5% 93.5%
NE New Fields in NE Quadrant (Cedar Mill 514,100                                      14,184 528,284              527,993                  -                        527,993                -                          Complete 527,993                291                        0.1% 99.9% 100.0%
SW New Fields in SW Quadrant - MVCP 514,100                                    635,435 573,594              175,149                  481                    175,630                397,964              Budget 573,594                -                            0.0% 30.6% 30.6%

SE
New Fields in SE Quadrant (Conestoga 
Middle School) 514,100                

                      19,833 533,933              
548,917                  -                        548,917                -                          Complete 548,917                (14,984)                  -2.8% 102.8% 100.0%

Sub-total Multi-field/Multi-purpose 
Athletic Field Dev. 3,084,600              786,813                   3,295,472           3,776,763               481                    3,777,244              479,504              4,256,748              (961,276)                -29.2% 114.6% 88.7%

UND

Authorized Use of Savings from New 
Linear 
Park and Trail Development category                             -                     687,645                687,645                               - -                        -                            -                           N/A -                            687,645                 n/a n/a  n/a 

UND
Authorized Use of Savings from Facility 
Rehabilitation category                             -                     244,609                244,609                               - -                        -                            -                           N/A -                            244,609                 n/a n/a  n/a 

UND

Authorized Use of Savings from Bond 
Issuance 
Administration Category                             -                       29,022                  29,022                               - -                        -                            -                           N/A -                            29,022                   n/a n/a  n/a 

Total Multi-field/Multi-purpose Athletic 3,084,600          1,748,089             4,256,748        3,776,763            481                3,777,244          479,504              4,256,748          -                         0.0% 88.7% 88.7%

Deferred Park Maintenance 
Replacements

UND Play Structure Replacements at 11 sites 810,223                                       3,685 813,908              773,055                  -                        773,055                -                          Complete 773,055                40,853                   5.0% 95.0% 100.0%

NW
Bridge/boardwalk replacement - Willow 
Creek 96,661                  

                       1,276 
97,937                127,277                  -                        127,277                -                          Complete 127,277                (29,340)                  -30.0% 130.0% 100.0%

SW Bridge/boardwalk replacement - Rosa 38,909                                            369 39,278                38,381                    -                        38,381                  -                          Complete 38,381                  897                        2.3% 97.7% 100.0%

SW
Bridge/boardwalk replacement - Jenkins 
Estate 7,586                    

                            34 
7,620                  28,430                    -                        28,430                  -                          Complete 28,430                  (20,810)                  -273.1% 373.1% 100.0%

SE
Bridge/boardwalk replacement - Hartwood 
Highlands 10,767                  

                          134 
10,901                985                         -                        985                       -                          Cancelled 985                       9,916                     91.0% 9.0% 100.0%

NE Irrigation Replacement at Roxbury Park 48,854                                              63 48,917                41,902                    -                        41,902                  -                          Complete 41,902                  7,015                     14.3% 85.7% 100.0%
UND Pedestrian Path Replacement at 3 sites 116,687                                          150 116,837              118,039                  -                        118,039                -                          Complete 118,039                (1,202)                   -1.0% 101.0% 100.0%

SW
Permeable Parking Lot at Aloha Swim 
Center 160,914                

                       1,515 
162,429              191,970                  -                        191,970                -                          Complete 191,970                (29,541)                  -18.2% 118.2% 100.0%

NE
Permeable Parking Lot at Sunset Swim 
Center 160,914                

                       2,614 
163,528              512,435                  -                        512,435                -                          Complete 512,435                (348,907)                -213.4% 313.4% 100.0%

Sub-total Deferred Park Maintenance 
Replacements 1,451,515              9,840                       1,461,355           1,832,474               -                        1,832,474              -                          1,832,474              (371,119)                -25.4% 125.4% 100.0%

UND
Authorized Use of Savings from Facility 
Expansion & Improvements Category -                                                200,634 200,634                                            - -                        -                            -                          N/A -                            200,634                 n/a n/a n/a
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Project Budget Project Expenditures

UND
Authorized Use of Savings from Bond 
Issuance Administration Category -                                                170,485 170,485                                            - -                        -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance 
Replacements 1,451,515              380,959                   1,832,474           1,832,474               -                        1,832,474              -                          1,832,474              -                            0.0% 100.0% 100.0%
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Project Budget Project Expenditures

Facility Rehabilitation
UND Structural Upgrades at Several Facilities 317,950                                  (194,874) 123,076              115,484                  -                        115,484                -                          Complete 115,484                7,592                     6.2% 93.8% 100.0%
SW Structural Upgrades at Aloha Swim Center 406,279                                       8,497 414,776              518,302                  -                        518,302                -                          Complete 518,302                (103,526)                -25.0% 125.0% 100.0%

SE
Structural Upgrades at Beaverton Swim 
Center 1,447,363              

                      37,353 
1,484,716           820,440                  -                        820,440                -                          Complete 820,440                664,276                 44.7% 55.3% 100.0%

NE
Structural Upgrades at Cedar Hills 
Recreation Center 628,087                

                      18,177 
646,264              544,403                  -                        544,403                -                          Complete 544,403                101,861                 15.8% 84.2% 100.0%

SW
Structural Upgrades at Conestoga 
Rec/Aquatic Ctr 44,810                  

                          847 
45,657                66,762                    -                        66,762                  -                          Complete 66,762                  (21,105)                  -46.2% 146.2% 100.0%

SE
Structural Upgrades at Garden Home 
Recreation Center 486,935                

                      21,433 
508,368              513,762                  -                        513,762                -                          Complete 513,762                (5,394)                   -1.1% 101.1% 100.0%

SE Structural Upgrades at Harman Swim 179,987                                       2,779 182,766              73,115                    -                        73,115                  -                          Complete 73,115                  109,651                 60.0% 40.0% 100.0%

NW
Structural Upgrades at HMT/50 Mtr 
Pool/Aquatic Ctr 312,176                

                       4,692 
316,868              233,429                  -                        233,429                -                          Complete 233,429                83,439                   26.3% 73.7% 100.0%

NW
Structural Upgrades at HMT Aquatic Ctr - 
Roof Replacement -                            

                    203,170 
203,170              446,162                  -                        446,162                -                          Complete 446,162                (242,992)                -119.6% 219.6% 100.0%

NW
Structural Upgrades at HMT 
Administration Building 397,315                

                       6,080 
403,395              299,599                  -                        299,599                -                          Complete 299,599                103,796                 25.7% 74.3% 100.0%

NW Structural Upgrades at HMT Athletic 65,721                                              85 65,806                66,000                    -                        66,000                  -                          Complete 66,000                  (194)                      -0.3% 100.3% 100.0%

NW
Structural Upgrades at HMT Dryland 
Training Ctr 116,506                

                       2,137 
118,643              75,686                    -                        75,686                  -                          Complete 75,686                  42,957                   36.2% 63.8% 100.0%

NW Structural Upgrades at HMT Tennis 268,860                                       5,033 273,893              74,804                    -                        74,804                  -                          Complete 74,804                  199,089                 72.7% 27.3% 100.0%
SE Structural Upgrades at Raleigh Swim 4,481                                                  6 4,487                  5,703                      -                        5,703                    -                          Complete 5,703                    (1,216)                   -27.1% 127.1% 100.0%

NW
Structural Upgrades at Somerset Swim 
Center 8,962                    

                            12 
8,974                  9,333                      -                        9,333                    -                          Complete 9,333                    (359)                      -4.0% 104.0% 100.0%

NE Sunset Swim Center Structural Upgrades 1,028,200                                    16,245 1,044,445           626,419                  -                        626,419                -                          Complete 626,419                418,026                 40.0% 60.0% 100.0%
NE Sunset Swim Center Pool Tank 514,100                                          275 514,375              308,574                  -                        308,574                -                          Complete 308,574                205,801                 40.0% 60.0% 100.0%
UND Facilities -                                                      275 275                     17,368                    -                        17,368                  -                          Complete 17,368                  (17,093)                  100.0% 0.0% 100.0%

Sub-total Facility Rehabilitation 6,227,732              132,222                   6,359,954           4,815,345               -                        4,815,345              -                          4,815,345              1,544,609              24.3% 75.7% 100.0%

UND
Authorized  use of savings for SW Quad 
Community Park & Athletic Fields -                            (1,300,000)               (1,300,000)          -                              -                        -                            -                          N/A -                            (1,300,000)             n/a n/a n/a

Sub-total Facility Rehabilitation 6,227,732              (1,167,778)               5,059,954           4,815,345               -                        4,815,345              -                          4,815,345              244,609                 4.8% n/a n/a

UND
field/Multi-purpose 
Athletic Field Development                             -                   (244,609)              (244,609)                               - -                                                    -                           -  N/A                             -                 (244,609) n/a n/a n/a

Total Facility Rehabilitation               6,227,732                (1,412,387)             4,815,345                 4,815,345                          -               4,815,345                           -               4,815,345                              - 0.0% 100.0% 100.0%

Facility Expansion and Improvements
SE Improvements 1,997,868                                    30,311 2,028,179           2,039,367               -                        2,039,367              -                          Complete 2,039,367              (11,188)                  -0.6% 100.6% 100.0%
SW Splash Pad 5,449,460                                    85,351 5,534,811           5,414,909               -                        5,414,909              -                          Complete 5,414,909              119,902                 2.2% 97.8% 100.0%
SW Aloha ADA Dressing Rooms 123,384                                          158 123,542              178,764                  -                        178,764                -                          Complete 178,764                (55,222)                  -44.7% 144.7% 100.0%
NW Aquatics Center ADA Dressing Rooms 133,666                                       1,083 134,749              180,540                  -                        180,540                -                          Complete 180,540                (45,791)                  -34.0% 134.0% 100.0%
NE Athletic Center HVAC Upgrades 514,100                                          654 514,754              321,821                  -                        321,821                -                          Complete 321,821                192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478              117,557                   8,336,035           8,135,401               -                        8,135,401              -                          8,135,401              200,634                 2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred 
Park Maintenance Replacements -                                              (200,634) (200,634)             -                              -                        -                            -                          N/A -                            (200,634)                n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478              (83,077)                    8,135,401           8,135,401               -                        8,135,401              -                          8,135,401              -                            0.0% 100.0% 100.0%

ADA/Access Improvements
NW HMT ADA Parking & other site 735,163                                      19,544 754,707              1,019,771               -                        1,019,771              -                          Complete 1,019,771              (265,064)                -35.1% 135.1% 100.0%
UND ADA Improvements - undesignated funds 116,184                                       2,712 118,896              72,245                    -                        72,245                  -                          Complete 72,245                  46,651                   39.2% 60.8% 100.0%
SW ADA Improvements - Barrows Park 8,227                                              104 8,331                  6,825                      -                        6,825                    -                          Complete 6,825                    1,506                     18.1% 81.9% 100.0%
NW ADA Improvements - Bethany Lake Park 20,564                                            194 20,758                25,566                    -                        25,566                  -                          Complete 25,566                  (4,808)                   -23.2% 123.2% 100.0%

NE
ADA Improvements - Cedar Hills 
Recreation Center 8,226                    

                          130 
8,356                  8,255                      -                        8,255                    -                          Complete 8,255                    101                        1.2% 98.8% 100.0%

NE ADA Improvements - Forest Hills Park 12,338                                            197 12,535                23,416                    -                        23,416                  -                          Complete 23,416                  (10,881)                  -86.8% 186.8% 100.0%
SE ADA Improvements - Greenway Park 15,423                                            196 15,619                -                              -                        -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%
SW ADA Improvements - Jenkins Estate 16,450                                            262 16,712                11,550                    -                        11,550                  -                          Complete 11,550                  5,162                     30.9% 69.1% 100.0%
SW ADA Improvements - Lawndale Park 30,846                                              40 30,886                16,626                    -                        16,626                  -                          Complete 16,626                  14,260                   46.2% 53.8% 100.0%
NE ADA Improvements - Lost Park 15,423                                            245 15,668                15,000                    -                        15,000                  -                          Complete 15,000                  668                        4.3% 95.7% 100.0%
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Project Budget Project Expenditures

NW (Soccer Fld) 20,564                                            327 20,891                17,799                    -                        17,799                  -                          Complete 17,799                  3,092                     14.8% 85.2% 100.0%
NW ADA Improvements - Skyview Park 5,140                                                82 5,222                  7,075                      -                        7,075                    -                          Complete 7,075                    (1,853)                   -35.5% 135.5% 100.0%

NW
ADA Improvements - Waterhouse 
Powerline Park 8,226                    

                          183 
8,409                  8,402                      -                        8,402                    -                          Complete 8,402                    7                           0.1% 99.9% 100.0%

NE ADA Improvements - West Sylvan Park 5,140                                                82 5,222                  5,102                      -                        5,102                    -                          Complete 5,102                    120                        2.3% 97.7% 100.0%
SE ADA Improvements - Wonderland Park 10,282                                            163 10,445                4,915                      -                        4,915                    -                          Complete 4,915                    5,530                     52.9% 47.1% 100.0%

Sub-total ADA/Access Improvements 1,028,196              24,461                     1,052,657           1,242,547               -                        1,242,547              -                          1,242,547              (189,890)                -18.0% 118.0% 100.0%

UND

Authorized Use of Savings from Bond 
Issuance 
Administration Category -                            189,890                   189,890              -                              -                        -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196              214,351                   1,242,547           1,242,547               -                        1,242,547              -                          1,242,547              -                            100.0% 100.0%

Community Center Land Acquisition

UND
Community Center / Community Park (SW 
Quadrant) (Hulse/BSD/Engel) 5,000,000                                  105,974 5,105,974           1,654,847               -                        1,654,847              -                          Complete 1,654,847              3,451,127              67.6% 32.4% 100.0%

UND

Community Center / Community Park (SW 
Quadrant)
(Wenzel/Wall) -                            

                               - -                          

2,351,777               -                        2,351,777              -                          Complete 2,351,777              (2,351,777)             -100.0% n/a 100.0%
Sub-total Community Center Land 

Acquisition 5,000,000              105,974                   5,105,974           4,006,624               -                        4,006,624              -                          4,006,624              1,099,350              21.5% 78.5% 100.0%

UND

Outside Funding from Washington County
Transferred to New Community Park 
Development -                            (176,000)                  (176,000)             -                              -                        -                            -                          N/A -                            (176,000)                n/a n/a n/a

UND

Outside Funding from Metro
Transferred to New Community Park 
Development -                            (208,251)                  (208,251)             -                              -                        -                            -                          N/A -                            (208,251)                n/a n/a n/a

UND

Authorized Use of Savings for 
New Neighborhood Parks Land 
Acquisition Category -                            (715,099)                  (715,099)             -                              -                        -                            -                          N/A -                            (715,099)                n/a n/a n/a

Total Community Center Land 
Acquisition 5,000,000              (993,376)                  4,006,624           4,006,624               -                        4,006,624              -                          4,006,624              -                            0.0% 100.0% 100.0%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                                (539,654) 853,346              68,142                    -                        68,142                  -                          Complete 68,142                  785,204                 92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                                241,090 241,090              288,678                  -                        288,678                -                          Complete 288,678                (47,588)                  -19.7% 119.7% 100.0%
ADM Costs -                                                  57,454 57,454                57,454                    -                        57,454                  -                          Complete 57,454                  -                            -100.0% n/a 100.0%
ADM Communications Support -                                                  50,000 50,000                12,675                    -                        12,675                  37,325                Budget 50,000                  -                            0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                                 - 18,330                23,952                    -                        23,952                  -                          Complete 23,952                  (5,622)                   -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                   - 7,150                  5,378                      -                        5,378                    -                          Complete 5,378                    1,772                     24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                 - 31,520                48,093                    -                        48,093                  -                          Complete 48,093                  (16,573)                  -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                             1,507,717 1,507,717           -                              -                        -                            -                          Budget -                            1,507,717              100.0% 0.0% 0.0%
ADM FY2021-2022 Interest Actual -                                                  13,327 13,327                -                              -                        -                            -                          Complete -                            13,327                   100.0% 0.0% 0.0%
ADM FY2022-2023 Interest Budget -                                                   8,000 8,000                  -                              -                        -                            -                          Budget -                            8,000                     100.0% 0.0% 0.0%
ADM FY2023-2024 Interest Budget -                                                  30,496 30,496                -                              -                        -                            -                          Budget -                            30,496                   100.0% 0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000              1,337,934                2,787,934           504,372                  -                        504,372                37,325                541,697                2,246,237              80.6% 18.1% 93.1%

UND

Authorized Use of Savings for Deferred 
Park Maintenance Replacements 
Category -                                              (170,485) (170,485)             -                              -                        -                            -                          N/A -                            (170,485)                n/a n/a n/a

UND

Authorized Use of Savings for New 
Neighborhood Parks Development 
Category -                                              (173,175) (173,175)             -                              -                        -                            -                          N/A -                            (173,175)                n/a n/a n/a

UND
Authorized  use of savings for SW Quad 
Community Park & Athletic Fields -                                              (930,529) (930,529)             -                              -                        -                            -                          N/A -                            (930,529)                n/a n/a n/a

UND

Authorized Use of Savings for 
ADA/Access 
Improvements Category -                                              (189,890) (189,890)             -                              -                        -                            -                          N/A -                            (189,890)                n/a n/a n/a

UND
Authorized Use of Savings for Renovate & 
Redevelop Neighborhood Parks -                                              (419,554) (419,554)             -                              -                        -                            -                          N/A -                            (419,554)                n/a n/a n/a
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 09/30/2023

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 23/24 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of Estimate 
(Completed 

Phase) 
 Project

 Cumulative Cost 
 Est. Cost (Over) 

Under Budget 

 Total Cost 
Variance to 

Budget 

 Cost 
Expended to 

Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

UND
Authorized Use of Savings for Multi-field/
Multi-purpose Athletic Field Dev. -                                                (29,022) (29,022)               -                              -                        -                            -                          N/A -                            (29,022)                  n/a n/a n/a

Total Bond Administration Costs 1,450,000              (574,722)                  875,278              504,372                  -                        504,372                37,325                541,697                333,581                 38.1% 57.6% 93.1%

Grand Total 100,000,000          5,284,744                104,894,167       102,829,292           8,621                 102,837,913          689,768              103,527,783          340,969                 0.3% 98.0% 99.3%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park -                                             

New Community Park -                                             
New Linear Park -                                             
New Community Center/Park -                                             

-                                             

Nat Res: Restoration -                                             
Acquisition -                                             

-                                             

All Other
New Neighborhood Park Dev -                                             
Neighborhood Park Renov -                                             
New Community Park Dev 7,388                                        
Community Park Renov -                                             
New Linear Parks and Trails -                                             
Athletic Field Development -                                             
Deferred Park Maint Replace -                                             
Facility Rehabilitation -                                             
ADA -                                             
Facility Expansion -                                             
Bond Admin Costs 333,581                                    

340,969                                    

Grand Total 340,969                              

THPRD Bond Capital Program
Funds Reprogramming Analysis - Based on Category Transfer Eligibility

As of  09/30/2023

Page 7 of 7



MEMORANDUM

Date:

To: Board of Directors

From: Jared Isaksen, Finance Services Director / CFO

Re: System Development Report for September 2023

Current Rate per 
Unit

With 2.6% 
Discount

Current Rate per 
Unit

With 2.6% 
Discount

Multi-Family
North Bethany 14,991.00$            14,601.23$            North Bethany 11,243.00$          10,950.68$            
Bonny Slope West 11,787.00              11,480.54              Bonny Slope West 8,840.00              8,610.16                
South Cooper 
Mountain 11,787.00              11,480.54              

South Cooper 
Mountain 8,840.00              8,610.16                

Other 12,583.00              12,255.84              Other 9,437.00              9,191.64                
Accessory Dwelling Unit Senior Housing
North Bethany 6,097.00                5,938.48                North Bethany 8,391.00              8,172.83                
Other 5,118.00                4,984.93                Other 7,043.00              6,854.25                
Non-residential
Other 589.00                   573.69                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue
20                             Single Family Units 271,622.64$          5,442.10$            266,180.54$          
12                             Multi-family Units  112,093.15            1,793.49              110,299.66            
1                               Non-residential    59,197.40              1,539.13              57,658.27              

33                             442,913.19$          8,774.72$            434,138.47$          

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue
144                           Single Family Units 2,052,496.61$       53,340.09$          1,999,156.52$       

(100)                          Less SFR Credits (1,354,293.45)        (33,953.50)           (1,320,339.95)        
3                               Accessory Dwelling Units 14,706.01              382.36                 14,323.65              

(2)                              Less: ADU Credits (9,588.01)               (249.29)                (9,338.72)               
-                                Processing fee for waived units -                        -                      -                        

45                             708,766.25$          19,606.78$          689,159.47$          

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue
33                             City of Beaverton 38.65% 442,913.19$          8,774.72$            434,138.47$          
45                             Washington County 61.35% 708,766.25            19,606.78            689,159.47            
78                             100.00% 1,151,679.44$       28,381.50$          1,123,297.94$       

October 26, 2023

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 2.6% 
handling fee for collections through September 2023.  This report includes information for the program for fiscal year to date.

Single Family



System Development Charge Report, September 2023

Single Family Multi-Family ADU Non-residential    Total
City of Beaverton 20                          12                          -                            1                          33                          
Washington County 44                          -                            1                            -                          45                          

64                          12                          1                            1                          78                          

Total Receipts Fiscal Year to Date
Gross Receipts 1,151,679.44$     
Collection Fees (28,381.50)           

1,123,297.94$     
Grants & Others -$                    
Interest 400,027.87$        1,523,325.81$       

Total Payments Fiscal Year to Date
Refunds -$                    
Administrative Costs -                      
Project Costs -- Development (557,711.74)         
Project Costs -- Land Acquisition (8,097.77)             (565,809.51)           

957,516.30$          

Beginning Balance 7/1/23 51,508,880.01       
Current Balance 52,466,396.31$     

Recap by Month, FY 2023/24 Net Receipts Expenditures Interest SDC Fund Total
July 596,334.89$          (25,378.39)$           194,547.79$        765,504.29$          
August 420,199.51            (276,583.14)           107,385.67          251,002.04            
September 106,763.54            (263,847.98)           98,094.41            (58,990.03)             
October -                        -                        -                      -                        
November -                        -                        -                      -                        
December -                        -                        -                      -                        
January -                        -                        -                      -                        
February -                        -                        -                      -                        
March -                        -                        -                      -                        
April -                        -                        -                      -                        
May -                        -                        -                      -                        
June*** -                        -                        -                      -                        

1,123,297.94$       (565,809.51)$         400,027.87$        957,516.30$          
***Exclude Washington Co SDC fees for September 2023 due to report delay from the county.
Beginning Balance 7/1/23 51,508,880.01       
Current Balance 52,466,396.31$     

Recap by Month, by Unit
 Single Family Multi-Family  Non-residential     ADU Total Units

July 34                          -                            1                            -                          35                          
August 22                          12                          -                            1                          35                          
September 8                            -                            -                            -                          8                            
October -                            -                            -                            -                          -                            
November -                            -                            -                            -                          -                            
December -                            -                            -                            -                          -                            
January -                            -                            -                            -                          -                            
February -                            -                            -                            -                          -                            
March -                            -                            -                            -                          -                            
April -                            -                            -                            -                          -                            
May -                            -                            -                            -                          -                            
June -                            -                            -                            -                          -                            

64                          12                          1                            1                          78                          

Affordable Housing Waivers

# 100% Value # 50% Value Total Value
September -                            -                            -                          -                            

 
Total through 09/2023 -                            -$                          -                            -$                        -$                          

Recap by Dwelling                                                            



July August September October November December January February March April May June
2023/24 596,335 1,016,534 1,123,298
2022/23 3,286,080 3,755,644 4,352,177 5,483,095 5,544,375 6,389,201 7,190,405 8,160,139 8,873,044 9,720,151 13,202,647 14,225,114
2021/22 1,411,759 2,764,286 3,488,116 3,740,257 3,947,333 4,331,144 4,624,587 5,045,186 5,240,197 6,188,607 6,407,442 7,024,475
2020/21 1,474,029 2,722,280 3,260,794 3,686,034 5,704,359 6,244,594 6,586,554 6,863,509 7,242,545 7,585,365 7,941,664 8,295,053
2019/20 638,062 3,022,394 3,733,680 4,316,119 4,822,899 5,422,459 6,239,824 6,982,430 8,296,568 11,843,150 12,208,515 12,716,582
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335
2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676
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SDC NET RECEIPTS

July August September October November December January February March April May June
2023/24 25,378 301,962 565,810
2022/23 159,301 176,851 197,429 677,357 725,445 806,580 1,061,705 1,128,381 1,162,551 1,204,472 1,505,691 1,102,154
2021/22 152,827 403,143 519,003 825,806 939,875 994,203 1,153,184 1,218,951 1,358,790 1,511,047 1,626,926 1,761,170
2020/21 336,745 523,316 836,028 1,170,934 1,557,126 1,895,527 2,135,489 2,216,234 2,340,813 2,524,848 2,606,885 4,026,474
2019/20 90,850 1,117,938 2,033,035 2,599,511 3,566,694 3,844,435 4,082,474 4,311,955 4,361,775 4,734,014 4,796,361 6,557,239
2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
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